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e DBEs must be certified by the California Unified Certification Program (CUCP). See Section 2, "Proposal
Requirements and Conditions," of these special provisions for further details. The available sources for identifying
certified DBEs have also been revised.

e The time allotted for the successful bidder to execute the contract and return it, together with the contract bonds, to
the Department, has been revised. See Section 3, "Award and Execution of Contract," of these special provisions.
Additional time will no longer be granted for return of the executed documents.
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STANDARD PLANS LIST

The Standard Plan sheets applicable to this contract include, but are not limited to those indicated below. The Revised
Standard Plans (RSP) and New Standard Plans (NSP) which apply to this contract are included as individual sheets of the
project plans.

AI10A Abbreviations

Al10B Symbols

A20A Pavement Markers and Traffic Lines, Typical Details

A20B Pavement Markers and Traffic Lines, Typical Details

A62A Excavation and Backfill - Miscellaneous Details

A62F Excavation and Backfill - Metal and Plastic Culverts

AT3A Object Markers

A73B Markers

RSP A73C Delineators, Channelizers and Barricades

A86 Barbed Wire and Wire Mesh Fences

A87 Curbs, Dikes and Driveways

D87B Plastic Pipe Downdrain Details

D87D Overside Drains

D88 Construction Loads On Culverts

D94A Metal and Plastic Flared End Sections

D97E Corrugated Metal Pipe Coupling Details No. 5 - Standard Joint
D97F Corrugated Metal Pipe Coupling Details No. 6 - Positive Joint
D97G Corrugated Metal Pipe Coupling Details No. 7 - Positive Joints and Downdrains
D99A Structural Section Drainage System Details

D99B Edge Drain Outlet and Vent Details

D99C Edge Drain Cleanout and Vent Details

D99D Cross Drain Interceptor Details

H1 Planting and Irrigation - Abbreviations

H2 Planting and Irrigation - Symbols
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H3 Planting and Irrigation Details

H4 Planting and Irrigation Details

H5 Planting and Irrigation Details

Hé6 Planting and Irrigation Details

H7 Planting and Irrigation Details

HS8 Planting and Irrigation Details

T1A Temporary Crash Cushion, Sand Filled (Unidirectional)

T1B Temporary Crash Cushion, Sand Filled (Bidirectional)

RSP T2 Temporary Crash Cushion, Sand Filled (Shoulder Installations)

T3 Temporary Railing (Type K)

T13 Traffic Control System for Lane Closure On Two Lane Conventional Highways
T17 Traffic Control System for Moving Lane Closure On Two Lane Highways
RS1 Roadside Signs, Typical Installation Details No. 1

RS2 Roadside Signs - Wood Post, Typical Installation Details No. 2

RS4 Roadside Signs, Typical Installation Details No. 4
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Federal Project with DBE Goals (12-01-99)

DEPARTMENT OF TRANSPORTATION

NOTICE TO CONTRACTORS

CONTRACT NO. 05-0F8104
05-SLO-1-105.3/107.0

Sealed proposals for the work shown on the plans entitled:

STATE OF CALIFORNIA; DEPARTMENT OF TRANSPORTATION; PROJECT PLANS FOR CONSTRUCTION
ON STATE HIGHWAY IN SAN LUIS OBISPO COUNTY ABOUT 17 KM NORTH OF SAN SIMEON FROM 2.2
KM TO 0.9 KM SOUTH OF ARROYO DE LA CRUZ BRIDGE

will be received at the Department of Transportation, 1120 N Street, Room 0200, MS #26, Sacramento, CA 95814, until
2 o'clock p.m. on April 22, 2003, at which time they will be publicly opened and read in Room 0100 at the same address.
Proposal forms for this work are included in a separate book entitled:

STATE OF CALIFORNIA; DEPARTMENT OF TRANSPORTATION; PROPOSAL AND CONTRACT FOR
CONSTRUCTION ON STATE HIGHWAY IN SAN LUIS OBISPO COUNTY ABOUT 17 KM NORTH OF SAN
SIMEON FROM 2.2 KM TO 0.9 KM SOUTH OF ARROYO DE LA CRUZ BRIDGE

General work description: Existing highway to be realigned.

This project has a goal of 14 percent disadvantaged business enterprise (DBE) participation.
No prebid meeting is scheduled for this project.

THIS PROJECT IS SUBJECT TO THE "BUY AMERICA" PROVISIONS OF THE SURFACE
TRANSPORTATION ASSISTANCE ACT OF 1982 AS AMENDED BY THE INTERMODAL SURFACE
TRANSPORTATION EFFICIENCY ACT OF 1991.

Bids are required for the entire work described herein.

At the time this contract is awarded, the Contractor shall possess either a Class A license or one of the following Class C
licenses: C-12.

This contract is subject to state contract nondiscrimination and compliance requirements pursuant to Government Code,
Section 12990.

The Caltrans Central Region Construction Office is located at 5156 N. Blackstone Avenue, Fresno CA 93710. The
District Duty Senior for this project can be reached at (805) 549-3481, or by fax at (805) 549-3523. The Department will
consider bidder inquiries only when a completed Bidder Inquiry Form is submitted. The Bidder Inquiry Form is available on
the Internet at http://www.dot.ca.gov/dist6/construction. To the extent feasible and at the discretion of the Department,
completed Bidder Inquiry Forms submitted for consideration will be investigated, and responses will be posted on the
Internet at http://www.dot.ca.gov/dist6/construction.

Project plans, special provisions, and proposal forms for bidding this project can only be obtained at the Department of
Transportation, Plans and Bid Documents, Room 0200, MS #26, Transportation Building, 1120 N Street, Sacramento,
California 95814, FAX No. (916) 654-7028, Telephone No. (916) 654-4490. Use FAX orders to expedite orders for project
plans, special provisions and proposal forms. FAX orders must include credit card charge number, card expiration date and
authorizing signature. Project plans, special provisions, and proposal forms may be seen at the above Department of
Transportation office and at the offices of the District Directors of Transportation at Irvine, Oakland, and the district in
which the work is situated. Standard Specifications and Standard Plans are available through the State of California,
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Department of Transportation, Publications Unit, 1900 Royal Oaks Drive, Sacramento, CA 95815, Telephone No.
(916) 445-3520.

Cross sections for this project are available at the office of the District Director of Transportation of the district in which
the work is situated in paper copy format.

The successful bidder shall furnish a payment bond and a performance bond.

The Department of Transportation hereby notifies all bidders that it will affirmatively ensure that in any contract entered
into pursuant to this advertisement, disadvantaged business enterprises will be afforded full opportunity to submit bids in
response to this invitation.

The U.S. Department of Transportation (DOT) provides a toll-free "hotline" service to report bid rigging activities. Bid
rigging activities can be reported Mondays through Fridays, between 8:00 a.m. and 5:00 p.m., eastern time, Telephone No.
1-800-424-9071. Anyone with knowledge of possible bid rigging, bidder collusion, or other fraudulent activities should use
the "hotline" to report these activities. The "hotline" is part of the DOT's continuing effort to identify and investigate
highway construction contract fraud and abuse and is operated under the direction of the DOT Inspector General. All
information will be treated confidentially and caller anonymity will be respected.

Pursuant to Section 1773 of the Labor Code, the general prevailing wage rates in the county, or counties, in which the
work is to be done have been determined by the Director of the California Department of Industrial Relations. These wages
are set forth in the General Prevailing Wage Rates for this project, available at the Labor Compliance Office at the offices of
the District Director of Transportation for the district in which the work is situated, and available from the California
Department of Industrial Relations’ internet web site at: http://www.dir.ca.gov. The Federal minimum wage rates for this
project as predetermined by the United States Secretary of Labor are available through the California Department of
Transportation's Electronic Project Document Distribution Site on the internet at http://hqidocl.dot.ca.gov/. Addenda to
modify the Federal minimum wage rates, if necessary, will be issued to holders of "Proposal and Contract" books. Future
effective general prevailing wage rates which have been predetermined and are on file with the California Department of
Industrial Relations are referenced but not printed in the general prevailing wage rates.

If there is a difference between the minimum wage rates predetermined by the United States Secretary of Labor and the
general prevailing wage rates determined by the Director of the California Department of Industrial Relations for similar
classifications of labor, the Contractor and subcontractors shall pay not less than the higher wage rate. The Department will
not accept lower State wage rates not specifically included in the Federal minimum wage determinations. This includes
"helper" (or other classifications based on hours of experience) or any other classification not appearing in the Federal wage
determinations. Where Federal wage determinations do not contain the State wage rate determination otherwise available for
use by the Contractor and subcontractors, the Contractor and subcontractors shall pay not less than the Federal minimum
wage rate which most closely approximates the duties of the employees in question.

DEPARTMENT OF TRANSPORTATION

Deputy Director Transportation Engineering

Dated March 24, 2003

CHN
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COPY OF ENGINEER'S ESTIMATE
(NOT TO BE USED FOR BIDDING PURPOSES)

05-0F8104
Item Item Code Item Unit of Measure | Estimated Quantity
1 074019 PREPARE STORM WATER POLLUTION LS LUMP SUM
PREVENTION PLAN
2 074020 WATER POLLUTION CONTROL LS LUMP SUM
3 120090 CONSTRUCTION AREA SIGNS LS LUMP SUM
)
4 120100 TRAFFIC CONTROL SYSTEM LS LUMP SUM
)
5 120120 TYPE Il BARRICADE EA 6
6 128650 PORTABLE CHANGEABLE MESSAGE SIGN LS LUMP SUM
)
7 150606 REMOVE FENCE (TYPE BW) M 1310
)
8 150722 REMOVE PAVEMENT MARKER EA 40
9 150806 REMOVE PIPE M 2
10 150821 REMOVE HEADWALL EA 2
11 150860 REMOVE BASE AND SURFACING M3 1640
12 152291 RESET GATE EA 1
13 152299 RESET MILEPOST MARKER EA 2
14 152300 RESET OBJECT MARKER EA 10
15 190101 ROADWAY EXCAVATION M3 1610
16 198001 IMPORTED BORROW M3 4120
17 202007 DUFF M2 9490
18 203003 STRAW (EROSION CONTROL) TONN 5
)
19 203014 FIBER (EROSION CONTROL) KG 550
)
20 203024 COMPOST (EROSION CONTROL) KG 1100

)
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Item Item Code Item Unit of Measure | Estimated Quantity

21 203045 PURE LIVE SEED (EROSION CONTROL) KG 24

)

22 203061 STABILIZING EMULSION (EROSION CONTROL) KG 140

®)

23 260201 CLASS 2 AGGREGATE BASE M3 2520

24 290201 ASPHALT TREATED PERMEABLE BASE M3 490

25 374002 ASPHALTIC EMULSION (FOG SEAL COAT) TONN 1

26 390160 ASPHALT CONCRETE (TYPE B) TONN 5100

27 394002 PLACE ASPHALT CONCRETE (MISCELLANEOUS M2 15
AREA)

28 394048 PLACE ASPHALT CONCRETE DIKE (TYPE E) M 950

29 397001 ASPHALTIC EMULSION (PAINT BINDER) TONN 10

30 510502 MINOR CONCRETE (MINOR STRUCTURE) M3 5.7

)

31 510526 MINOR CONCRETE (BACKFILL) M3 21

32 641134 450 MM PLASTIC PIPE M 87

33 681134 80 MM PLASTIC PIPE (EDGE DRAIN) M 1250

34 681137 80 MM PLASTIC PIPE (EDGE DRAIN OUTLET) M 99

35 690970 300 MM PLASTIC PIPE DOWNDRAIN M 6

36 692088 300 MM ENTRANCE TAPER EA 3

37 692245 300 MM DOWNDRAIN SLIP JOINT EA 3

38 705044 450 MM STEEL FLARED END SECTION EA 8

39 721008 ROCK SLOPE PROTECTION (LIGHT, METHOD B) M3 30

40 729010 ROCK SLOPE PROTECTION FABRIC M2 71
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Item Item Code Item Unit of Measure | Estimated Quantity
41 800004 FENCE (TYPE BW, 5-STRAND, WOOD POST) M 1310

)

42 820107 DELINEATOR (CLASS 1) EA 25

43 820151 OBJECT MARKER (TYPE L-1) EA 2

44 840656 PAINT TRAFFIC STRIPE (2-COAT) M 4160

)

45 850111 PAVEMENT MARKER (RETROREFLECTIVE) EA 290

)

46 999990 MOBILIZATION LS LUMP SUM
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STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION

SPECIAL PROVISIONS

Annexed to Contract No. 05-0F8104

SECTION 1. SPECIFICATIONS AND PLANS

The work embraced herein shall conform to the provisions in the Standard Specifications dated July 1999, and the
Standard Plans dated July 1999, of the Department of Transportation insofar as the same may apply, and these special
provisions.

In case of conflict between the Standard Specifications and these special provisions, the special provisions shall take
precedence over and shall be used in lieu of the conflicting portions.

AMENDMENTS TO JULY 1999 STANDARD
SPECIFICATIONS

UPDATED NOVEMBER 18, 2002

Amendments to the Standard Specifications set forth in these special provisions shall be considered as part of the
Standard Specifications for the purposes set forth in Section 5-1.04, "Coordination and Interpretation of Plans, Standard
Specifications and Special Provisions," of the Standard Specifications. Whenever either the term "Standard Specifications is
amended" or the term "Standard Specifications are amended" is used in the special provisions, the text or table following the
term shall be considered an amendment to the Standard Specifications. In case of conflict between such amendments and the
Standard Specifications, the amendments shall take precedence over and be used in lieu of the conflicting portions.

SECTION 2: PROPOSAL REQUIREMENTS AND CONDITIONS

Issue Date: June 6, 2002

Section 2-1.03, "Examination of Plans, Specifications, Contract, and Site of Work," of the Standard Specifications is
amended to read:

2-1.03 Examination of Plans, Specifications, Contract, and Site of Work

*  The bidder shall examine carefully the site of the work contemplated, the plans and specifications, and the proposal
and contract forms therefor. The submission of a bid shall be conclusive evidence that the bidder has investigated and is
satisfied as to the general and local conditions to be encountered, as to the character, quality and scope of work to be
performed, the quantities of materials to be furnished and as to the requirements of the proposal, plans, specifications and the
contract.

*  The submission of a bid shall also be conclusive evidence that the bidder is satisfied that the character, quality and
quantity of surface and subsurface materials or obstacles to be encountered insofar as this information was reasonably
ascertainable from an inspection of the site and the records of exploratory work done by the Department as shown in the bid
documents, as well as from the plans and specifications made a part of the contract.
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6



*  Where the Department has made investigations of site conditions including subsurface conditions in areas where
work is to be performed under the contract, or in other areas, some of which may constitute possible local material sources,
bidders or contractors may, upon written request, inspect the records of the Department as to those investigations subject to
and upon the conditions hereinafter set forth.

*  Where there has been prior construction by the Department or other public agencies within the project limits,
records of the prior construction that are currently in the possession of the Department and which have been used by, or are
known to, the designers and administrators of the project will be made available for inspection by bidders or contractors,
upon written request, subject to the conditions hereinafter set forth. The records may include, but are not limited to, as-built
drawings, design calculations, foundation and site studies, project reports and other data assembled in connection with the
investigation, design, construction and maintenance of the prior projects.

» Inspection of the records of investigations and project records may be made at the office of the district in which the
work is situated, or in the case of records of investigations related to structure work, at the Transportation Laboratory in
Sacramento, California.

*  When a log of test borings or other record of geotechnical data obtained by the Department's investigation of
surface and subsurface conditions is included with the contract plans, it is furnished for the bidders' or Contractor's
information and its use shall be subject to the conditions and limitations set forth in this Section 2-1.03.

» In some instances, information considered by the Department to be of possible interest to bidders or contractors has
been compiled as "Materials Information." The use of the "Materials Information" shall be subject to the conditions and
limitations set forth in this Section 2-1.03 and Section 6-2, "Local Materials."

*  When cross sections are not included with the plans, but are available, bidders or contractors may inspect the cross
sections and obtain copies for their use, at their expense.

e When cross sections are included with the contract plans, it is expressly understood and agreed that the cross
sections do not constitute part of the contract, do not necessarily represent actual site conditions or show location, character,
dimensions and details of work to be performed, and are included in the plans only for the convenience of bidders and their
use is subject to the conditions and limitations set forth in this Section 2-1.03.

*  When contour maps were used in the design of the project, the bidders may inspect those maps, and if available,
they may obtain copies for their use.

*  The availability or use of information described in this Section 2-1.03 is not to be construed in any way as a waiver
of the provisions of the first paragraph in this Section 2-1.03 and bidders and contractors are cautioned to make independent
investigations and examinations as they deem necessary to be satisfied as to conditions to be encountered in the performance
of the work and, with respect to possible local material sources, the quality and quantity of material available from the
property and the type and extent of processing that may be required in order to produce material conforming to the
requirements of the specifications.

*  The Department assumes no responsibility for conclusions or interpretations made by a bidder or contractor based
on the information or data made available by the Department. The Department does not assume responsibility for
representation made by its officers or agents before the execution of the contract concerning surface or subsurface
conditions, unless that representation is expressly stated in the contract.

* No conclusions or interpretations made by a bidder or contractor from the information and data made available by
the Department will relieve a bidder or contractor from properly fulfilling the terms of the contract.

SECTION 5: CONTROL OF WORK

Issue Date: December 31, 2001
Section 5-1.02A, "Trench Excavation Safety Plans," of the Standard Specifications is amended to read:

5-1.02A Excavation Safety Plans

*  The Construction Safety Orders of the Division of Occupational Safety and Health shall apply to all excavations.
For all excavations 1.5 m or more in depth, the Contractor shall submit to the Engineer a detailed plan showing the design
and details of the protective systems to be provided for worker protection from the hazard of caving ground during
excavation. The detailed plan shall include any tabulated data and any design calculations used in the preparation of the
plan. Excavation shall not begin until the detailed plan has been reviewed and approved by the Engineer.

*  Detailed plans of protective systems for which the Construction Safety Orders require design by a registered
professional engineer shall be prepared and signed by an engineer who is registered as a Civil Engineer in the State of
California, and shall include the soil classification, soil properties, soil design calculations that demonstrate adequate stability
of the protective system, and any other design calculations used in the preparation of the plan.
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* No plan shall allow the use of a protective system less effective than that required by the Construction Safety
Orders.

o If the detailed plan includes designs of protective systems developed only from the allowable configurations and
slopes, or Appendices, contained in the Construction Safety Orders, the plan shall be submitted at least 5 days before the
Contractor intends to begin excavation. If the detailed plan includes designs of protective systems developed from tabulated
data, or designs for which design by a registered professional engineer is required, the plan shall be submitted at least 3
weeks before the Contractor intends to begin excavation.

*  Attention is directed to Section 7-1.01E, "Trench Safety."

SECTION 9: MEASUREMENT AND PAYMENT

Issue Date: November 18, 2002
Section 9-1.04, "Notice of Potential Claim," of the Standard Specifications is amended to read:

9-1.04 NOTICE OF POTENTIAL CLAIM

» It is the intention of this section that disputes between the parties arising under and by virtue of the contract be
brought to the attention of the Engineer at the earliest possible time in order that the matters may be resolved, if possible, or
other appropriate action promptly taken.

» Disputes will not be considered unless the Contractor has first complied with specified notice or protest
requirements, including Section 4-1.03, "Changes," Section 5-1.116, "Differing Site Conditions," Section 8-1.06, "Time of
Completion," Section 8-1.07, "Liquidated Damages," and Section 8-1.10, "Utility and Non-Highway Facilities."

»  For disputes arising under and by virtue of the contract, including an act or failure to act by the Engineer, the
Contractor shall provide a signed written initial notice of potential claim to the Engineer within 5 days from the date the
dispute first arose. The initial notice of potential claim shall provide the nature and circumstances involved in the dispute
which shall remain consistent through the dispute. The initial notice of potential claim shall be submitted on Form
CEM-6201A furnished by the Department and shall be certified with reference to the California False Claims Act,
Government Code Sections 12650-12655. The Contractor shall assign an exclusive identification number for each dispute,
determined by chronological sequencing, based on the date of the dispute.

*  The exclusive identification number for each dispute shall be used on the following corresponding documents:

Initial notice of potential claim.

Supplemental notice of potential claim.

Full and final documentation of potential claim.

Corresponding claim included in the Contractor's written statement of claims.

oSowp

*  The Contractor shall provide the Engineer the opportunity to examine the site of work within 5 days from the date
of the initial notice of potential claim. The Contractor shall proceed with the performance of contract work unless otherwise
specified or directed by the Engineer.

*  Throughout the disputed work, the Contractor shall maintain records that provide a clear distinction between the
incurred direct costs of disputed work and that of undisputed work. The Contractor shall allow the Engineer access to the
Contractor's project records deemed necessary by the Engineer to evaluate the potential claim within 20 days of the date of
the Engineer's written request.

*  Within 15 days of submitting the initial notice of potential claim, the Contractor shall provide a signed supplemental
notice of potential claim to the Engineer that provides the following information:

A. The complete nature and circumstances of the dispute which caused the potential claim.

B. The contract provisions that provide the basis of claim.

C. The estimated cost of the potential claim, including an itemized breakdown of individual costs and how the estimate
was determined.

D. A time impact analysis of the project schedule that illustrates the effect on the scheduled completion date due to
schedule changes or disruptions where a request for adjustment of contract time is made.

*  The information provided in items A and B above shall provide the Contractor's complete reasoning for additional
compensation or adjustments.

*  The supplemental notice of potential claim shall be submitted on Form CEM-6201B furnished by the Department
and shall be certified with reference to the California False Claims Act, Government Code Sections 12650-12655. The
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Engineer will evaluate the information presented in the supplemental notice of potential claim and provide a written response
to the Contractor within 20 days of its receipt. If the estimated cost or effect on the scheduled completion date changes, the
Contractor shall update information in items C and D above as soon as the change is recognized and submit this information
to the Engineer.

*  Within 30 days of the completion of work related to the potential claim, the Contractor shall provide the full and
final documentation of potential claim to the Engineer that provides the following information:

A. A detailed factual narration of events fully describing the nature and circumstances that caused the dispute,
including, but not limited to, necessary dates, locations, and items of work affected by the dispute.

B. The specific provisions of the contract that support the potential claim and a statement of the reasons these
provisions support and provide a basis for entitlement of the potential claim.

C. When additional monetary compensation is requested, the exact amount requested calculated in conformance with
Section 9-1.03, "Force Account Payment," or Section 8-1.09, "Right of Way Delays," including an itemized
breakdown of individual costs. These costs shall be segregated into the following cost categories:

1. Labor — A listing of individuals, classifications, regular hours and overtime hours worked, dates worked, and
other pertinent information related to the requested reimbursement of labor costs.

2. Materials — Invoices, purchase orders, location of materials either stored or incorporated into the work, dates
materials were transported to the project or incorporated into the work, and other pertinent information related
to the requested reimbursement of material costs.

3. Equipment — Listing of detailed description (make, model, and serial number), hours of use, dates of use and
equipment rates. Equipment rates shall be at the applicable State rental rate as listed in the Department of
Transportation publication entitled "Labor Surcharge and Equipment Rental Rates," in effect when the affected
work related to the dispute was performed.

4. Other categories as specified by the Contractor or the Engineer.

D. When an adjustment of contract time is requested the following information shall be provided:

The specific dates for which contract time is being requested.

The specific reasons for entitlement to a contract time adjustment.

The specific provisions of the contract that provide the basis for the requested contract time adjustment.

A detailed time impact analysis of the project schedule. The time impact analysis shall show the effect of
changes or disruptions on the scheduled completion date to demonstrate entitlement to a contract time
adjustment.

b=

E. The identification and copies of the Contractor's documents and the substance of oral communications that support
the potential claim.

e The full and final documentation of the potential claim shall be submitted on Form CEM-6201C furnished by the
Department and shall be certified with reference to the California False Claims Act, Government Code Sections
12650-12655.

*  Pertinent information, references, arguments, and data to support the potential claim shall be included in the full and
final documentation of potential claim. Information submitted subsequent to the full and final documentation submittal will
not be considered. Information required in the full and final documentation of potential claim, as listed in items A to E
above, that is not applicable to the dispute may be exempted as determined by the Engineer. No full and final documentation
of potential claim will be considered that does not have the same nature and circumstances, and basis of claim as those
specified on the initial and supplemental notices of potential claim.

*  The Engineer will evaluate the information presented in the full and final documentation of potential claim and
provide a written response to the Contractor within 30 days of its receipt unless otherwise specified. The Engineer's receipt
of the full and final documentation of potential claim shall be evidenced by postal receipt or the Engineer's written receipt if
delivered by hand. If the full and final documentation of potential claim is submitted by the Contractor after acceptance of
the work by the Director, the Engineer need not provide a written response.

*  Provisions in this section shall not apply to those claims for overhead costs and administrative disputes that occur
after issuance of the proposed final estimate. Administrative disputes are disputes of administrative deductions or retentions,
contract item quantities, contract item adjustments, interest payments, protests of contract change orders as provided in
Section 4-1.03A, "Procedure and Protest," and protests of the weekly statement of working days as provided in Section
8-1.06, "Time of Completion." Administrative disputes that occur prior to issuance of the proposed final estimate shall
follow applicable requirements of this section. Information listed in the supplemental notice and full and final
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documentation of potential claim that is not applicable to the administrative dispute may be exempted as determined by the
Engineer.

*  Unless otherwise specified in the special provisions, the Contractor may pursue the administrative claim process
pursuant to Section 9-1.07B, "Final Payment and Claims," for any potential claim found by the Engineer to be without merit.

*  Failure of the Contractor to conform to specified dispute procedures shall constitute a failure to pursue diligently
and exhaust the administrative procedures in the contract, and is deemed as the Contractor's waiver of the potential claim and
a waiver of the right to a corresponding claim for the disputed work in the administrative claim process in conformance with
Section 9-1.07B, "Final Payment of Claims," and shall operate as a bar to arbitration pursuant to Section 10240.2 of the
California Public Contract Code.

Section 9-1.07B, "Final Payment and Claims," of the Standard Specifications is amended to read:

9-1.07B Final Payment and Claims

»  After acceptance by the Director, the Engineer will make a proposed final estimate in writing of the total amount
payable to the Contractor, including an itemization of the total amount, segregated by contract item quantities, extra work
and other bases for payment, and shall also show each deduction made or to be made for prior payments and amounts to be
kept or retained under the provisions of the contract. Prior estimates and payments shall be subject to correction in the
proposed final estimate. The Contractor shall submit written approval of the proposed final estimate or a written statement of
claims arising under or by virtue of the contract so that the Engineer receives the written approval or statement of claims no
later than close of business of the thirtieth day after receiving the proposed final estimate. If the thirtieth day falls on a
Saturday, Sunday or legal holiday, then receipt of the written approval or statement of claims by the Engineer shall not be
later than close of business of the next business day. The Contractor's receipt of the proposed final estimate shall be
evidenced by postal receipt. The Engineer's receipt of the Contractor's written approval or statement of claims shall be
evidenced by postal receipt or the Engineer's written receipt if delivered by hand.

*  On the Contractor's approval, or if the Contractor files no claim within the specified period of 30 days, the Engineer
will issue a final estimate in writing in conformance with the proposed final estimate submitted to the Contractor, and within
30 days thereafter the State will pay the entire sum so found to be due. That final estimate and payment thereon shall be
conclusive and binding against both parties to the contract on all questions relating to the amount of work done and the
compensation payable therefor, except as otherwise provided in Sections 9-1.03C, "Records," and 9-1.09, "Clerical Errors."

» If the Contractor within the specified period of 30 days files claims, the Engineer will issue a semifinal estimate in
conformance with the proposed final estimate submitted to the Contractor and within 30 days thereafter the State will pay the
sum found to be due. The semifinal estimate and corresponding payment shall be conclusive and binding against both
parties to the contract on each question relating to the amount of work done and the compensation payable therefor, except
insofar as affected by the claims filed within the time and in the manner required hereunder and except as otherwise provided
in Sections 9-1.03C, "Records," and 9-1.09, "Clerical Errors."

»  Except for claims for overhead costs and administrative disputes that occur after issuance of the proposed final
estimate, the Contractor shall only provide the following two items of information for each claim:

A. The exclusive identification number that corresponds to the supporting full and final documentation of potential
claim.
B. The final amount of requested additional compensation.

+ If the final amount of requested additional compensation is different than the amount of requested compensation
included in the full and final documentation of potential claim, the Contractor shall provide in the written statement of claims
the reasons for the changed amount, the specific provisions of the contract which support the changed amount, and a
statement of the reasons the provisions support and provide a basis for the changed amount. If the Contractor's claim fails to
provide an exclusive identification number or if there is a disparity in the provided exclusive identification number, the
Engineer will notify the Contractor of the omission or disparity. The Contractor shall have 15 days after receiving
notification from the Engineer to correct the omission or disparity. If after the 15 days has elapsed, there is still an omission
or disparity of the exclusive identification number assigned to the claim, the Engineer will assign the number. No claim will
be considered that has any of the following deficiencies:

A. The claim does not have the same nature, circumstances, and basis as the corresponding full and final
documentation of potential claim.

B. The claim does not have a corresponding full and final documentation of potential claim.

C. The claim was not included in the written statement of claims.
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D. The Contractor did not comply with applicable notice or protest requirements of Sections 4-1.03, "Changes,"
5-1.116, "Differing Site Condition," 8-1.06, "Time of Completion," 8-1.07, "Liquidated Damages," 8-1.10, "Utility
and Non-Highway Facilities," and 9-1.04, "Notice of Potential Claim."

*  Administrative disputes that occur after issuance of the proposed final estimate shall be included in the Contractor's
written statement of claims in sufficient detail to enable the Engineer to ascertain the basis and amounts of those claims.

*  The Contractor shall keep full and complete records of the costs and additional time incurred for work for which a
claim for additional compensation is made. The Engineer or designated claim investigators or auditors shall have access to
those records and any other records as may be required by the Engineer to determine the facts or contentions involved in the
claims. Failure to permit access to those records shall be sufficient cause for denying the claims.

e The written statement of claims submitted by the Contractor shall be accompanied by a notarized certificate
containing the following language:

Under the penalty of law for perjury or falsification and with specific
reference to the California False Claims Act, Government Code Section
12650 et. seq., the undersigned,

(name)

(title)

(company)

hereby certifies that the claim for the additional compensation and time, if
any, made herein for the work on this contract is a true statement of the
actual costs incurred and time sought, and is fully documented and supported
under the contract between parties.

Dated
/s/

Subscribed and sworn before me this day

of

(Notary Public)
My Commission
Expires

*  Failure to submit the notarized certificate will be sufficient cause for denying the claim.

* Claims for overhead type expenses or costs, in addition to being certified as stated above, shall be supported and
accompanied by an audit report of an independent Certified Public Accountant. Omission of a supporting audit report of an
independent Certified Public Accountant shall result in denial of the claim and shall operate as a bar to arbitration, as to the
claim, in conformance with the requirements in Section 10240.2 of the California Public Contract Code. Claims for
overhead type expenses or costs shall be subject to audit by the State at its discretion. The costs of performing an audit
examination and submitting the report shall be borne by the Contractor. The Certified Public Accountant's audit examination
shall be performed in conformance with the requirements of the American Institute of Certified Public Accountants
Attestation Standards. The audit examination and report shall depict the Contractor's project and company-wide financial
records and shall specify the actual overall average daily rates for both field and home office overhead for the entire duration
of the project, and whether the costs have been properly allocated. The rates of field and home office overhead shall exclude
unallowable costs as determined in Title 48 of the Federal Acquisition Regulations, Chapter 1, Part 31. The audit
examination and report shall determine if the rates of field and home office overhead are:

A. Allowable in conformance with the requirements in Title 48 of the Federal Acquisition Regulations, Chapter 1, Part
31

B. Adequately supported by reliable documentation.

C. Related solely to the project under examination.
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*  Costs or expenses incurred by the State in reviewing or auditing claims that are not supported by the Contractor's
cost accounting or other records shall be deemed to be damages incurred by the State within the meaning of the California
False Claims Act.

» If the Contractor files a timely written statement of claims in response to the proposed final estimate, the District
that administers the contract will submit a claim position letter to the Contractor by hand delivery or deposit in the U.S. mail
within 135 days of acceptance of the contract. The claim position letter will delineate the District's position on the
Contractor's claims. If the Contractor disagrees with the claim position letter, the Contractor shall submit a written
notification of its disagreement and a written request to meet with the board of review, to be received by the District not later
than 15 days after the Contractor's receipt of the claim position letter. The written notification of disagreement shall set forth
the basis for the Contractor's disagreement and be submitted to the office designated in the claim position letter. The
Contractor's failure to provide a timely written notification of disagreement or timely written request to meet with the board
of review shall constitute the Contractor's acceptance and agreement with the determinations provided in the claim position
letter and with final payment pursuant to the claim position letter.

* If the Contractor files a timely notification of disagreement with the District claim position letter and a timely
request to meet with the board of review, then the board of review, designated by the District Director to review claims that
remain in dispute, will meet with the Contractor within 45 days after receipt by the District of the notification of
disagreement.

o If the District fails to submit a claim position letter to the Contractor within 135 days after the acceptance of the
contract and the Contractor has claims that remain in dispute, the Contractor may request a meeting with the board of review
designated by the District Director to review claims that remain in dispute. The Contractor's request for a meeting shall
identify the claims that remain in dispute. If the Contractor files a request for a meeting, the board of review will meet with
the Contractor within 45 days after the District receives the request for the meeting.

*  Attendance by the Contractor at the board of review meeting shall be mandatory. The board of review will review
those claims and make a written recommendation thereon to the District Director. The final determination of claims, made
by the District Director, will be sent to the Contractor by hand delivery or deposit in the U.S. mail. The Engineer will then
make and issue the Engineer's final estimate in writing and within 30 days thereafter the State will pay the entire sum, if any,
found due thereon. That final estimate shall be conclusive and binding against both parties to the contract on all questions
relating to the amount of work done and the compensation payable therefor, except as otherwise provided in Sections
9-1.03C, "Records," and 9-1.09, "Clerical Errors."

*  Failure of the Contractor to conform to the specified dispute procedures shall constitute a failure to pursue diligently
and exhaust the administrative procedures in the contract and shall operate as a bar to arbitration in conformance with the
requirements in Section 10240.2 of the California Public Contract Code.

SECTION 19: EARTHWORK

Issue Date: December 31, 2001

The third paragraph of Section 19-1.02, "Preservation of Property," of the Standard Specifications is amended to read:

» In addition to the provisions in Sections 5-1.02, "Plans and Working Drawings," and 5-1.02A, "Excavation Safety
Plans," detailed plans of the protective systems for excavations on or affecting railroad property will be reviewed for
adequacy of protection provided for railroad facilities, property, and traffic. These plans shall be submitted at least 9 weeks
before the Contractor intends to begin excavation requiring the protective systems. Approval by the Engineer of the detailed

plans for the protective systems will be contingent upon the plans being satisfactory to the railroad company involved.

SECTION 42: GROOVE AND GRIND PAVEMENT

Issue Date: December 31, 2001

The last sentence of the first subparagraph of the third paragraph in Section 42-2.02, "Construction," of the Standard
Specifications is amended to read:

After grinding has been completed, the pavement shall conform to the straightedge and profile requirements
specified in Section 40-1.10, "Final Finishing."

SECTION 49: PILING
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Issue Date: December 31, 2001

Section 49-1.05, "Driving Equipment," of the Standard Specifications is amended by adding the following paragraph
after the seventh paragraph:

*  The use of followers or underwater hammers for driving piles will be permitted if authorized in writing by the
Engineer. When a follower or underwater hammer is used, its efficiency shall be verified by furnishing the first pile in each
bent or footing sufficiently long and driving the pile without the use of a follower or underwater hammer.

The first and second paragraphs in Section 49-4.01, "Description," of the Standard Specifications are amended to read:
*  Cast-in-place concrete piles shall consist of one of the following:

Steel shells driven permanently to the required bearing value and penetration and filled with concrete.

Steel casings installed permanently to the required penetration and filled with concrete.

Drilled holes filled with concrete.
Rock sockets filled with concrete.

Sow»

e The drilling of holes shall conform to the provisions in these specifications. Concrete filling for cast-in-place
concrete piles is designated by compressive strength and shall have a minimum 28-day compressive strength of 25 MPa. At
the option of the Contractor, the combined aggregate grading for the concrete shall be either the 25-mm maximum grading,
the 12.5-mm maximum grading, or the 9.5-mm maximum grading. Concrete shall conform to the provisions in Section 90,
"Portland Cement Concrete," and Section 51, "Concrete Structures." Reinforcement shall conform to the provisions in
Section 52, "Reinforcement."

The fourth paragraph in Section 49-4.03, "Drilled Holes," of the Standard Specifications is amended to read:

*  After placing reinforcement and prior to placing concrete in the drilled hole, if caving occurs or deteriorated
foundation material accumulates on the bottom of the hole, the bottom of the drilled hole shall be cleaned. The Contractor
shall verify that the bottom of the drilled hole is clean.

The third paragraph in Section 49-6.02, "Payment," of the Standard Specifications is amended to read:

* The contract price paid per meter for cast-in-drilled-hole concrete piling shall include full compensation for
furnishing all labor, materials, tools, equipment, and incidentals, and for doing all work involved in drilling holes, disposing
of material resulting from drilling holes, temporarily casing holes and removing water when necessary, furnishing and
placing concrete and reinforcement, and constructing reinforced concrete extensions, complete in place, to the required
penetration, as shown on the plans, as specified in these specifications and in the special provisions, and as directed by the
Engineer.

SECTION 50: PRESTRESSING CONCRETE

Issue Date: November 18, 2002

Section 50-1.02, "Drawings," of the Standard Specifications is amended by adding the following paragraph after the
second paragraph:

*  Each working drawing submittal shall consist of plans for a single bridge or portion thereof. For multi-frame
bridges, each frame shall require a separate working drawing submittal.

Section 50-1.05, "Prestressing Steel," of the Standard Specifications is amended to read:

*  Prestressing steel shall be high-tensile wire conforming to the requirements in ASTM Designation: A 421,
including Supplement I; high-tensile seven-wire strand conforming to the requirements in ASTM Designation: A 416; or
uncoated high-strength steel bars conforming to the requirements in ASTM Designation: A 722, including all supplementary
requirements. The maximum mass requirement of ASTM Designation: A 722 will not apply.
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* In addition to the requirements of ASTM Designation: A 722, for deformed bars, the reduction of area shall be
determined from a bar from which the deformations have been removed. The bar shall be machined no more than necessary
to remove the deformations over a length of 300 mm, and reduction will be based on the area of the machined portion.

* In addition to the requirements specified herein, epoxy-coated seven-wire prestressing steel strand shall be grit
impregnated and filled in conformance with the requirements in ASTM Designation: A 882/A 882M, including Supplement
I, and the following:

A. The coating material shall be on the Department's list of approved coating materials for epoxy-coated strand,
available from the Transportation Laboratory.

B. The film thickness of the coating after curing shall be 381 pm to 1143 pm.

C. Prior to coating the strand, the Contractor shall furnish to the Transportation Laboratory a representative 230-g
sample from each batch of epoxy coating material to be used. Each sample shall be packaged in an airtight
container identified with the manufacturer's name and batch number.

D. Prior to use of the epoxy-coated strand in the work, written certifications referenced in ASTM Designation:
A 882/A 882M, including a representative load-elongation curve for each size and grade of strand to be used and a
copy of the quality control tests performed by the manufacturer, shall be furnished to the Engineer.

E. In addition to the requirements in Section 50-1.10, "Samples for Testing," four 1.5-m long samples of coated strand
and one 1.5-m long sample of uncoated strand of each size and reel shall be furnished to the Engineer for testing.
These samples, as selected by the Engineer, shall be representative of the material to be used in the work.

F. Epoxy-coated strand shall be cut using an abrasive saw.

G. All visible damage to coatings caused by shipping and handling, or during installation, including cut ends, shall be
repaired in conformance with the requirements in ASTM Designation: A 882/A 882M. The patching material shall
be furnished by the manufacturer of the epoxy powder and shall be applied in conformance with the manufacturer's
written recommendations. The patching material shall be compatible with the original epoxy coating material and
shall be inert in concrete.

*  All bars in any individual member shall be of the same grade, unless otherwise permitted by the Engineer.

*  When bars are to be extended by the use of couplers, the assembled units shall have a tensile strength of not less
than the manufacturer's minimum guaranteed ultimate tensile strength of the bars. Failure of any one sample to meet this
requirement will be cause for rejection of the heat of bars and lot of couplers. The location of couplers in the member shall
be subject to approval by the Engineer.

*  Wires shall be straightened if necessary to produce equal stress in all wires or wire groups or parallel lay cables that
are to be stressed simultaneously or when necessary to ensure proper positioning in the ducts.

*  Where wires are to be button-headed, the buttons shall be cold formed symmetrically about the axes of the wires.
The buttons shall develop the minimum guaranteed ultimate tensile strength of the wire. No cold forming process shall be
used that causes indentations in the wire. Buttonheads shall not contain wide open splits, more than 2 splits per head, or
splits not parallel with the axis of the wire.

*  Prestressing steel shall be protected against physical damage and rust or other results of corrosion at all times from
manufacture to grouting or encasing in concrete. Prestressing steel that has sustained physical damage at any time shall be
rejected. The development of visible rust or other results of corrosion shall be cause for rejection, when ordered by the
Engineer.

*  Epoxy-coated prestressing steel strand shall be covered with an opaque polyethylene sheeting or other suitable
protective material to protect the strand from exposure to sunlight, salt spray, and weather. For stacked coils, the protective
covering shall be draped around the perimeter of the stack. The covering shall be adequately secured; however, it should
allow for air circulation around the strand to prevent condensation under the covering. Epoxy-coated strand shall not be
stored within 300 m of ocean or tidal water for more than 2 months.

»  Prestressing steel shall be packaged in containers or shipping forms for the protection of the steel against physical
damage and corrosion during shipping and storage. Except for epoxy-coated strand, a corrosion inhibitor which prevents
rust or other results of corrosion, shall be placed in the package or form, or shall be incorporated in a corrosion inhibitor
carrier type packaging material, or when permitted by the Engineer, may be applied directly to the steel. The corrosion
inhibitor shall have no deleterious effect on the steel or concrete or bond strength of steel to concrete. Packaging or forms
damaged from any cause shall be immediately replaced or restored to original condition.

*  The shipping package or form shall be clearly marked with a statement that the package contains high-strength
prestressing steel, and the type of corrosion inhibitor used, including the date packaged.

»  Prestressing steel for post-tensioning which is installed in members prior to placing and curing of the concrete, and
which is not epoxy-coated, shall be continuously protected against rust or other results of corrosion, until grouted, by means
of a corrosion inhibitor placed in the ducts or applied to the steel in the duct. The corrosion inhibitor shall conform to the
provisions specified herein.
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*  When steam curing is used, prestressing steel for post-tensioning shall not be installed until the steam curing is
completed.

*  Water used for flushing ducts shall contain either quick lime (calcium oxide) or slaked lime (calcium hydroxide) in
the amount of 0.01-kg/L. Compressed air used to blow out ducts shall be oil free.

*  When prestressing steel for post-tensioning is installed in the ducts after completion of concrete curing, and if
stressing and grouting are completed within 10 days after the installation of the prestressing steel, rust which may form
during those 10 days will not be cause for rejection of the steel. Prestressing steel installed, tensioned, and grouted in this
manner, all within 10 days, will not require the use of a corrosion inhibitor in the duct following installation of the
prestressing steel. Prestressing steel installed as above but not grouted within 10 days shall be subject to all the requirements
in this section pertaining to corrosion protection and rejection because of rust. The requirements in this section pertaining to
tensioning and grouting within 10 days shall not apply to epoxy-coated prestressing steel strand.

*  Any time prestressing steel for pretensioning is placed in the stressing bed and is exposed to the elements for more
than 36 hours prior to encasement in concrete, adequate measures shall be taken by the Contractor, as approved by the
Engineer, to protect the steel from contamination or corrosion.

*  After final fabrication of the seven-wire prestressing steel strand, no electric welding of any form shall be
performed on the prestressing steel. Whenever electric welding is performed on or near members containing prestressing
steel, the welding ground shall be attached directly to the steel being welded.

*  Pretensioned prestressing steel shall be cut off flush with the end of the member. For epoxy-coated prestressing
steel, only abrasive saws shall be used to cut the steel. The exposed ends of the prestressing steel and a 25-mm strip of
adjoining concrete shall be cleaned and painted. Cleaning shall be by wire brushing or abrasive blast cleaning to remove all
dirt and residue on the metal or concrete surfaces. Immediately after cleaning, the surfaces shall be covered with one
application of unthinned zinc-rich primer (organic vehicle type) conforming to the provisions in Section 91, "Paint," except
that 2 applications shall be applied to surfaces which will not be covered by concrete or mortar. Aerosol cans shall not be
used. The paint shall be thoroughly mixed at the time of application and shall be worked into any voids in the prestressing
tendons.

The thirteenth paragraph in Section 50-1.08, "Prestressing," of the Standard Specifications is amended to read:

*  Prestressing steel in pretensioned members shall not be cut or released until the concrete in the member has attained
a compressive strength of not less than the value shown on the plans or 28 MPa, whichever is greater. In addition to these
concrete strength requirements, when epoxy-coated prestressing steel strand is used, the steel shall not be cut or released
until the temperature of the concrete surrounding the strand is less than 65°C, and falling.

The fifth paragraph in Section 50-1.10, "Samples for Testing," of the Standard Specifications is amended to read:

*  The following samples of materials and tendons, selected by the Engineer from the prestressing steel at the plant or
jobsite, shall be furnished by the Contractor to the Engineer well in advance of anticipated use:

A. For wire or bars, one 2-m long sample and for strand, one 1.5-m long sample, of each size shall be
furnished for each heat or reel.

B. For epoxy-coated strand, one 1.5-m long sample of uncoated strand of each size shall be furnished for each
reel.

C. If the prestressing tendon is a bar, one 2-m long sample shall be furnished and in addition, if couplers are
to be used with the bar, two 1.25-m long samples of bar, equipped with one coupler and fabricated to fit the coupler,
shall be furnished.

The second paragraph in Section 50-1.11, "Payment," of the Standard Specifications is amended to read:

*  The contract lump sum prices paid for prestressing cast-in-place concrete of the types listed in the Engineer's
Estimate shall include full compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for doing
all work involved in furnishing, placing, and tensioning the prestressing steel in cast-in-place concrete structures, complete in
place, as shown on the plans, as specified in these specifications and the special provisions, and as directed by the Engineer.

SECTION 51: CONCRETE STRUCTURES

Issue Date: November 18, 2002
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The first and second paragraph in Section 51-1.06A, "Falsework Design and Drawings," of the Standard Specifications
are amended to read:

*  The Contractor shall submit to the Engineer working drawings and design calculations for falsework proposed for
use at bridges. For bridges where the height of any portion of the falsework, as measured from the ground line to the soffit
of the superstructure, exceeds 4.25 m; or where any individual falsework clear span length exceeds 4.85 m; or where
provision for vehicular, pedestrian, or railroad traffic through the falsework is made; the drawings shall be signed by an
engineer who is registered as a Civil Engineer in the State of California. Six sets of the working drawings and 2 copies of
the design calculations shall be furnished. Additional working drawings and design calculations shall be submitted to the
Engineer when specified in "Railroad Relations and Insurance" of the special provisions.

*  The falsework drawings shall include details of the falsework erection and removal operations showing the methods
and sequences of erection and removal and the equipment to be used. The details of the falsework erection and removal
operations shall demonstrate the stability of all or any portions of the falsework during all stages of the erection and removal
operations.

The seventh paragraph in Section 51-1.06A, "Falsework Design and Drawings," of the Standard Specifications is
amended to read:

* In the event that several falsework plans are submitted simultaneously, or an additional plan is submitted for review
before the review of a previously submitted plan has been completed, the Contractor shall designate the sequence in which
the plans are to be reviewed. In such event, the time to be provided for the review of any plan in the sequence shall be not
less than the review time specified above for that plan, plus 2 weeks for each plan of higher priority which is still under
review. A falsework plan submittal shall consist of plans for a single bridge or portion thereof. For multi-frame bridges,
each frame shall require a separate falsework plan submittal.

Section 51-1.06A, "Falsework Design and Drawings," of the Standard Specifications is amended by adding the
following paragraphs:

o If structural composite lumber is proposed for use, the falsework drawings shall clearly identify the structural
composite lumber members by grade (E value), species, and type. The Contractor shall provide technical data from the
manufacturer showing the tabulated working stress values of the composite lumber. The Contractor shall furnish a certificate
of compliance as specified in Section 6-1.07, "Certificates of Compliance," for each delivery of structural composite lumber
to the project site.

*  For falsework piles with a calculated loading capacity greater than 900 kN, the falsework piles shall be designed by
an engineer who is registered as either a Civil Engineer or a Geotechnical Engineer in the State of California, and the
calculations shall be submitted to the Engineer.

The first paragraph in Section 51-1.06A(1), "Design Loads," of the Standard Specifications is amended to read:

*  The design load for falsework shall consist of the sum of dead and live vertical loads, and an assumed horizontal
load. The minimum total design load for any falsework, including members that support walkways, shall be not less than
4800 N/m? for the combined live and dead load regardless of slab thickness.

The eighth paragraph in Section 51-1.06A(1), "Design Loads," of the Standard Specifications is amended to read:

* In addition to the minimum requirements specified in this Section 51-1.06A, falsework for box girder structures
with internal falsework bracing systems using flexible members capable of withstanding tensile forces only, shall be
designed to include the vertical effects caused by the elongation of the flexible member and the design horizontal load
combined with the dead and live loads imposed by concrete placement for the girder stems and connected bottom slabs.
Falsework comprised of individual steel towers with bracing systems using flexible members capable of withstanding tensile
forces only to resist overturning, shall be exempt from these additional requirements.

The third paragraph in Section 51-1.06B, "Falsework Construction," of the Standard Specifications is amended to read:
*  When falsework is supported on piles, the piles shall be driven and the actual bearing value assessed in

conformance with the provisions in Section 49, "Piling."
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Section 51-1.06B, "Falsework Construction," of the Standard Specifications is amended by adding the following
paragraphs:

*  For falsework piles with a calculated loading capacity greater than 900 kN, the Contractor shall conduct dynamic
monitoring of pile driving and conduct penetration and bearing analyses based on a wave equation analysis. These analyses
shall be signed by an engineer who is registered as a Civil Engineer in the State of California and submitted to the Engineer
prior to completion of falsework erection.

*  Prior to the placement of falsework members above the stringers, the final bracing system for the falsework shall be
installed.

Section 51-1.06C, "Removing Falsework," of the Standard Specifications is amended by adding the following
paragraph:

*  The falsework removal operation shall be conducted in such a manner that any portion of the falsework not yet
removed remains in a stable condition at all times.

The sixth paragraph in Section 51-1.09, "Placing Concrete," of the Standard Specifications is amended to read:

*  Vibrators used to consolidate concrete containing epoxy-coated bar reinforcement or epoxy-coated prestressing
steel shall have a resilient covering to prevent damage to the epoxy-coating on the reinforcement or prestressing steel.

The table in the ninth paragraph of Section 51-1.12H(1), "Plain and Fabric Reinforced Elastomeric Bearing Pads," of the
Standard Specifications is amended to read:

Tensile strength, percent -15

Elongation at break, percent | -40; but not less than 300% total
elongation of the material
Hardness, points +10

The first sentence of the fourth paragraph in Section 51-1.17, "Finish Bridge Decks," of the Standard Specifications is
amended to read:

*  The smoothness of completed roadway surfaces of structures, approach slabs and the adjacent 15 m of approach
pavement, and the top surfaces of concrete decks which are to be covered with another material, will be tested by the
Engineer with a bridge profilograph in conformance with the requirements in California Test 547 and the requirements
herein.

Section 51-1.17, "Finishing Bridge Decks," of the Standard Specifications is amended by deleting the seventh, thirteenth
and fourteenth paragraphs.

The fourteenth paragraph in Section 51-1.23, "Payment," of the Standard Specifications is amended by deleting "and
injecting epoxy in cracks".

SECTION 52: REINFORCEMENT

Issue Date: December 31, 2001
The third paragraph in Section 52-1.04, "Inspection," of the Standard Specifications is amended to read:

* A Certificate of Compliance conforming to the provisions in Section 6-1.07, "Certificates of Compliance," shall also
be furnished for each shipment of epoxy-coated bar reinforcement or wire reinforcement certifying that the coated
reinforcement conforms to the requirements in ASTM Designation: A 775/A 775M or A 884/A 884M, respectively, and the
provisions in Section 52-1.02B, "Epoxy-coated Reinforcement." The Certificate of Compliance shall include all of the
certifications specified in ASTM Designation: A 775/A 775M or A 884/A 884M respectively, and a statement that the
coating material has been prequalified by acceptance testing performed by the Valley Forge Laboratories, Inc., Devon,
Pennsylvania.
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The third paragraph in Section 52-1.08C, "Mechanical Butt Splices," of the Standard Specifications is amended to read:

*  The total slip of the reinforcing bars within the splice sleeve after loading in tension to 200 MPa and relaxing to
20 MPa shall not exceed the values listed in the following table. The slip shall be measured between gage points that are
clear of the splice sleeve.

Reinforcing Bar Number Total Slip (um)
13 250
16 250
19 250
22 350
25 350
29 350
32 450
36 450
43 600
57 750

The first paragraph in Section 52-1.08C(5), "Sleeve-Lockshear Bolt Mechanical Butt Splices," of the Standard
Specifications is amended to read:

*  The sleeve-lockshear bolt type of mechanical butt splices shall consist of a seamless steel sleeve, center hole with
centering pin, and bolts that are tightened until the bolt heads shear off with the bolt ends left embedded in the reinforcing
bars. The seamless steel sleeve shall be either formed into a V configuration or shall have 2 serrated steel strips welded to
the inside of the sleeve.

Section 52-1.08F, "Nondestructive Splice Tests," of the Standard Specifications is amended by deleting the seventh
paragraph.

SECTION 55: STEEL STRUCTURES

Issue Date: December 31, 2001

Section 55-3.14, "Bolted Connections," of the Standard Specifications is amended by adding the following after the
ninth paragraph:

» If a torque multiplier is used in conjunction with a calibrated wrench as a method for tightening fastener assemblies
to the required tension, both the multiplier and the wrench shall be calibrated together as a system. The same length input
and output sockets and extensions that will be used in the work shall also be included in the calibration of the system. The
manufacturer's torque multiplication ratio shall be adjusted during calibration of the system, such that when this adjusted
ratio is multiplied by the actual input calibrated wrench reading, the product is a calculated output torque that is within
2 percent of the true output torque. When this system is used in the work to perform any installation tension testing,
rotational capacity testing, fastener tightening, or tension verification, it shall be used, intact as calibrated.

The sixth paragraph of Section 55-4.02, "Payment," of the Standard Specifications is amended to read:

» If a portion or all of the structural steel is fabricated more than 480 air line kilometers from both Sacramento and
Los Angeles, additional shop inspection expenses will be sustained by the State. Whereas it is and will be impracticable and
extremely difficult to ascertain and determine the actual increase in these expenses, it is agreed that payment to the
Contractor for furnishing the structural steel from each fabrication site located more than 480 air line kilometers from both
Sacramento and Los Angeles will be reduced $5000 or by an amount computed at $0.044 per kilogram of structural steel
fabricated, whichever is greater, or in the case of each fabrication site located more than 4800 air line kilometers from both
Sacramento and Los Angeles, payment will be reduced $8000 or by $0.079 per kilogram of structural steel fabricated,
whichever is greater.
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SECTION 56: SIGNS

Issue Date: December 31, 2001
Section 56-1.01, "Description," of the Standard Specifications is amended by deleting the third paragraph.

The sixth through the thirteenth paragraphs in Section 56-1.03, "Fabrication," of the Standard Specifications are
amended to read:

*  High-strength bolted connections, where shown on the plans, shall conform to the provisions in Section 55-3.14,
"Bolted Connections," except that only fastener assemblies consisting of a high-strength bolt, nut, hardened washer, and
direct tension indicator shall be used.

*  High-strength fastener assemblies, and any other bolts, nuts, and washers attached to sign structures shall be zinc-
coated by the mechanical deposition process.

e An alternating snugging and tensioning pattern for anchor bolts and high-strength bolted splices shall be used.
Once tensioned, high-strength fastener components and direct tension indicators shall not be reused.

*  For bolt diameters less than 10 mm, the diameter of the bolt hole shall be not more than 0.80-mm larger than the
nominal bolt diameter. For bolt diameters greater than or equal to 10 mm, the diameter of the bolt hole shall be not more
than 1.6 mm larger than the nominal bolt diameter.

»  Sign structures shall be fabricated into the largest practical sections prior to galvanizing.

*  Ribbed sheet metal panels for box beam closed truss sign structures shall be fastened to the truss members by cap
screws or bolts as shown on the plans, or by 4.76 mm stainless steel blind rivets conforming to Industrial Fasteners Institute,
Standard IFI-114, Grade 51. The outside diameter of the large flange rivet head shall be not less than 15.88 mm in diameter.
Web splices in ribbed sheet metal panels may be made with similar type blind rivets of a size suitable for the thickness of
material being connected.

*  Spalling or chipping of concrete structures shall be repaired by the Contractor at the Contractor's expense.

*  Overhead sign supports shall have an aluminum identification plate permanently attached near the base, adjacent to
the traffic side on one of the vertical posts, using either stainless steel rivets or stainless steel screws. As a minimum, the
information on the plate shall include the name of the manufacturer, the date of manufacture and the contract number.

SECTION 59: PAINTING

Issue Date: December 31, 2001

Section 59-2.01, "General," of the Standard Specifications is amended by adding the following paragraphs after the first
paragraph:

*  Unless otherwise specified, no painting Contractors or subcontractors will be permitted to commence work without
having the following current "SSPC: The Society for Protective Coatings" (formerly the Steel Structures Painting Council)
certifications in good standing:

A. For cleaning and painting structural steel in the field, certification in conformance with the requirements in
Qualification Procedure No. 1, "Standard Procedure For Evaluating Painting Contractors (Field Application to
Complex Industrial Structures)" (SSPC-QP 1).

B. For removing paint from structural steel, certification in conformance with the requirements in Qualification
Procedure No. 2, "Standard Procedure For Evaluating Painting Contractors (Field Removal of Hazardous Coatings
from Complex Structures)" (SSPC-QP 2).

C. For cleaning and painting structural steel in a permanent painting facility, certification in conformance with the
requirements in Qualification Procedure No. 3, "Standard Procedure For Evaluating Qualifications of Shop Painting
Applicators" (SSPC-QP 3). The AISC's Sophisticated Paint Endorsement (SPE) quality program will be considered
equivalent to SSPC-QP 3.

The third paragraph of Section 59-2.03, "Blast Cleaning," of the Standard Specifications is amended to read:

»  Exposed steel or other metal surfaces to be blast cleaned shall be cleaned in conformance with the requirements in
Surface Preparation Specification No. 6, "Commercial Blast Cleaning," of the "SSPC: The Society for Protective Coatings."
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Blast cleaning shall leave all surfaces with a dense, uniform, angular anchor pattern of not less than 35 um as measured in
conformance with the requirements in ASTM Designation: D 4417.

The first paragraph of Section 59-2.06, "Hand Cleaning," of the Standard Specifications is amended to read:

* Dirt, loose rust and mill scale, or paint which is not firmly bonded to the surfaces shall be removed in conformance
with the requirements in Surface Preparation Specification No. 2, "Hand Tool Cleaning," of the "SSPC: The Society for
Protective Coatings." Edges of old remaining paint shall be feathered.

The fourth paragraph of Section 59-2.12, "Painting," of the Standard Specifications is amended to read:

e The dry film thickness of the paint will be measured in place with a calibrated Type 2 magnetic film thickness gage

in conformance with the requirements of specification SSPC-PA2 of the "SSPC: The Society for Protective Coatings."

SECTION 75: MISCELLANEOUS METAL

Issue Date: December 31, 2001

The table in the tenth paragraph of Section 75-1.02, "Miscellaneous Iron and Steel," of the Standard Specifications is
amended to read:
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Material

Specification

Steel bars, plates and
shapes

ASTM Designation: A 36/A 36M or A 575,
A 576 (AISI or M Grades 1016 through 1030
except Grade 1017)

Steel fastener components

for general applications:

Bolts and studs

ASTM Designation: A 307

Headed anchor bolts

ASTM Designation: A 307, Grade B, including
S1 supplementary requirements

Nonheaded anchor

bolts

ASTM Designation: A 307, Grade C, including
S1 supplementary requirements and S1.6 of
AASHTO Designation: M 314 supplementary
requirements

or AASHTO Designation: M 314, Grade 36 or
55, including S1 supplementary requirements

High-strength  bolts
and studs, threaded
rods, and nonheaded
anchor bolts

ASTM Designation: A 449, Type 1

Nuts ASTM Designation: A 563, including
Appendix X1*
Washers ASTM Designation: F 844
Components of high-strength steel fastener assemblies for use in structural
steel joints:
Bolts ASTM Designation: A 325, Type 1

Tension control bolts

ASTM Designation: F 1852, Type 1

Nuts

ASTM Designation: A 563, including
Appendix X1*

Hardened washers

ASTM Designation: F 436, Type 1, Circular,
including S1 supplementary requirements

Direct tension

indicators

ASTM Designation: F 959, Type 325,
zinc-coated

Stainless steel fasteners (A

lloys 304 & 316) for general applications:

Bolts, screws, studs,

ASTM Designation: F 593 or F 738M

threaded rods, and

nonheaded  anchor

bolts

Nuts ASTM Designation: F 594 or F 836M
Washers ASTM Designation: A 240/A 240M and

ANSI B 18.22M

Carbon-steel castings

ASTM Designation: A 27/A 27M, Grade 65-35
[450-240], Class 1

Malleable iron castings

ASTM Designation: A 47, Grade 32510 or
A 47M, Grade 22010

Gray iron castings

ASTM Designation: A 48, Class 30B

Ductile iron castings

ASTM Designation: A 536, Grade 65-45-12

Cast iron pipe

Commercial quality

Steel pipe Commercial quality, welded or extruded
Other parts for general Commercial quality
applications

* Zinc-coated nuts that will be tightened beyond snug or wrench tight shall
be furnished with a dyed dry lubricant conforming to Supplementary

Requirement S2 in AST

M Designation: A 563.
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The table in the eighteenth paragraph of Section 75-1.03, "Miscellaneous Bridge Metal," of the Standard Specifications
is amended to read:

Sustained Tension

Stud Diameter Test Load

(millimeters) (kilonewtons)
29.01-33.00 137.9
23.01-29.00 79.6
21.01-23.00 64.1

*18.01-21.00 22.2
15.01-18.00 18.2
12.01-15.00 14.2
9.01-12.00 9.34
6.00-9.00 4.23

*  Maximum stud diameter permitted for mechanical expansion
anchors.

The table in the nineteenth paragraph of Section 75-1.03, "Miscellaneous Bridge Metal," of the Standard Specifications
is amended to read:

Ultimate
Stud Diameter Tensile Load
(millimeters) (kilonewtons)
30.01-33.00 112.1
27.01-30.00 88.1
23.01-27.00 71.2
20.01-23.00 51.6
16.01-20.00 32.0
14.01-16.00 29.4
12.00-14.00 18.7

The table in the twenty-second paragraph of Section 75-1.03, "Miscellaneous Bridge Metal," of the Standard
Specifications is amended to read:

Installation Torque Values, (newton meters)

Shell Type | Integral Stud Type Resin Capsule
Mechanical Mechanical Anchors
Stud Diameter | Expansion Expansion and
(millimeters) Anchors Anchors Cast-in-Place Inserts
29.01-33.00 — — 540
23.01-29.00 — — 315
21.01-23.00 — — 235
18.01-21.00 110 235 200
15.01-18.00 45 120 100
12.01-15.00 30 65 40
9.01-12.00 15 35 24
6.00-9.00 5 10 —

SECTION 83: RAILINGS AND BARRIERS
Issue Date: June 13, 2002
The ninth paragraph in Section 83-1.02B, "Metal Beam Guard Railing," of the Standard Specifications is amended to

read:
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»  The grades and species of wood posts and blocks shall be No. 1 timbers (also known as No. 1 structural) Douglas fir
or No. 1 timbers Southern yellow pine. Wood posts and blocks shall be graded in conformance with the provisions in
Section 57-2, "Structural Timber," of the Standard Specifications, except allowances for shrinkage after mill cutting shall in
no case exceed 5 percent of the American Lumber Standards minimum sizes, at the time of installation.

The eleventh paragraph in Section 83-1.02B, "Metal Beam Guard Railing," of the Standard Specifications is amended to
read:

*  Wood posts and blocks shall be pressure treated after fabrication in conformance with the provisions in Section 58,
"Preservative Treatment of Lumber, Timber and Piling," of the Standard Specifications with creosote, creosote coal tar
solution, creosote petroleum solution (50-50), pentachlorophenol in hydrocarbon solvent, copper naphthenate, ammoniacal
copper arsenate, or ammoniacal copper zinc arsenate. In addition to the preservatives listed above, Southern yellow pine
may also be pressure treated with chromated copper arsenate. When other than one of the creosote processes is used, blocks
shall have a minimum retention of 6.4 Kg/m®, and need not be incised.

SECTION 86: SIGNALS, LIGHTING AND ELECTRICAL SYSTEMS

Issue Date: February 28, 2002
The seventh paragraph of Section 86-2.03, "Foundations," of the Standard Specifications is amended to read:

*  Forms shall be true to line and grade. Tops of foundations for posts and standards, except special foundations, shall
be finished to curb or sidewalk grade or as directed by the Engineer. Forms shall be rigid and securely braced in place.
Conduit ends and anchor bolts shall be placed in proper position and to proper height, and anchor bolts shall be held in place
by means of rigid templates. Anchor bolts shall not be installed more than 1:40 from vertical.

The twelfth paragraph of Section 86-2.03, "Foundations," of the Standard Specifications is amended to read:

*  Plumbing of the standards shall be accomplished by adjusting the leveling nuts before placing the mortar or before
the foundation is finished to final grade. Shims, or other similar devices shall not be used for plumbing or raking of posts,
standards or pedestals. After final adjustments of both top nuts and leveling nuts on anchorage assemblies have been made,
firm contact shall exist between all bearing surfaces of the anchor bolt nuts, washers, and the base plate.

Section 86-8.01, "Payment," of the Standard Specifications is amended to read by adding the following paragraph after
the first paragraph:

o If a portion or all of the traffic signal and lighting standards, pursuant to Standard Specification Section 86,
"Signals, Lighting and Electrical Systems," are fabricated more than 480 air line kilometers from both-Sacramento and Los
Angeles, additional shop inspection expenses will be sustained by the State. Whereas it is and will be impracticable and
extremely difficult to ascertain and determine the actual increase in such expenses, it is agreed that payment to the Contractor
for furnishing such items from each fabrication site located more than 480 air line kilometers from both Sacramento and Los
Angeles will be reduced $5000; in addition, in the case where a fabrication site is located more than 4800 air line kilometers
from both Sacramento and Los Angeles, payment will be reduced an additional $3000 per each fabrication site ($8000 total
per site).

SECTION 88: ENGINEERING FABRIC
Issue Date: January 15, 2002
Section 88-1.02, "Pavement Reinforcing Fabric," of the Standard Specifications is amended to read:

*  Pavement reinforcing fabric shall be 100 percent polypropylene staple fiber fabric material, needle-punched,
thermally bonded on one side, and conform to the following:
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Specification Requirement
Weight, grams per square meter
ASTM Designation: D 5261 140
Grab tensile strength
(25-mm grip), kilonewtons, min. in each direction

ASTM Designation: D 4632 0.45
Elongation at break, percent min.

ASTM Designation: D 4632 50
Asphalt retention by fabric, grams per square meter. (Residual Minimum)

ASTM Designation: D 6140 900
Note: Weight, grab, elongation and asphalt retention are based on Minimum Average
Roll Value (MARYV)

SECTION 90: PORTLAND CEMENT CONCRETE

Issue Date: March 12, 2002
Section 90, "Portland Cement Concrete," of the Standard Specifications is amended to read:

SECTION 90: PORTLAND CEMENT CONCRETE
90-1 GENERAL

90-1.01 DESCRIPTION

*  Portland cement concrete shall be composed of cementitious material, fine aggregate, coarse aggregate, admixtures
if used, and water, proportioned and mixed as specified in these specifications.

*  The Contractor shall determine the mix proportions for all concrete except pavement concrete. The Engineer will
determine the mix proportions for pavement concrete. Concrete for which the mix proportions are determined either by the
Contractor or the Engineer shall conform to the requirements of this Section 90.

e Unless otherwise specified, cementitious material shall be a combination of cement and mineral admixture.
Cementitious material shall be either:

1. "Type IP (MS) Modified" cement; or
2. A combination of "Type Il Modified" portland cement and mineral admixture; or
3. A combination of Type V portland cement and mineral admixture.

*  Type HI portland cement shall be used only as allowed in the special provisions or with the approval of the
Engineer.

*  Class 1 concrete shall contain not less than 400 kg of cementitious material per cubic meter.

*  Class 2 concrete shall contain not less than 350 kg of cementitious material per cubic meter.

*  Class 3 concrete shall contain not less than 300 kg of cementitious material per cubic meter.

»  Class 4 concrete shall contain not less than 250 kg of cementitious material per cubic meter.

*  Minor concrete shall contain not less than 325 kg of cementitious material per cubic meter unless otherwise
specified in these specifications or the special provisions.

*  Unless otherwise designated on the plans or specified in these specifications or the special provisions, the amount of
cementitious material used per cubic meter of concrete in structures or portions of structures shall conform to the following:
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Use Cementitious Material Content
(kg/m3)

Concrete designated by compressive strength:

Deck slabs and slab spans of bridges 400 min., 475 max.

Roof sections of exposed top box culverts 400 min., 475 max.

Other portions of structures 350 min., 475 max.
Concrete not designated by compressive strength:

Deck slabs and slab spans of bridges 400 min.

Roof sections of exposed top box culverts 400 min.

Prestressed members 400 min.

Seal courses 400 min.

Other portions of structures 350 min.
Concrete for precast members 350 min., 550 max.

*  Whenever the 28-day compressive strength shown on the plans is greater than 25 MPa, the concrete shall be
designated by compressive strength. If the plans show a 28-day compressive strength that is 28 MPa or greater, an additional
14 days will be allowed to obtain the specified strength. The 28-day compressive strengths shown on the plans that are
25 MPa or less are shown for design information only and are not a requirement for acceptance of the concrete.

*  Concrete designated by compressive strength shall be proportioned such that the concrete will attain the strength
shown on the plans or specified in the special provisions.

*  Before using concrete for which the mix proportions have been determined by the Contractor, or in advance of
revising those mix proportions, the Contractor shall submit in writing to the Engineer a copy of the mix design.

*  Compliance with cementitious material content requirements will be verified in conformance with procedures
described in California Test 518 for cement content. For testing purposes, mineral admixture shall be considered to be
cement. Batch proportions shall be adjusted as necessary to produce concrete having the specified cementitious material
content.

o If any concrete has a cementitious material, portland cement, or mineral admixture content that is less than the
minimum required, the concrete shall be removed. However, if the Engineer determines that the concrete is structurally
adequate, the concrete may remain in place and the Contractor shall pay to the State $0.55 for each kilogram of cementitious
material, portland cement, or mineral admixture that is less than the minimum required. The Department may deduct the
amount from any moneys due, or that may become due, the Contractor under the contract. The deductions will not be made
unless the difference between the contents required and those actually provided exceeds the batching tolerances permitted by
Section 90-5, "Proportioning." No deductions will be made based on the results of California Test 518.

*  The requirements of the preceding paragraph shall not apply to minor concrete or commercial quality concrete.

90-2 MATERIALS

90-2.01 CEMENT

*  Unless otherwise specified, cement shall be either "Type IP (MS) Modified" cement, "Type II Modified" portland
cement or Type V portland cement.

«  "Type IP (MS) Modified" cement shall conform to the requirements for Type IP (MS) cement in ASTM
Designation: C 595, and shall be comprised of an intimate and uniform blend of Type II cement and not more than 35
percent by mass of mineral admixture. The type and minimum amount of mineral admixture used in the manufacture of
"Type IP (MS) Modified" cement shall be in conformance with the provisions in Section 90-4.08, "Required Use of Mineral
Admixtures."

* "Type II Modified" portland cement shall conform to the requirements for Type II portland cement in ASTM
Designation: C 150.

* In addition, "Type IP (MS) Modified" cement and "Type II Modified" portland cement shall conform to the
following requirements:

A. The cement shall not contain more than 0.60 percent by mass of alkalies, calculated as the percentage of Na,O plus
0.658 times the percentage of K,O, when determined by either direct intensity flame photometry or by the atomic
absorption method. The instrument and procedure used shall be qualified as to precision and accuracy in
conformance with the requirements in ASTM Designation: C 114;

B. The autoclave expansion shall not exceed 0.50 percent; and

C. Mortar, containing the cement to be used and Ottawa sand, when tested in conformance with California Test 527,
shall not expand in water more than 0.010 percent and shall not contract in air more than 0.048 percent, except that
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when cement is to be used for precast prestressed concrete piling, precast prestressed concrete members, or steam
cured concrete products, the mortar shall not contract in air more than 0.053 percent.

e Type III and Type V portland cements shall conform to the requirements in ASTM Designation: C 150 and the
additional requirements listed above for "Type II Modified" portland cement, except that when tested in conformance with
California Test 527, mortar containing Type III portland cement shall not contract in air more than 0.075 percent.

*  Cement used in the manufacture of cast-in-place concrete for exposed surfaces of like elements of a structure shall
be from the same cement mill.

*  Cement shall be protected from exposure to moisture until used. Sacked cement shall be piled to permit access for
tally, inspection, and identification of each shipment.

*  Adequate facilities shall be provided to assure that cement meeting the provisions specified in this Section 90-2.01
shall be kept separate from other cement in order to prevent any but the specified cement from entering the work. Safe and
suitable facilities for sampling cement shall be provided at the weigh hopper or in the feed line immediately in advance of the
hopper, in conformance with California Test 125.

» If cement is used prior to sampling and testing as provided in Section 6-1.07, "Certificates of Compliance," and the
cement is delivered directly to the site of the work, the Certificate of Compliance shall be signed by the cement manufacturer
or supplier of the cement. If the cement is used in ready-mixed concrete or in precast concrete products purchased as such by
the Contractor, the Certificate of Compliance shall be signed by the manufacturer of the concrete or product.

*  Cement furnished without a Certificate of Compliance shall not be used in the work until the Engineer has had
sufficient time to make appropriate tests and has approved the cement for use.

90-2.02 AGGREGATES

*  Aggregates shall be free from deleterious coatings, clay balls, roots, bark, sticks, rags, and other extraneous
material.

*  Natural aggregates shall be thoroughly and uniformly washed before use.

*  The Contractor, at the Contractor's expense, shall provide safe and suitable facilities, including necessary splitting
devices for obtaining samples of aggregates, in conformance with California Test 125.

*  Aggregates shall be of such character that it will be possible to produce workable concrete within the limits of water
content provided in Section 90-6.06, "Amount of Water and Penetration."

*  Aggregates shall have not more than 10 percent loss when tested for soundness in conformance with the
requirements in California Test 214. The soundness requirement for fine aggregate will be waived, provided that the
durability index, Dy, of the fine aggregate is 60, or greater, when tested for durability in conformance with California Test
229.

o If the results of any one or more of the Cleanness Value, Sand Equivalent, or aggregate grading tests do not meet
the requirements specified for "Operating Range" but all meet the "Contract Compliance" requirements, the placement of
concrete shall be suspended at the completion of the current pour until tests or other information indicate that the next
material to be used in the work will comply with the requirements specified for "Operating Range."

»  If the results of either or both the Cleanness Value and coarse aggregate grading tests do not meet the requirements
specified for "Contract Compliance," the concrete that is represented by the tests shall be removed. However, if the Engineer
determines that the concrete is structurally adequate, the concrete may remain in place, and the Contractor shall pay to the
State $4.60 per cubic meter for paving concrete and $7.20 per cubic meter for all other concrete for the concrete represented
by these tests and left in place. The Department may deduct the amount from any moneys due, or that may become due, the
Contractor under the contract.

o If the results of either or both the Sand Equivalent and fine aggregate grading tests do not meet the requirements
specified for "Contract Compliance," the concrete which is represented by the tests shall be removed. However, if the
Engineer determines that the concrete is structurally adequate, the concrete may remain in place, and the Contractor shall pay
to the State $4.60 per cubic meter for paving concrete and $7.20 per cubic meter for all other concrete for the concrete
represented by these tests and left in place. The Department may deduct the amount from any moneys due, or that may
become due, the Contractor under the contract.

*  The 2 preceding paragraphs apply individually to the "Contract Compliance" requirements for coarse aggregate and
fine aggregate. When both coarse aggregate and fine aggregate do not conform to the "Contract Compliance" requirements,
both paragraphs shall apply. The payments specified in those paragraphs shall be in addition to any payments made in
conformance with the provisions in Section 90-1.01, "Description."

+  No single Cleanness Value, Sand Equivalent or aggregate grading test shall represent more than 250 m® of concrete
or one day's pour, whichever is smaller.

*  Aggregates specified for freeze-thaw resistance shall pass the freezing and thawing test, California Test 528.
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*  The Contractor shall notify the Engineer of the proposed source of freeze-thaw resistant concrete aggregates at least
4 months before intended use. Should the Contractor later propose a different source of concrete aggregates, the Contractor
shall again notify the Engineer at least 4 months before intended use. Blending of fine or coarse aggregates from untested
sources with acceptable aggregates will not be permitted. Provisions for the time of submission of samples as provided in
Section 40-1.015, "Cement Content," are superseded by the foregoing.

*  Concurrently with notification of proposed sources of freeze-thaw resistant concrete aggregates, the Contractor shall
furnish samples in the quantity ordered by the Engineer. The samples shall be secured under the direct supervision of the
Engineer. Samples from existing stockpiles of processed aggregate shall be taken from washed materials and shall be visibly
damp. Samples from materials in place in a material source shall be taken at depths from the existing surface that will ensure
the presence of the full quantity of ground water. Excavations for the purpose of securing samples shall be made to the full
depth of intended source operations. Samples shall be protected against loss of contained water until they are delivered to
the Engineer.

*  The Engineer will waive the above freeze-thaw test and the 4-month advance notice, required in this Section,
provided aggregates are to be obtained from sources that have previously passed this test and test results are currently
applicable.

*  No extension of contract time will be allowed for the time required to perform the freezing and thawing test.

*  When the source of an aggregate is changed, except for pavement concrete, the Contractor shall adjust the mix
proportions and submit in writing to the Engineer a copy of the mix design before using the aggregates. When the source of
an aggregate is changed for pavement concrete, the Engineer shall be allowed sufficient time to adjust the mix, and the
aggregates shall not be used until necessary adjustments are made.

90-2.02A Coarse Aggregate

»  Coarse aggregate shall consist of gravel, crushed gravel, crushed rock, crushed air-cooled iron blast furnace slag or
combinations thereof. Crushed air-cooled blast furnace slag shall not be used in reinforced or prestressed concrete.
*  Coarse aggregate shall conform to the following quality requirements:

California
Tests Test Requirements
Loss in Los Angeles Rattler (after 500 211 45% max.
revolutions)
Cleanness Value
Operating Range 227 75 min.
Contract Compliance 227 71 min.

* In lieu of the above Cleanness Value requirements, a Cleanness Value "Operating Range" limit of 71, minimum,
and a Cleanness Value "Contract Compliance" limit of 68, minimum, will be used to determine the acceptability of the coarse
aggregate if the Contractor furnishes a Certificate of Compliance, as provided in Section 6-1.07, "Certificates of
Compliance," certifying that:

1. coarse aggregate sampled at the completion of processing at the aggregate production plant had a Cleanness Value
of not less than 82 when tested by California Test 227; and

2. prequalification tests performed in conformance with the requirements in California Test 549 indicated that the
aggregate would develop a relative strength of not less than 95 percent and would have a relative shrinkage not
greater than 105 percent, based on concrete.

90-2.02B Fine Aggregate

*  Fine aggregate shall consist of natural sand, manufactured sand produced from larger aggregate or a combination
thereof. Manufactured sand shall be well graded.

*  Fine aggregate shall conform to the following quality requirements:
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California
Test Test Requirements
Organic Impurities 213 Satisfactory”
Mortar Strengths Relative to Ottawa Sand 515 95%, min.
Sand Equivalent:
Operating Range 217 75, min.
Contract Compliance 217 71, min.

a Fine aggregate developing a color darker than the reference standard color
solution may be accepted if it is determined by the Engineer, from mortar
strength tests, that a darker color is acceptable.

* In lieu of the above Sand Equivalent requirements, a Sand Equivalent "Operating Range" limit of 71 minimum and
a Sand Equivalent "Contract Compliance" limit of 68 minimum will be used to determine the acceptability of the fine
aggregate if the Contractor furnishes a Certificate of Compliance, as provided in Section 6-1.07, "Certificates of
Compliance," certifying that:

1. fine aggregate sampled at the completion of processing at the aggregate production plant had a Sand Equivalent
value of not less than 82 when tested by California Test 217; and

2. prequalification tests performed in conformance with California Test 549 indicated that the aggregate would
develop a relative strength of not less than 95 percent and would have a relative shrinkage not greater than 105
percent, based on concrete.

90-2.03 WATER

* In conventionally reinforced concrete work, the water for curing, for washing aggregates, and for mixing shall be
free from oil and shall not contain more than 1000 parts per million of chlorides as Cl, when tested in conformance with
California Test 422, nor more than 1300 parts per million of sulfates as SO4, when tested in conformance with California
Test 417. In prestressed concrete work, the water for curing, for washing aggregates, and for mixing shall be free from oil
and shall not contain more than 650 parts per million of chlorides as Cl, when tested in conformance with California Test
422, nor more than 1300 parts per million of sulfates as SO4, when tested in conformance with California Test 417. In no
case shall the water contain an amount of impurities that will cause either: 1) a change in the setting time of cement of more
than 25 percent when tested in conformance with the requirements in ASTM Designation: C 191 or ASTM Designation:
C 266 or 2) a reduction in the compressive strength of mortar at 14 days of more than 5 percent, when tested in conformance
with the requirements in ASTM Designation: C 109, when compared to the results obtained with distilled water or deionized
water, tested in conformance with the requirements in ASTM Designation: C 109.

* In non-reinforced concrete work, the water for curing, for washing aggregates and for mixing shall be free from oil
and shall not contain more than 2000 parts per million of chlorides as Cl, when tested in conformance with California Test
422, or more than 1500 parts per million of sulfates as SO,4, when tested in conformance with California Test 417.

* In addition to the above provisions, water for curing concrete shall not contain impurities in a sufficient amount to
cause discoloration of the concrete or produce etching of the surface.

*  Water reclaimed from mixer wash-out operations may be used in mixing concrete. The water shall not contain
coloring agents or more than 300 parts per million of alkalis (Na,O + 0.658 K,0) as determined on the filtrate. The specific
gravity of the water shall not exceed 1.03 and shall not vary more than +0.010 during a day's operations.

90-2.04 ADMIXTURE MATERIALS
e Admixture materials shall conform to the requirements in the following ASTM Designations:

Chemical Admixtures—ASTM Designation: C 494.

Air-entraining Admixtures—ASTM Designation: C 260.

Calcium Chloride—ASTM Designation: D 98.

Mineral Admixtures—Coal fly ash; raw or calcined natural pozzolan as specified in ASTM Designation: C618;
silica fume conforming to the requirements in ASTM Designation: C1240, with reduction of mortar expansion of
80 percent, minimum, using the cement from the proposed mix design.

SOw>

*  Unless otherwise specified in the special provisions, mineral admixtures shall be used in conformance with the
provisions in Section 90-4.08, "Required Use of Mineral Admixtures."
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90-3 AGGREGATE GRADINGS

90-3.01 GENERAL

*  Before beginning concrete work, the Contractor shall submit in writing to the Engineer the gradation of the primary
aggregate nominal sizes that the Contractor proposes to furnish. If a primary coarse aggregate or the fine aggregate is
separated into 2 or more sizes, the proposed gradation shall consist of the gradation for each individual size, and the
proposed proportions of each individual size, combined mathematically to indicate one proposed gradation. The proposed
gradation shall meet the grading requirements shown in the table in this section, and shall show the percentage passing each
of the sieve sizes used in determining the end result.

*  The Engineer may waive, in writing, the gradation requirements in this Section 90-3.01 and in Sections 90-3.02,
"Coarse Aggregate Grading," 90-3.03, "Fine Aggregate Grading," and 90-3.04, "Combined Aggregate Gradings," if, in the
Engineer's opinion, furnishing the gradation is not necessary for the type or amount of concrete work to be constructed.

»  Gradations proposed by the Contractor shall be within the following percentage passing limits:

Primary Aggregate Nominal Size | Sieve Size Limits of Proposed Gradation
37.5-mm x 19-mm 25-mm 19 - 41
25-mm x 4.75-mm 19-mm 52 -85
25-mm x 4.75-mm 9.5-mm 15-38
12.5-mm x 4.75-mm 9.5-mm 40-78
9.5-mm x 2.36-mm 9.5-mm 50 -85
Fine Aggregate 1.18-mm 55-175
Fine Aggregate 600-pm 34-46
Fine Aggregate 300-pm 16 - 29

*  Should the Contractor change the source of supply, the Contractor shall submit in writing to the Engineer the new
gradations before their intended use.

90-3.02 COARSE AGGREGATE GRADING
*  The grading requirements for coarse aggregates are shown in the following table for each size of coarse aggregate:

Percentage Passing Primary Aggregate Nominal Sizes
37.5-mm x 19-mm 25-mm x 4.75-mm 12.5-mm x 4.75-mm 9.5-mm x 2.36-mm

Operating | Contract [ Operating| Contract |Operating| Contract |Operating| Contract
Sieve Sizes | Range | Compliance | Range | Compliance | Range | Compliance| Range [Compliance
50-mm 100 100 — — — — — —
37.5-mm 88-100 85-100 100 100 — — — —
25-mm x+ 18 X +25 88-100 86-100 — — — —
19-mm 0-17 0-20 X 15 X £22 100 100 — —
12.5-mm — — — — 82-100 80-100 100 100
9.5-mm 0-7 0-9 X+£15 X+22 X+15 X+22 X+15 X +20
4.75-mm — — 0-16 0-18 0-15 0-18 0-25 0-28
2.36-mm — — 0-6 0-7 0-6 0-7 0-6 0-7

* In the above table, the symbol X is the gradation that the Contractor proposes to furnish for the specific sieve size as

provided in Section 90-3.01, "General."

¢ Coarse aggregate for the 37.5-mm, maximum, combined aggregate grading as provided in Section 90-3.04,
"Combined Aggregate Gradings," shall be furnished in 2 or more primary aggregate nominal sizes. Each primary aggregate
nominal size may be separated into 2 sizes and stored separately, provided that the combined material conforms to the
grading requirements for that particular primary aggregate nominal size.

¢ When the 25-mm, maximum, combined aggregate grading as provided in Section 90-3.04, "Combined Aggregate
Gradings," is to be used, the coarse aggregate may be separated into 2 sizes and stored separately, provided that the
combined material shall conform to the grading requirements for the 25-mm x 4.75-mm primary aggregate nominal size.
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90-3.03 FINE AGGREGATE GRADING
*  Fine aggregate shall be graded within the following limits:

Percentage Passing
Sieve Sizes Operating Range Contract Compliance
9.5-mm 100 100
4.75-mm 95-100 93-100
2.36-mm 65-95 61-99
1.18-mm X+10 X+13
600-um X+9 X+12
300-pm X+6 X+9
150-um 2-12 1-15
75-um 0-8 0-10

* In the above table, the symbol X is the gradation that the Contractor proposes to furnish for the specific sieve size as
provided in Section 90-3.01, "General."

* In addition to the above required grading analysis, the distribution of the fine aggregate sizes shall be such that the
difference between the total percentage passing the 1.18-mm sieve and the total percentage passing the 600-um sieve shall be
between 10 and 40, and the difference between the percentage passing the 600-pm and 300-um sieves shall be between 10
and 40.

* Fine aggregate may be separated into 2 or more sizes and stored separately, provided that the combined material
conforms to the grading requirements specified in this Section 90-3.03.

90-3.04 COMBINED AGGREGATE GRADINGS

*  Combined aggregate grading limits shall be used only for the design of concrete mixes. Concrete mixes shall be
designed so that aggregates are combined in proportions that shall produce a mixture within the grading limits for combined
aggregates as specified herein. Within these limitations, the relative proportions shall be as ordered by the Engineer, except
as otherwise provided in Section 90-1.01, "Description."

e The combined aggregate grading used in portland cement concrete pavement shall be the 37.5-mm, maximum
grading.

*  The combined aggregate grading used in concrete for structures and other concrete items, except when specified
otherwise in these specifications or the special provisions, shall be either the 37.5-mm, maximum grading, or the 25-mm,
maximum grading, at the option of the Contractor.

Grading Limits of Combined Aggregates

Percentage Passing
Sieve Sizes 37.5-mm Max. 25-mm Max. 12.5-mm Max. 9.5-mm Max.

50-mm 100 — — —
37.5-mm 90-100 100 — —
25-mm 50-86 90-100 — —
19-mm 45-75 55-100 100 —
12.5-mm — — 90-100 100
9.5-mm 38-55 45-75 55-86 50 - 100
4.75-mm 30-45 35-60 45-63 45 - 63
2.36-mm 23-38 27-45 35-49 35-49
1.18-mm 17-33 20-35 25-37 25-37
600-um 10-22 12-25 15-25 15-25
300-um 4-10 5-15 5-15 5-15
150-um 1-6 1-8 1-8 1-8
75-um 0-3 0-4 0-4 0-4

*  Changes from one grading to another shall not be made during the progress of the work unless permitted by the
Engineer.

Contract No. 05-0F8104
30



90-4 ADMIXTURES
90-4.01 GENERAL

*  Admixtures used in portland cement concrete shall conform to and be used in conformance with the provisions in
this Section 90-4 and the special provisions. Admixtures shall be used when specified or ordered by the Engineer and may
be used at the Contractor's option as provided herein.

*  Chemical admixtures and air-entraining admixtures containing chlorides as Cl in excess of one percent by mass of
admixture, as determined by California Test 415, shall not be used in prestressed or reinforced concrete.

e Calcium chloride shall not be used in concrete containing steel reinforcement or other embedded metals.

*  Mineral admixture used in concrete for exposed surfaces of like elements of a structure shall be from the same
source and of the same percentage.

e Admixtures shall be uniform in properties throughout their use in the work. Should it be found that an admixture as
furnished is not uniform in properties, its use shall be discontinued.

*  If more than one admixture is used, the admixtures shall be compatible with each other so that the desirable effects
of all admixtures used will be realized.

90-4.02 MATERIALS
*  Admixture materials shall conform to the provisions in Section 90-2.04, "Admixture Materials."

90-4.03 ADMIXTURE APPROVAL

*  No admixture brand shall be used in the work unless it is on the Department's current list of approved brands for the
type of admixture involved.

¢ Admixture brands will be considered for addition to the approved list if the manufacturer of the admixture submits
to the Transportation Laboratory a sample of the admixture accompanied by certified test results demonstrating that the
admixture complies with the requirements in the appropriate ASTM Designation and these specifications. The sample shall
be sufficient to permit performance of all required tests. Approval of admixture brands will be dependent upon a
determination as to compliance with the requirements, based on the certified test results submitted, together with tests the
Department may elect to perform.

*  When the Contractor proposes to use an admixture of a brand and type on the current list of approved admixture
brands, the Contractor shall furnish a Certificate of Compliance from the manufacturer, as provided in Section 6-1.07,
"Certificates of Compliance," certifying that the admixture furnished is the same as that previously approved. If a previously
approved admixture is not accompanied by a Certificate of Compliance, the admixture shall not be used in the work until the
Engineer has had sufficient time to make the appropriate tests and has approved the admixture for use. The Engineer may
take samples for testing at any time, whether or not the admixture has been accompanied by a Certificate of Compliance.

o If a mineral admixture is delivered directly to the site of the work, the Certificate of Compliance shall be signed by
the manufacturer or supplier of the mineral admixture. If the mineral admixture is used in ready-mix concrete or in precast
concrete products purchased as such by the Contractor, the Certificate of Compliance shall be signed by the manufacturer of
the concrete or product.

90-4.04 REQUIRED USE OF CHEMICAL ADMIXTURES AND CALCIUM CHLORIDE

*  When the use of a chemical admixture or calcium chloride is specified or ordered by the Engineer, the admixture
shall be used at the dosage specified or ordered, except that if no dosage is specified or ordered, the admixture shall be used
at the dosage normally recommended by the manufacturer of the admixture.

*  Calcium chloride shall be dispensed in liquid, flake, or pellet form. Calcium chloride dispensed in liquid form shall
conform to the provisions for dispensing liquid admixtures in Section 90-4.10, "Proportioning and Dispensing Liquid
Admixtures."

90-4.05 OPTIONAL USE OF CHEMICAL ADMIXTURES

*  The Contractor will be permitted to use Type A or F, water-reducing; Type B, retarding; or Type D or G, water-
reducing and retarding admixtures as described in ASTM Designation: C 494 to conserve cementitious material or to
facilitate any concrete construction application subject to the following conditions:

A. When a water-reducing admixture or a water-reducing and retarding admixture is used, the cementitious material
content specified or ordered may be reduced by a maximum of 5 percent by mass, except that the resultant
cementitious material content shall be not less than 300 kilograms per cubic meter; and

B. When a reduction in cementitious material content is made, the dosage of admixture used shall be the dosage used
in determining approval of the admixture.
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¢ Unless otherwise specified, a Type C accelerating chemical admixture conforming to the requirements in ASTM
Designation: C 494, may be used in portland cement concrete. Inclusion in the mix design submitted for approval will not be
required provided that the admixture is added to counteract changing conditions that contribute to delayed setting of the
portland cement concrete, and the use or change in dosage of the admixture is approved in writing by the Engineer.

90-4.06 REQUIRED USE OF AIR-ENTRAINING ADMIXTURES

*  When air-entrainment is specified or ordered by the Engineer, the air-entraining admixture shall be used in amounts
to produce a concrete having the specified air content as determined by California Test 504.

90-4.07 OPTIONAL USE OF AIR-ENTRAINING ADMIXTURES

*  When air-entrainment has not been specified or ordered by the Engineer, the Contractor will be permitted to use an
air-entraining admixture to facilitate the use of any construction procedure or equipment provided that the average air
content, as determined by California Test 504, of 3 successive tests does not exceed 4 percent, and no single test value
exceeds 5.5 percent. If the Contractor elects to use an air-entraining admixture in concrete for pavement, the Contractor shall
so indicate at the time the Contractor designates the source of aggregate as provided in Section 40-1.015, "Cement Content."

90-4.08 REQUIRED USE OF MINERAL ADMIXTURES

*  Unless otherwise specified, mineral admixture shall be combined with cement to make cementitious material.

*  The calcium oxide content of mineral admixtures shall not exceed 10 percent and the available alkali, as sodium
oxide equivalent, shall not exceed 1.5 percent when determined in conformance with the requirements in ASTM
Designation: C 618.

e The amounts of cement and mineral admixture used in cementitious material shall be sufficient to satisfy the
minimum cementitious material content requirements specified in Section 90-1.01, "Description,” or Section 90-4.05,
"Optional Use of Chemical Admixtures," and shall conform to the following:

A. The minimum amount of cement shall not be less than 75 percent by mass of the specified minimum cementitious
material content;

B. The minimum amount of mineral admixture to be combined with cement shall be determined using one of the
following criteria:

1.  When the calcium oxide content of a mineral admixture is equal to or less than 2 percent by mass, the amount
of mineral admixture shall not be less than 15 percent by mass of the total amount of cementitious material to
be used in the mix;

2. When the calcium oxide content of a mineral admixture is greater than 2 percent, the amount of mineral
admixture shall not be less than 25 percent by mass of the total amount of cementitious material to be used in
the mix;

3. When a mineral admixture that conforms to the provisions for silica fume in Section 90-2.04, "Admixture
Materials," is used, the amount of mineral admixture shall not be less than 10 percent by mass of the total
amount of cementitious material to be used in the mix

C. The total amount of mineral admixture shall not exceed 35 percent by mass of the total amount of cementitious
material to be used in the mix. Where Section 90-1.01, "Description," specifies a maximum cementitious content in
kilograms per cubic meter, the total mass of cement and mineral admixture per cubic meter shall not exceed the
specified maximum cementitious material content.

90-4.09 BLANK

90-4.10 PROPORTIONING AND DISPENSING LIQUID ADMIXTURES

e Chemical admixtures and air-entraining admixtures shall be dispensed in liquid form. Dispensers for liquid
admixtures shall have sufficient capacity to measure at one time the prescribed quantity required for each batch of concrete.
Each dispenser shall include a graduated measuring unit into which liquid admixtures are measured to within +5 percent of
the prescribed quantity for each batch. Dispensers shall be located and maintained so that the graduations can be accurately
read from the point at which proportioning operations are controlled to permit a visual check of batching accuracy prior to
discharge. Each measuring unit shall be clearly marked for the type and quantity of admixture.
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»  Each liquid admixture dispensing system shall be equipped with a sampling device consisting of a valve located in a
safe and readily accessible position such that a sample of the admixture may be withdrawn slowly by the Engineer.

e If more than one liquid admixture is used in the concrete mix, each liquid admixture shall have a separate
measuring unit and shall be dispensed by injecting equipment located in such a manner that the admixtures are not mixed at
high concentrations and do not interfere with the effectiveness of each other. When air-entraining admixtures are used in
conjunction with other liquid admixtures, the air-entraining admixture shall be the first to be incorporated into the mix.

*  When automatic proportioning devices are required for concrete pavement, dispensers for liquid admixtures shall
operate automatically with the batching control equipment. The dispensers shall be equipped with an automatic warning
system in good operating condition that will provide a visible or audible signal at the point at which proportioning operations
are controlled when the quantity of admixture measured for each batch of concrete varies from the preselected dosage by
more than 5 percent, or when the entire contents of the measuring unit are not emptied from the dispenser into each batch of
concrete.

e Unless liquid admixtures are added to premeasured water for the batch, their discharge into the batch shall be
arranged to flow into the stream of water so that the admixtures are well dispersed throughout the batch, except that
air-entraining admixtures may be dispensed directly into moist sand in the batching bins provided that adequate control of
the air content of the concrete can be maintained.

+  Liquid admixtures requiring dosages greater than 2.5 L/m’ shall be considered to be water when determining the
total amount of free water as specified in Section 90-6.06, "Amount of Water and Penetration."

*  Special admixtures, such as "high range" water reducers that may contribute to a high rate of slump loss, shall be
measured and dispensed as recommended by the admixture manufacturer and as approved by the Engineer.

90-4.11 STORAGE, PROPORTIONING, AND DISPENSING OF MINERAL ADMIXTURES

e Mineral admixtures shall be protected from exposure to moisture until used. Sacked material shall be piled to
permit access for tally, inspection and identification for each shipment.

*  Adequate facilities shall be provided to assure that mineral admixtures meeting the specified requirements are kept
separate from other mineral admixtures in order to prevent any but the specified mineral admixtures from entering the work.
Safe and suitable facilities for sampling mineral admixtures shall be provided at the weigh hopper or in the feed line
immediately in advance of the hopper.

*  Mineral admixtures shall be incorporated into concrete using equipment conforming to the requirements for cement
weigh hoppers, and charging and discharging mechanisms in ASTM Designation: C 94, in Section 90-5.03, "Proportioning,"
and in this Section 90-4.11.

*  When concrete is completely mixed in stationary paving mixers, the mineral admixture shall be weighed in a
separate weigh hopper conforming to the provisions for cement weigh hoppers and charging and discharging mechanisms in
Section 90-5.03A, "Proportioning for Pavement," and the mineral admixture and cement shall be introduced simultaneously
into the mixer proportionately with the aggregate. If the mineral admixture is not weighed in a separate weigh hopper, the
Contractor shall provide certification that the stationary mixer is capable of mixing the cement, admixture, aggregates and
water uniformly prior to discharge. Certification shall contain the following:

A. Test results for 2 compressive strength test cylinders of concrete taken within the first one-third and 2 compressive
strength test cylinders of concrete taken within the last one-third of the concrete discharged from a single batch from
the stationary paving mixer. Strength tests and cylinder preparation will be in conformance with the provisions of
Section 90-9, "Compressive Strength;"

B. Calculations demonstrating that the difference in the averages of 2 compressive strengths taken in the first one-third
is no greater than 7.5 percent different than the averages of 2 compressive strengths taken in the last one-third of the
concrete discharged from a single batch from the stationary paving mixer. Strength tests and cylinder preparation
will be in conformance with the provisions of Section 90-9, "Compressive Strength;" and

C. The mixer rotation speed and time of mixing prior to discharge that are required to produce a mix that meets the
requirements above.

90-5 PROPORTIONING

90-5.01 STORAGE OF AGGREGATES

*  Aggregates shall be stored or stockpiled in such a manner that separation of coarse and fine particles of each size
shall be avoided and also that the various sizes shall not become intermixed before proportioning.

*  Aggregates shall be stored or stockpiled and handled in a manner that shall prevent contamination by foreign
materials. In addition, storage of aggregates at batching or mixing facilities that are erected subsequent to the award of the
contract and that furnish concrete to the project shall conform to the following:
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A. Intermingling of the different sizes of aggregates shall be positively prevented. The Contractor shall take the
necessary measures to prevent intermingling. The preventive measures may include, but are not necessarily limited
to, physical separation of stockpiles or construction of bulkheads of adequate length and height; and

B. Contamination of aggregates by contact with the ground shall be positively prevented. The Contractor shall take the
necessary measures to prevent contamination. The preventive measures shall include, but are not necessarily
limited to, placing aggregates on wooden platforms or on hardened surfaces consisting of portland cement concrete,
asphalt concrete, or cement treated material.

* Inplacing aggregates in storage or in moving the aggregates from storage to the weigh hopper of the batching plant,
any method that may cause segregation, degradation, or the combining of materials of different gradings that will result in
any size of aggregate at the weigh hopper failing to meet the grading requirements, shall be discontinued. Any method of
handling aggregates that results in excessive breakage of particles shall be discontinued. The use of suitable devices to
reduce impact of falling aggregates may be required by the Engineer.

90-5.02 PROPORTIONING DEVICES

*  Weighing, measuring, or metering devices used for proportioning materials shall conform to the requirements in
Section 9-1.01, "Measurement of Quantities," and this Section 90-5.02. In addition, automatic weighing systems shall
comply with the requirements for automatic proportioning devices in Section 90-5.03A, "Proportioning for Pavement."
Automatic devices shall be automatic to the extent that the only manual operation required for proportioning the aggregates,
cement, and mineral admixture for one batch of concrete is a single operation of a switch or starter.

*  Proportioning devices shall be tested at the expense of the Contractor as frequently as the Engineer may deem
necessary to ensure their accuracy.

*  Weighing equipment shall be insulated against vibration or movement of other operating equipment in the plant.
When the plant is in operation, the mass of each batch of material shall not vary from the mass designated by the Engineer by
more than the tolerances specified herein.

*  Equipment for cumulative weighing of aggregate shall have a zero tolerance of £0.5 percent of the designated total
batch mass of the aggregate. For systems with individual weigh hoppers for the various sizes of aggregate, the zero tolerance
shall be +0.5 percent of the individual batch mass designated for each size of aggregate. Equipment for cumulative weighing
of cement and mineral admixtures shall have a zero tolerance of 0.5 percent of the designated total batch mass of the
cement and mineral admixture. Equipment for weighing cement or mineral admixture separately shall have a zero tolerance
of £0.5 percent of their designated individual batch masses. Equipment for measuring water shall have a zero tolerance of
+0.5 percent of its designated mass or volume.

*  The mass indicated for any batch of material shall not vary from the preselected scale setting by more than the
following:

A. Aggregate weighed cumulatively shall be within 1.0 percent of the designated total batch mass of the aggregate.
Aggregates weighed individually shall be within 1.5 percent of their respective designated batch masses; and

B. Cement shall be within 1.0 percent of its designated batch mass. When weighed individually, mineral admixture
shall be within 1.0 percent of its designated batch mass. When mineral admixture and cement are permitted to be
weighed cumulatively, cement shall be weighed first to within 1.0 percent of its designated batch mass, and the total
for cement and mineral admixture shall be within 1.0 percent of the sum of their designated batch masses; and

C. Water shall be within 1.5 percent of its designated mass or volume.

*  Each scale graduation shall be approximately 0.001 of the total capacity of the scale. The capacity of scales for
weighing cement, mineral admixture, or cement plus mineral admixture and aggregates shall not exceed that of commercially
available scales having single graduations indicating a mass not exceeding the maximum permissible mass variation above,
except that no scale shall be required having a capacity of less than 500 kg, with 0.5-kg graduations.

90-5.03 PROPORTIONING

»  Proportioning shall consist of dividing the aggregates into the specified sizes, each stored in a separate bin, and
combining them with cement, mineral admixture, and water as provided in these specifications. Aggregates shall be
proportioned by mass.

» At the time of batching, aggregates shall have been dried or drained sufficiently to result in a stable moisture content
such that no visible separation of water from aggregate will take place during transportation from the proportioning plant to
the point of mixing. In no event shall the free moisture content of the fine aggregate at the time of batching exceed 8 percent
of its saturated, surface-dry mass.
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»  Should separate supplies of aggregate material of the same size group, but of different moisture content or specific
gravity or surface characteristics affecting workability, be available at the proportioning plant, withdrawals shall be made
from one supply exclusively and the materials therein completely exhausted before starting upon another.

*  Bulk "Type IP (MS) Modified" cement shall be weighed in an individual hopper and shall be kept separate from the
aggregates until the ingredients are released for discharge into the mixer.

*  Bulk cement and mineral admixture may be weighed in separate, individual weigh hoppers or may be weighed in
the same weigh hopper and shall be kept separate from the aggregates until the ingredients are released for discharge into the
mixer. Ifthe cement and mineral admixture are weighed cumulatively, the cement shall be weighed first.

e When cement and mineral admixtures are weighed in separate weigh hoppers, the weigh systems for the
proportioning of the aggregate, the cement, and the mineral admixture shall be individual and distinct from all other weigh
systems. Each weigh system shall be equipped with a hopper, a lever system, and an indicator to constitute an individual and
independent material weighing device. The cement and the mineral admixture shall be discharged into the mixer
simultaneously with the aggregate.

*  The scales and weigh hoppers for bulk weighing cement, mineral admixture, or cement plus mineral admixture shall
be separate and distinct from the aggregate weighing equipment.

*  For batches with a volume of one cubic meter or more, the batching equipment shall conform to one of the
following combinations:

A. Separate boxes and separate scale and indicator for weighing each size of aggregate.
B. Single box and scale indicator for all aggregates.
C. Single box or separate boxes and automatic weighing mechanism for all aggregates.

* In order to check the accuracy of batch masses, the gross mass and tare mass of batch trucks, truck mixers, truck
agitators, and non-agitating hauling equipment shall be determined when ordered by the Engineer. The equipment shall be
weighed at the Contractor’s expense on scales designated by the Engineer.

90-5.03A Proportioning for Pavement

*  Aggregates and bulk cement, mineral admixture, and cement plus mineral admixture for use in pavement shall be
proportioned by mass by means of automatic proportioning devices of approved type conforming to these specifications.

*  The Contractor shall install and maintain in operating condition an electronically actuated moisture meter that will
indicate, on a readily visible scale, changes in the moisture content of the fine aggregate as it is batched within a sensitivity
of 0.5 percent by mass of the fine aggregate.

e The batching of cement, mineral admixture, or cement plus mineral admixture and aggregate shall be interlocked so
that a new batch cannot be started until all weigh hoppers are empty, the proportioning devices are within zero tolerance, and
the discharge gates are closed. The interlock shall permit no part of the batch to be discharged until all aggregate hoppers
and the cement and mineral admixture hoppers or the cement plus mineral admixture hopper are charged with masses that are
within the tolerances specified in Section 90-5.02, "Proportioning Devices."

*  When interlocks are required for cement and mineral admixture charging mechanisms and cement and mineral
admixtures are weighed cumulatively, their charging mechanisms shall be interlocked to prevent the introduction of mineral
admixture until the mass of cement in the cement weigh hopper is within the tolerances specified in Section 90-5.02,
"Proportioning Devices."

*  The discharge gate on the cement and mineral admixture hoppers or the cement plus mineral admixture hopper shall
be designed to permit regulating the flow of cement, mineral admixture, or cement plus mineral admixture into the aggregate
as directed by the Engineer.

*  When separate weigh boxes are used for each size of aggregate, the discharge gates shall permit regulating the flow
of each size of aggregate as directed by the Engineer.

*  Material discharged from the several bins shall be controlled by gates or by mechanical conveyors. The means of
withdrawal from the several bins, and of discharge from the weigh box, shall be interlocked so that not more than one bin
can discharge at a time, and so that the weigh box cannot be tripped until the required quantity from each of the several bins
has been deposited therein. Should a separate weigh box be used for each size of aggregate, all may be operated and
discharged simultaneously.

*  When the discharge from the several bins is controlled by gates, each gate shall be actuated automatically so that the
required mass is discharged into the weigh box, after which the gate shall automatically close and lock.

e The automatic weighing system shall be designed so that all proportions required may be set on the weighing
controller at the same time.
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90-6 MIXING AND TRANSPORTING

90-6.01 GENERAL

*  Concrete shall be mixed in mechanically operated mixers, except that when permitted by the Engineer, batches not
exceeding 0.25 m’ may be mixed by hand methods in conformance with the provisions in Section 90-6.05, "Hand-Mixing."

*  Equipment having components made of aluminum or magnesium alloys that would have contact with plastic
concrete during mixing, transporting, or pumping of portland cement concrete shall not be used.

*  Concrete shall be homogeneous and thoroughly mixed, and there shall be no lumps or evidence of undispersed
cement, mineral admixture, or cement plus mineral admixture.

e Uniformity of concrete mixtures will be determined by differences in penetration as determined by California
Test 533, or slump as determined by ASTM Designation: C 143, and by variations in the proportion of coarse aggregate as
determined by California Test 529.

*  When the mix design specifies a penetration value, the difference in penetration, determined by comparing
penetration tests on 2 samples of mixed concrete from the same batch or truck mixer load, shall not exceed 10 mm. When
the mix design specifies a slump value, the difference in slump, determined by comparing slump tests on 2 samples of mixed
concrete from the same batch or truck mixer load, shall not exceed the values given in the table below. Variation in the
proportion of coarse aggregate will be determined by comparing the results of tests of 2 samples of mixed concrete from the
same batch or truck mixer load and the difference between the 2 results shall not exceed 100 kg per cubic meter of concrete.

Average Slump Maximum Permissible Difference
Less than 100-mm 25-mm
100-mm to 150-mm 38-mm
Greater than 150-mm to 225-mm 50-mm

*  The Contractor, at the Contractor's expense, shall furnish samples of the freshly mixed concrete and provide
satisfactory facilities for obtaining the samples.

90-6.02 MACHINE MIXING

*  Concrete mixers may be of the revolving drum or the revolving blade type, and the mixing drum or blades shall be
operated uniformly at the mixing speed recommended by the manufacturer. Mixers and agitators that have an accumulation
of hard concrete or mortar shall not be used.

*  The temperature of mixed concrete, immediately before placing, shall be not less than 10°C or more than 32°C.
Aggregates and water shall be heated or cooled as necessary to produce concrete within these temperature limits. Neither
aggregates nor mixing water shall be heated to exceed 65°C. If ice is used to cool the concrete, discharge of the mixer will
not be permitted until all ice is melted.

*  The batch shall be so charged into the mixer that some water will enter in advance of cementitious materials and
aggregates. All water shall be in the drum by the end of the first one - fourth of the specified mixing time.

*  Cementitious materials shall be batched and charged into the mixer by means that will not result either in loss of
cementitious materials due to the effect of wind, in accumulation of cementitious materials on surfaces of conveyors or
hoppers, or in other conditions that reduce or vary the required quantity of cementitious material in the concrete mixture.

*  Paving and stationary mixers shall be operated with an automatic timing device. The timing device and discharge
mechanism shall be interlocked so that during normal operation no part of the batch will be discharged until the specified
mixing time has elapsed.

*  The total elapsed time between the intermingling of damp aggregates and all cementitious materials and the start of
mixing shall not exceed 30 minutes.

*  The size of batch shall not exceed the manufacturer's guaranteed capacity.

*  When producing concrete for pavement or base, suitable batch counters shall be installed and maintained in good
operating condition at jobsite batching plants and stationary mixers. The batch counters shall indicate the exact number of
batches proportioned and mixed.

*  Concrete shall be mixed and delivered to the jobsite by means of one of the following combinations of operations:

A. Mixed completely in a stationary mixer and the mixed concrete transported to the point of delivery in truck agitators
or in non-agitating hauling equipment (central-mixed concrete).

Mixed partially in a stationary mixer, and the mixing completed in a truck mixer (shrink-mixed concrete).

Mixed completely in a truck mixer (transit-mixed concrete).

Mixed completely in a paving mixer.

cow
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*  Agitators may be truck mixers operating at agitating speed or truck agitators. Each mixer and agitator shall have
attached thereto in a prominent place a metal plate or plates on which is plainly marked the various uses for which the
equipment is designed, the manufacturer's guaranteed capacity of the drum or container in terms of the volume of mixed
concrete and the speed of rotation of the mixing drum or blades.

*  Truck mixers shall be equipped with electrically or mechanically actuated revolution counters by which the number
of revolutions of the drum or blades may readily be verified.

*  When shrink-mixed concrete is furnished, concrete that has been partially mixed at a central plant shall be
transferred to a truck mixer and all requirements for transit-mixed concrete shall apply. No credit in the number of
revolutions at mixing speed shall be allowed for partial mixing in a central plant.

90-6.03 TRANSPORTING MIXED CONCRETE

*  Mixed concrete may be transported to the delivery point in truck agitators or truck mixers operating at the speed
designated by the manufacturer of the equipment as agitating speed, or in non-agitating hauling equipment, provided the
consistency and workability of the mixed concrete upon discharge at the delivery point is suitable for adequate placement
and consolidation in place, and provided the mixed concrete after hauling to the delivery point conforms to the provisions in
Section 90-6.01, "General."

*  Truck agitators shall be loaded not to exceed the manufacturer's guaranteed capacity and shall maintain the mixed
concrete in a thoroughly mixed and uniform mass during hauling.

*  Bodies of non-agitating hauling equipment shall be constructed so that leakage of the concrete mix, or any part
thereof, will not occur at any time.

*  Concrete hauled in open-top vehicles shall be protected during hauling against rain or against exposure to the sun
for more than 20 minutes when the ambient temperature exceeds 24°C.

* No additional mixing water shall be incorporated into the concrete during hauling or after arrival at the delivery
point, unless authorized by the Engineer. If the Engineer authorizes additional water to be incorporated into the concrete, the
drum shall be revolved not less than 30 revolutions at mixing speed after the water is added and before discharge is
commenced.

*  The rate of discharge of mixed concrete from truck mixer-agitators shall be controlled by the speed of rotation of
the drum in the discharge direction with the discharge gate fully open.

*  When a truck mixer or agitator is used for transporting concrete to the delivery point, discharge shall be completed
within 1.5 hours or before 250 revolutions of the drum or blades, whichever occurs first, after the introduction of the cement
to the aggregates. Under conditions contributing to quick stiffening of the concrete, or when the temperature of the concrete
is 30°C or above, the time allowed may be less than 1.5 hours.

*  When non-agitating hauling equipment is used for transporting concrete to the delivery point, discharge shall be
completed within one hour after the addition of the cement to the aggregates. Under conditions contributing to quick
stiffening of the concrete, or when the temperature of the concrete is 30°C or above, the time between the introduction of
cement to the aggregates and discharge shall not exceed 45 minutes.

»  Each load of concrete delivered at the jobsite shall be accompanied by a weighmaster certificate showing the mix
identification number, non-repeating load number, date and time at which the materials were batched, the total amount of
water added to the load, and for transit-mixed concrete, the reading of the revolution counter at the time the truck mixer is
charged with cement. This weighmaster certificate shall also show the actual scale masses (kilograms) for the ingredients
batched. Theoretical or target batch masses shall not be used as a substitute for actual scale masses.

*  Weighmaster certificates shall be provided in printed form, or if approved by the Engineer, the data may be
submitted in electronic media. Electronic media shall be presented in a tab-delimited format on a 90 mm diskette with a
capacity of at least 1.4 megabytes. Captured data, for the ingredients represented by each batch shall be "line feed, carriage
return" (LFCR) and "one line, separate record" with allowances for sufficient fields to satisfy the amount of data required by
these specifications.

*  The Contractor may furnish a weighmaster certificate accompanied by a separate certificate that lists the actual
batch masses or measurements for a load of concrete provided that both certificates are imprinted with the same non-
repeating load number that is unique to the contract and delivered to the jobsite with the load.

*  Weighmaster certificates furnished by the Contractor shall conform to the provisions in Section 9-1.01,
"Measurement of Quantities."

90-6.04 TIME OR AMOUNT OF MIXING

*  Mixing of concrete in paving or stationary mixers shall continue for the required mixing time after all ingredients,
except water and admixture, if added with the water, are in the mixing compartment of the mixer before any part of the batch
is released. Transfer time in multiple drum mixers shall not be counted as part of the required mixing time.
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*  The required mixing time, in paving or stationary mixers, of concrete used for concrete structures, except minor
structures, shall be not less than 90 seconds or more than 5 minutes, except that when directed by the Engineer in writing, the
requirements of the following paragraph shall apply.

*  The required mixing time, in paving or stationary mixers, except as provided in the preceding paragraph, shall be
not less than 50 seconds or more than 5 minutes.

e  The minimum required revolutions at the mixing speed for transit-mixed concrete shall not be less than that
recommended by the mixer manufacturer, but in no case shall the number of revolutions be less than that required to
consistently produce concrete conforming to the provisions for uniformity in Section 90-6.01, "General."

90-6.05 HAND-MIXING

«  Hand-mixed concrete shall be made in batches of not more than 0.25 m® and shall be mixed on a watertight, level
platform. The proper amount of coarse aggregate shall be measured in measuring boxes and spread on the platform and the
fine aggregate shall be spread on this layer, the 2 layers being not more than 0.3 meters in total depth. On this mixture shall
be spread the dry cement and mineral admixture and the whole mass turned no fewer than 2 times dry; then sufficient clean
water shall be added, evenly distributed, and the whole mass again turned no fewer than 3 times, not including placing in the
carriers or forms.

90-6.06 AMOUNT OF WATER AND PENETRATION

*  The amount of water used in concrete mixes shall be regulated so that the penetration of the concrete as determined
by California Test 533 or the slump of the concrete as determined by ASTM Designation: C 143 is within the "Nominal"
values shown in the following table. When the penetration or slump of the concrete is found to exceed the nominal values
listed, the mixture of subsequent batches shall be adjusted to reduce the penetration or slump to a value within the nominal
range shown. Batches of concrete with a penetration or slump exceeding the maximum values listed shall not be used in the
work. When Type F or Type G chemical admixtures are added to the mix, the penetration requirements shall not apply and
the slump shall not exceed 225 mm after the chemical admixtures are added.

Type of Work Nominal Maximum

Penetration Slump Penetration Slump

(mm) (mm) (mm) (mm)
Concrete Pavement 0-25 — 40 —
Non-reinforced concrete facilities 0-35 — 50 —

Reinforced concrete structures

Sections over 300-mm thick 0-35 — 65 —
Sections 300-mm thick or less 0-50 — 75 —
Concrete placed under water — 150-200 — 225
Cast-in-place concrete piles 65-90 130-180 100 200

«  The amount of free water used in concrete shall not exceed 183 kg/m’, plus 20 kg for each required 100 kg of
cementitious material in excess of 325 kg/m’.

e The term free water is defined as the total water in the mixture minus the water absorbed by the aggregates in
reaching a saturated surface-dry condition.

*  Where there are adverse or difficult conditions that affect the placing of concrete, the above specified penetration
and free water content limitations may be exceeded providing the Contractor is granted permission by the Engineer in
writing to increase the cementitious material content per cubic meter of concrete. The increase in water and cementitious
material shall be at a ratio not to exceed 30 kg of water per added 100 kg of cementitious material per cubic meter. The cost
of additional cementitious material and water added under these conditions shall be at the Contractor’s expense and no
additional compensation will be allowed therefor.

*  The equipment for supplying water to the mixer shall be constructed and arranged so that the amount of water added
can be measured accurately. Any method of discharging water into the mixer for a batch shall be accurate within 1.5 percent
of the quantity of water required to be added to the mix for any position of the mixer. Tanks used to measure water shall be
designed so that water cannot enter while water is being discharged into the mixer and discharge into the mixer shall be made
rapidly in one operation without dribbling. All equipment shall be arranged so as to permit checking the amount of water
delivered by discharging into measured containers.

90-7 CURING CONCRETE
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90-7.01 METHODS OF CURING
*  Newly placed concrete shall be cured by the methods specified in this Section 90-7.01 and the special provisions.

90-7.01A Water Method

*  The concrete shall be kept continuously wet by the application of water for a minimum curing period of 7 days after
the concrete has been placed.

*  When a curing medium consisting of cotton mats, rugs, carpets, or earth or sand blankets is to be used to retain the
moisture, the entire surface of the concrete shall be kept damp by applying water with a nozzle that so atomizes the flow that
a mist and not a spray is formed, until the surface of the concrete is covered with the curing medium. The moisture from the
nozzle shall not be applied under pressure directly upon the concrete and shall not be allowed to accumulate on the concrete
in a quantity sufficient to cause a flow or wash the surface. At the expiration of the curing period, the concrete surfaces shall
be cleared of all curing mediums.

*  When concrete bridge decks and flat slabs are to be cured without the use of a curing medium, the entire surface of
the bridge deck or slab shall be kept damp by the application of water with an atomizing nozzle as specified in the preceding
paragraph, until the concrete has set, after which the entire surface of the concrete shall be sprinkled continuously with water
for a period of not less than 7 days.

90-7.01B Curing Compound Method

*  Surfaces of the concrete that are exposed to the air shall be sprayed uniformly with a curing compound.
*  Curing compounds to be used shall be as follows:

1. Pigmented curing compound conforming to the requirements in ASTM Designation: C 309, Type 2, Class B,
except the resin type shall be poly-alpha-methylstyrene.

Pigmented curing compound conforming to the requirements in ASTM Designation: C 309, Type 2, Class B.
Pigmented curing compound conforming to the requirements in ASTM Designation: C 309, Type 2, Class A.
Non-pigmented curing compound conforming to the requirements in ASTM Designation: C 309, Type 1, Class B.
Non-pigmented curing compound conforming to the requirements in ASTM Designation: C 309, Type 1, Class A.
Non-pigmented curing compound with fugitive dye conforming to the requirements in ASTM Designation: C 309,
Type 1-D, Class A.

ARSIl

*  The infrared scan for the dried vehicle from curing compound (1) shall match the infrared scan on file at the
Transportation Laboratory.

* The loss of water for each type of curing compound, when tested in conformance with the requirements in
California Test 534, shall not be more than 0.15-kg/m” in 24 hours or more than 0.45-kg/m? in 72 hours.

*  The curing compound to be used will be specified elsewhere in these specifications or in the special provisions.

*  When the use of curing compound is required or permitted elsewhere in these specifications or in the special
provisions and no specific kind is specified, any of the curing compounds listed above may be used.

«  Curing compound shall be applied at a nominal rate of 3.7 m*/L, unless otherwise specified.

« At any point, the application rate shall be within +1.2 m*/L of the nominal rate specified, and the average
application rate shall be within £0.5 m*/L of the nominal rate specified when tested in conformance with the requirements in
California Test 535. Runs, sags, thin areas, skips, or holidays in the applied curing compound shall be evidence that the
application is not satisfactory.

e Curing compounds shall be applied using power operated spray equipment. The power operated spraying
equipment shall be equipped with an operational pressure gage and a means of controlling the pressure. Hand spraying of
small and irregular areas that are not reasonably accessible to mechanical spraying equipment, in the opinion of the Engineer,
may be permitted.

e The curing compound shall be applied to the concrete following the surface finishing operation, immediately before
the moisture sheen disappears from the surface, but before any drying shrinkage or craze cracks begin to appear. In the event
of any drying or cracking of the surface, application of water with an atomizing nozzle as specified in Section 90-7.01A,
"Water Method," shall be started immediately and shall be continued until application of the compound is resumed or started;
however, the compound shall not be applied over any resulting freestanding water. Should the film of compound be
damaged from any cause before the expiration of 7 days after the concrete is placed in the case of structures and 72 hours in
the case of pavement, the damaged portion shall be repaired immediately with additional compound.

* At the time of use, compounds containing pigments shall be in a thoroughly mixed condition with the pigment
uniformly dispersed throughout the vehicle. A paddle shall be used to loosen all settled pigment from the bottom of the
container, and a power driven agitator shall be used to disperse the pigment uniformly throughout the vehicle.

»  Agitation shall not introduce air or other foreign substance into the curing compound.

Contract No. 05-0F8104
39



*  The manufacturer shall include in the curing compound the necessary additives for control of sagging, pigment
settling, leveling, de-emulsification, or other requisite qualities of a satisfactory working material. Pigmented curing
compounds shall be manufactured so that the pigment does not settle badly, does not cake or thicken in the container, and
does not become granular or curdled. Settlement of pigment shall be a thoroughly wetted, soft, mushy mass permitting the
complete and easy vertical penetration of a paddle. Settled pigment shall be easily redispersed, with minimum resistance to
the sideways manual motion of the paddle across the bottom of the container, to form a smooth uniform product of the
proper consistency.

e Curing compounds shall remain sprayable at temperatures above 4°C and shall not be diluted or altered after
manufacture.

*  The curing compound shall be packaged in clean 210-L barrels or round 19-L containers or shall be supplied from a
suitable storage tank located at the jobsite. The containers shall comply with "Title 49, Code of Federal Regulations,
Hazardous Materials Regulations." The 210-L barrels shall have removable lids and airtight fasteners. The 19-L containers
shall be round and have standard full open head and bail. Lids with bungholes shall not be permitted. On-site storage tanks
shall be kept clean and free of contaminants. Each tank shall have a permanent system designed to completely redisperse
settled material without introducing air or other foreign substances.

*  Steel containers and lids shall be lined with a coating that will prevent destructive action by the compound or
chemical agents in the air space above the compound. The coating shall not come off the container or lid as skins.
Containers shall be filled in a manner that will prevent skinning. Plastic containers shall not react with the compound.

*  Each container shall be labeled with the manufacturer's name, kind of curing compound, batch number, volume,
date of manufacture, and volatile organic compound (VOC) content. The label shall also warn that the curing compound
containing pigment shall be well stirred before use. Precautions concerning the handling and the application of curing
compound shall be shown on the label of the curing compound containers in conformance with the Construction Safety
Orders and General Industry Safety Orders of the State of California.

*  Containers of curing compound shall be labeled to indicate that the contents fully comply with the rules and
regulations concerning air pollution control in the State of California.

*  When the curing compound is shipped in tanks or tank trucks, a shipping invoice shall accompany each load. The
invoice shall contain the same information as that required herein for container labels.

*  Curing compound will be sampled by the Engineer at the source of supply or at the jobsite or at both locations.

*  Curing compound shall be formulated so as to maintain the specified properties for a minimum of one year. The
Engineer may require additional testing before use to determine compliance with these specifications if the compound has
not been used within one year or whenever the Engineer has reason to believe the compound is no longer satisfactory.

e Tests will be conducted in conformance with the latest ASTM test methods and methods in use by the
Transportation Laboratory.

90-7.01C Waterproof Membrane Method

*  The exposed finished surfaces of concrete shall be sprayed with water, using a nozzle that so atomizes the flow that
a mist and not a spray is formed, until the concrete has set, after which the curing membrane shall be placed. The curing
membrane shall remain in place for a period of not less than 72 hours.

»  Sheeting material for curing concrete shall conform to the requirements in AASHTO Designation: M 171 for white
reflective materials.

*  The sheeting material shall be fabricated into sheets of such width as to provide a complete cover for the entire
concrete surface. Joints in the sheets shall be securely cemented together in such a manner as to provide a waterproof joint.
The joint seams shall have a minimum lap of 100 mm.

*  The sheets shall be securely weighted down by placing a bank of earth on the edges of the sheets or by other means
satisfactory to the Engineer.

*  Should any portion of the sheets be broken or damaged before the expiration of 72 hours after being placed, the
broken or damaged portions shall be immediately repaired with new sheets properly cemented into place.

*  Sections of membrane that have lost their waterproof qualities or have been damaged to such an extent as to render
them unfit for curing the concrete shall not be used.

90-7.01D Forms-In-Place Method

*  Formed surfaces of concrete may be cured by retaining the forms in place. The forms shall remain in place for a
minimum period of 7 days after the concrete has been placed, except that for members over 0.5-m in least dimension the
forms shall remain in place for a minimum period of 5 days.

+ Joints in the forms and the joints between the end of forms and concrete shall be kept moisture tight during the
curing period. Cracks in the forms and cracks between the forms and the concrete shall be resealed by methods subject to the
approval of the Engineer.
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90-7.02 CURING PAVEMENT

*  The entire exposed area of the pavement, including edges, shall be cured by the waterproof membrane method, or
curing compound method using curing compound (1) or (2) as the Contractor may elect. Should the side forms be removed
before the expiration of 72 hours following the start of curing, the exposed pavement edges shall also be cured. If the
pavement is cured by means of the curing compound method, the sawcut and all portions of the curing compound that have
been disturbed by sawing operations shall be restored by spraying with additional curing compound.

*  Curing shall commence as soon as the finishing process provided in Section 40-1.10, "Final Finishing," has been
completed. The method selected shall conform to the provisions in Section 90-7.01, "Methods of Curing."

*  When the curing compound method is used, the compound shall be applied to the entire pavement surface by
mechanical sprayers. Spraying equipment shall be of the fully atomizing type equipped with a tank agitator that provides for
continual agitation of the curing compound during the time of application. The spray shall be adequately protected against
wind, and the nozzles shall be so oriented or moved mechanically transversely as to result in the minimum specified rate of
coverage being applied uniformly on exposed faces. Hand spraying of small and irregular areas, and areas inaccessible to
mechanical spraying equipment, in the opinion of the Engineer, will be permitted. When the ambient air temperature is
above 15°C, the Contractor shall fog the surface of the concrete with a fine spray of water as specified in Section 90-7.01A,
"Water Method." The surface of the pavement shall be kept moist between the hours of 10:00 a.m. and 4:30 p.m. on the day
the concrete is placed. However, the fogging done after the curing compound has been applied shall not begin until the
compound has set sufficiently to prevent displacement. Fogging shall be discontinued if ordered in writing by the Engineer.

90-7.03 CURING STRUCTURES

* Newly placed concrete for cast-in-place structures, other than highway bridge decks, shall be cured by the water
method, the forms-in-place method, or, as permitted herein, by the curing compound method, in conformance with the
provisions in Section 90-7.01, "Methods of Curing."

¢ The curing compound method using a pigmented curing compound may be used on concrete surfaces of
construction joints, surfaces that are to be buried underground, and surfaces where only Ordinary Surface Finish is to be
applied and on which a uniform color is not required and that will not be visible from a public traveled way. If the
Contractor elects to use the curing compound method on the bottom slab of box girder spans, the curing compound shall be
curing compound (1).

* The top surface of highway bridge decks shall be cured by both the curing compound method and the water
method. The curing compound shall be curing compound (1).

»  Concrete surfaces of minor structures, as defined in Section 51-1.02, "Minor Structures," shall be cured by the water
method, the forms-in-place method or the curing compound method.

*  When deemed necessary by the Engineer during periods of hot weather, water shall be applied to concrete surfaces
being cured by the curing compound method or by the forms-in-place method, until the Engineer determines that a cooling
effect is no longer required. Application of water for this purpose will be paid for as extra work as provided in Section
4-1.03D, "Extra Work."

90-7.04 CURING PRECAST CONCRETE MEMBERS

*  Precast concrete members shall be cured in conformance with any of the methods specified in Section 90-7.01,
"Methods of Curing." Curing shall be provided for the minimum time specified for each method or until the concrete
reaches its design strength, whichever is less. Steam curing may also be used for precast members and shall conform to the
following provisions:

A. After placement of the concrete, members shall be held for a minimum 4-hour presteaming period. If the ambient
air temperature is below 10°C, steam shall be applied during the presteaming period to hold the air surrounding the
member at a temperature between 10°C and 32°C.

B. To prevent moisture loss on exposed surfaces during the presteaming period, members shall be covered as soon as
possible after casting or the exposed surfaces shall be kept wet by fog spray or wet blankets.

C. Enclosures for steam curing shall allow free circulation of steam about the member and shall be constructed to
contain the live steam with a minimum moisture loss. The use of tarpaulins or similar flexible covers will be
permitted, provided they are kept in good repair and secured in such a manner as to prevent the loss of steam and
moisture.

D. Steam at the jets shall be at low pressure and in a saturated condition. Steam jets shall not impinge directly on the
concrete, test cylinders, or forms. During application of the steam, the temperature rise within the enclosure shall
not exceed 22°C per hour. The curing temperature throughout the enclosure shall not exceed 65°C and shall be
maintained at a constant level for a sufficient time necessary to develop the required transfer strength. Control

Contract No. 05-0F8104
41



cylinders shall be covered to prevent moisture loss and shall be placed in a location where temperature is
representative of the average temperature of the enclosure.

E. Temperature recording devices that will provide an accurate, continuous, permanent record of the curing
temperature shall be provided. A minimum of one temperature recording device per 60 m of continuous bed length
will be required for checking temperature.

F. Members in pretension beds shall be detensioned immediately after the termination of steam curing while the
concrete and forms are still warm, or the temperature under the enclosure shall be maintained above 15°C until the
stress is transferred to the concrete.

G. Curing of precast concrete will be considered completed after termination of the steam curing cycle.

90-7.05 CURING PRECAST PRESTRESSED CONCRETE PILES

*  Newly placed concrete for precast prestressed concrete piles shall be cured in conformance with the provisions in
Section 90-7.04, "Curing Precast Concrete Members," except that piles with a class designation ending in C (corrosion
resistant) shall be cured as follows:

A. Piles shall be either steam cured or water cured. If water curing is used, the piles shall be kept continuously wet by
the application of water in conformance with the provisions in Section 90-7.01A, "Water Method."

B. If steam curing is used, the steam curing provisions in Section 90-7.04, "Curing Precast Concrete Members," shall
apply except that the piles shall be kept continuously wet for their entire length for a period of not less than 3 days,
including the holding and steam curing periods.

90-7.06 CURING SLOPE PROTECTION

*  Concrete slope protection shall be cured in conformance with any of the methods specified in Section 90-7.01,
"Methods of Curing."

*  Concreted-rock slope protection shall be cured in conformance with any of the methods specified in Section
90-7.01, "Methods of Curing," or with a blanket of earth kept wet for 72 hours, or by sprinkling with a fine spray of water
every 2 hours during the daytime for a period of 3 days.

90-7.07 CURING MISCELLANEOUS CONCRETE WORK

»  Exposed surfaces of curbs shall be cured by pigmented curing compounds as specified in Section 90-7.01B, "Curing
Compound Method."

*  Concrete sidewalks, gutter depressions, island paving, curb ramps, driveways, and other miscellaneous concrete
areas shall be cured in conformance with any of the methods specified in Section 90-7.01, "Methods of Curing."

»  Shotcrete shall be cured for at least 72 hours by spraying with water, or by a moist earth blanket, or by any of the
methods provided in Section 90-7.01, "Methods of Curing."

*  Mortar and grout shall be cured by keeping the surface damp for 3 days.

*  After placing, the exposed surfaces of sign structure foundations, including pedestal portions, if constructed, shall
be cured for at least 72 hours by spraying with water, or by a moist earth blanket, or by any of the methods provided in
Section 90-7.01, "Methods of Curing."

90-8 PROTECTING CONCRETE

90-8.01 GENERAL

* In addition to the provisions in Section 7-1.16, "Contractor's Responsibility for the Work and Materials," the
Contractor shall protect concrete as provided in this Section 90-8.

*  Concrete shall not be placed on frozen or ice-coated ground or subgrade nor on ice-coated forms, reinforcing steel,
structural steel, conduits, precast members, or construction joints.

*  Under rainy conditions, placing of concrete shall be stopped before the quantity of surface water is sufficient to
damage surface mortar or cause a flow or wash of the concrete surface, unless the Contractor provides adequate protection
against damage.

»  Concrete that has been frozen or damaged by other causes, as determined by the Engineer, shall be removed and
replaced by the Contractor at the Contractor's expense.
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90-8.02 PROTECTING CONCRETE STRUCTURES

»  Structure concrete and shotcrete used as structure concrete shall be maintained at a temperature of not less than 7°C
for 72 hours after placing and at not less than 4°C for an additional 4 days. When required by the Engineer, the Contractor
shall submit a written outline of the proposed methods for protecting the concrete.

90-8.03 PROTECTING CONCRETE PAVEMENT

*  Pavement concrete shall be maintained at a temperature of not less than 4°C for 72 hours. When required by the
Engineer, the Contractor shall submit a written outline of the proposed methods for protecting the concrete.

*  Except as provided in Section 7-1.08, "Public Convenience," the Contractor shall protect concrete pavement against
construction and other activities that abrade, scar, discolor, reduce texture depth, lower coefficient of friction, or otherwise
damage the surface. Stockpiling, drifting, or excessive spillage of soil, gravel, petroleum products, and concrete or asphalt
mixes on the surface of concrete pavement is prohibited unless otherwise specified in these specifications, the special
provisions or permitted by the Engineer.

*  When ordered by the Engineer or shown on the plans or specified in the special provisions, pavement crossings
shall be constructed for the convenience of public traffic. The material and work necessary for the construction of the
crossings, and their subsequent removal and disposal, will be paid for at the contract unit prices for the items of work
involved and if there are no contract items for the work involved, payment for pavement crossings will be made by extra
work as provided in Section 4-1.03D, "Extra Work.". Where public traffic will be required to cross over the new pavement,
Type III portland cement may be used in concrete, if permitted in writing by the Engineer. The pavement may be opened to
traffic as soon as the concrete has developed a modulus of rupture of 3.8 MPa. The modulus of rupture will be determined
by California Test 523.

* No traffic or Contractor's equipment, except as hereinafter provided, will be permitted on the pavement before a
period of 10 days has elapsed after the concrete has been placed, nor before the concrete has developed a modulus of rupture
of at least 3.8 MPa. Concrete that fails to attain a modulus of rupture of 3.8 MPa within 10 days shall not be opened to
traffic until directed by the Engineer.

*  Equipment for sawing weakened plane joints will be permitted on the pavement as specified in Section 40-1.08B,
"Weakened Plane Joints."

*  When requested in writing by the Contractor, the tracks on one side of paving equipment will be permitted on the
pavement after a modulus of rupture of 2.4 MPa has been attained, provided that:

A. Unit pressure exerted on the pavement by the paver shall not exceed 135 kPa;

B. Tracks with cleats, grousers, or similar protuberances shall be modified or shall travel on planks or equivalent
protective material, so that the pavement is not damaged; and

C. No part of the track shall be closer than 0.3-m from the edge of pavement.

» In case of visible cracking of, or other damage to the pavement, operation of the paving equipment on the pavement
shall be immediately discontinued.

* Damage to the pavement resulting from early use of pavement by the Contractor's equipment as provided above
shall be repaired by the Contractor at the Contractor's expense.

*  The State will furnish the molds and machines for testing the concrete for modulus of rupture, and the Contractor, at
the Contractor's expense, shall furnish the material and whatever labor the Engineer may require.

90-9 COMPRESSIVE STRENGTH

90-9.01 GENERAL

*  Concrete compressive strength requirements consist of a minimum strength that shall be attained before various
loads or stresses are applied to the concrete and, for concrete designated by strength, a minimum strength at the age of
28 days or at the age otherwise allowed in Section 90-1.01, "Description." The various strengths required are specified in
these specifications or the special provisions or are shown on the plans.

*  The compressive strength of concrete will be determined from test cylinders that have been fabricated from concrete
sampled in conformance with the requirements of California Test 539. Test cylinders will be molded and initially field cured
in conformance with California Test 540. Test cylinders will be cured and tested after receipt at the testing laboratory in
conformance with the requirements of California Test 521. A strength test shall consist of the average strength of 2 cylinders
fabricated from material taken from a single load of concrete, except that, if any cylinder should show evidence of improper
sampling, molding, or testing, that cylinder shall be discarded and the strength test shall consist of the strength of the
remaining cylinder.
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*  When concrete compressive strength is specified as a prerequisite to applying loads or stresses to a concrete
structure or member, test cylinders for other than steam cured concrete will be cured in conformance with Method 1 of
California Test 540. The compressive strength of concrete determined for these purposes will be evaluated on the basis of
individual tests.

*  When concrete is designated by 28-day compressive strength rather than by cementitious material content, the
concrete strength to be used as a basis for acceptance of other than steam cured concrete will be determined from cylinders
cured in conformance with Method 1 of California Test 540. If the result of a single compressive strength test at the
maximum age specified or allowed is below the specified strength but is 95 percent or more of the specified strength, the
Contractor shall, at the Contractor’s expense, make corrective changes, subject to approval of the Engineer, in the mix
proportions or in the concrete fabrication procedures, before placing additional concrete, and shall pay to the State $14 for
each in-place cubic meter of concrete represented by the deficient test. If the result of a single compressive strength test at
the maximum age specified or allowed is below 95 percent of the specified strength, but is 85 percent or more of the
specified strength, the Contractor shall make the corrective changes specified above, and shall pay to the State $20 for each
in place cubic meter of concrete represented by the deficient test. In addition, such corrective changes shall be made when
the compressive strength of concrete tested at 7 days indicates, in the judgment of the Engineer, that the concrete will not
attain the required compressive strength at the maximum age specified or allowed. Concrete represented by a single test that
indicates a compressive strength of less than 85 percent of the specified 28-day compressive strength will be rejected in
conformance with the provisions in Section 6-1.04, "Defective Materials."

o If the test result indicates that the compressive strength at the maximum curing age specified or allowed is below the
specified strength, but is 85 percent or more of the specified strength, payments to the State as required above shall be made,
unless the Contractor, at the Contractor’s expense, obtains and submits evidence acceptable to the Engineer that the strength
of the concrete placed in the work meets or exceeds the specified 28-day compressive strength. If the test result indicates a
compressive strength at the maximum curing age specified or allowed below 85 percent, the concrete represented by that test
will be rejected, unless the Contractor, at the Contractor’s expense, obtains and submits evidence acceptable to the Engineer
that the strength and quality of the concrete placed in the work are acceptable. If the evidence consists of tests made on cores
taken from the work, the cores shall be obtained and tested in conformance with the requirements in ASTM Designation:
C 42.

+  No single compressive strength test shall represent more than 250 m’.

*  When a precast concrete member is steam cured, the compressive strength of the concrete will be determined from
test cylinders that have been handled and stored in conformance with Method 3 of California Test 540. The compressive
strength of steam cured concrete will be evaluated on the basis of individual tests representing specific portions of
production. When the concrete is designated by 28-day compressive strength rather than by cementitious material content,
the concrete shall be considered to be acceptable whenever its compressive strength reaches the specified 28-day
compressive strength provided that strength is reached in not more than the maximum number of days specified or allowed
after the member is cast.

*  When concrete is specified by compressive strength, prequalification of materials, mix proportions, mixing
equipment, and procedures proposed for use will be required prior to placement of the concrete. Prequalification shall be
accomplished by the submission of acceptable certified test data or trial batch reports by the Contractor. Prequalification
data shall be based on the use of materials, mix proportions, mixing equipment, procedures, and size of batch proposed for
use in the work.

»  Certified test data, in order to be acceptable, shall indicate that not less than 90 percent of at least 20 consecutive
tests exceed the specified strength at the maximum number of cure days specified or allowed, and none of those tests are less
than 95 percent of specified strength. Strength tests included in the data shall be the most recent tests made on concrete of
the proposed mix design and all shall have been made within one year of the proposed use of the concrete.

e Trial batch test reports, in order to be acceptable, shall indicate that the average compressive strength of
5 consecutive concrete cylinders, taken from a single batch, at not more than 28 days (or the maximum age allowed) after
molding shall be at least 4 MPa greater than the specified 28-day compressive strength, and no individual cylinder shall have
a strength less than the specified strength at the maximum age specified or allowed. Data contained in the report shall be
from trial batches that were produced within one year of the proposed use of specified strength concrete in the project.
Whenever air-entrainment is required, the air content of trial batches shall be equal to or greater than the air content specified
for the concrete without reduction due to tolerances.

*  Tests shall be performed in conformance with either the appropriate California Test methods or the comparable
ASTM test methods. Equipment employed in testing shall be in good condition and shall be properly calibrated. If the tests
are performed during the life of the contract, the Engineer shall be notified sufficiently in advance of performing the tests in
order to witness the test procedures.

*  The certified test data and trial batch test reports shall include the following information:

A. Date of mixing.
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Mixing equipment and procedures used.

The size of batch in cubic meters and the mass, type, and source of all ingredients used.
Penetration of the concrete.

The air content of the concrete if an air-entraining admixture is used.

The age at time of testing and strength of all concrete cylinders tested.

mTmonw

*  Certified test data and trial batch test reports shall be signed by an official of the firm that performed the tests.

*  When approved by the Engineer, concrete from trial batches may be used in the work at locations where concrete of
a lower quality is required and the concrete will be paid for as the type or class of concrete required at that location.

*  After materials, mix proportions, mixing equipment, and procedures for concrete have been prequalified for use,
additional prequalification by testing of trial batches will be required prior to making changes that, in the judgment of the
Engineer, could result in a strength of concrete below that specified.

*  The Contractor’s attention is directed to the time required to test trial batches and the Contractor shall be responsible
for production of trial batches at a sufficiently early date so that the progress of the work is not delayed.

*  When precast concrete members are manufactured at the plant of an established manufacturer of precast concrete
members, the mix proportions of the concrete shall be determined by the Contractor, and a trial batch and prequalification of
the materials, mix proportions, mixing equipment, and procedures will not be required.

90-10 MINOR CONCRETE

90-10.01 GENERAL

*  Concrete for minor structures, slope paving, curbs, sidewalks and other concrete work, when designated as minor
concrete on the plans, in the specifications, or in the contract item, shall conform to the provisions specified herein.

*  The Engineer, at the Engineer's discretion, will inspect and test the facilities, materials and methods for producing
the concrete to ensure that minor concrete of the quality suitable for use in the work is obtained.

90-10.02 MATERIALS
*  Minor concrete shall conform to the following requirements:

90-10.02A Cementitious Material
*  Cementitious material shall conform to the provisions in Section 90-1.01, "Description."

90-10.02B Aggregate

*  Aggregate shall be clean and free from deleterious coatings, clay balls, roots, and other extraneous materials.

*  The Contractor shall submit to the Engineer for approval, a grading of the combined aggregate proposed for use in
the minor concrete. After acceptance of the grading, aggregate furnished for minor concrete shall conform to that grading,
unless a change is authorized in writing by the Engineer.

*  The Engineer may require the Contractor to furnish periodic test reports of the aggregate grading furnished. The
maximum size of aggregate used shall be at the option of the Contractor, but in no case shall the maximum size be larger
than 37.5 mm or smaller than 19 mm.

*  The Engineer may waive, in writing, the gradation requirements in this Section 90-10.02B, if, in the Engineer's
opinion, the furnishing of the gradation is not necessary for the type or amount of concrete work to be constructed.

90-10.02C Water

*  Water used for washing, mixing, and curing shall be free from oil, salts, and other impurities that would discolor or
etch the surface or have an adverse affect on the quality of the concrete.

90-10.02D Admixtures
*  The use of admixtures shall conform to the provisions in Section 90-4, "Admixtures."

90-10.03 PRODUCTION

* Cementitious material, water, aggregate, and admixtures shall be stored, proportioned, mixed, transported, and
discharged in conformance with recognized standards of good practice that will result in concrete that is thoroughly and
uniformly mixed, that is suitable for the use intended, and that conforms to requirements specified herein. Recognized
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standards of good practice are outlined in various industry publications such as are issued by American Concrete Institute,
AASHTO, or the Department.

* The cementitious material content of minor concrete shall conform to the provisions in Section 90-1.01,
"Description."

*  The amount of water used shall result in a consistency of concrete conforming to the provisions in Section 90-6.06,
"Amount of Water and Penetration." Additional mixing water shall not be incorporated into the concrete during hauling or
after arrival at the delivery point, unless authorized by the Engineer.

* Discharge of ready-mixed concrete from the transporting vehicle shall be made while the concrete is still plastic and
before stiffening occurs. An elapsed time of 1.5 hours (one hour in non-agitating hauling equipment), or more than
250 revolutions of the drum or blades, after the introduction of the cementitious material to the aggregates, or a temperature
of concrete of more than 32°C will be considered conditions contributing to the quick stiffening of concrete. The Contractor
shall take whatever action is necessary to eliminate quick stiffening, except that the addition of water will not be permitted.

*  The required mixing time in stationary mixers shall be not less than 50 seconds or more than 5 minutes.

* The minimum required revolutions at mixing speed for transit-mixed concrete shall be not less than that
recommended by the mixer manufacturer, and shall be increased, if necessary, to produce thoroughly and uniformly mixed
concrete.

»  Each load of ready-mixed concrete shall be accompanied by a weighmaster certificate that shall be delivered to the
Engineer at the discharge location of the concrete, unless otherwise directed by the Engineer. The weighmaster certificate
shall be clearly marked with the date and time of day when the load left the batching plant and, if hauled in truck mixers or
agitators, the time the mixing cycle started.

* A Certificate of Compliance conforming to the provisions in Section 6—1.07, "Certificates of Compliance," shall be
furnished to the Engineer, prior to placing minor concrete from a source not previously used on the contract, stating that
minor concrete to be furnished meets contract requirements, including minimum cementitious material content specified.

90-10.04 CURING MINOR CONCRETE

*  Curing minor concrete shall conform to the provisions in Section 90-7, "Curing Concrete."

90-10.05 PROTECTING MINOR CONCRETE

*  Protecting minor concrete shall conform to the provisions in Section 90-8, "Protecting Concrete," except the
concrete shall be maintained at a temperature of not less than 4°C for 72 hours after placing.

90-10.06 MEASUREMENT AND PAYMENT

*  Minor concrete will be measured and paid for in conformance with the provisions specified in the various sections
of these specifications covering concrete construction when minor concrete is specified in the specifications, shown on the
plans, or indicated by contract item in the Engineer's Estimate.

90-11 MEASUREMENT AND PAYMENT

90-11.01 MEASUREMENT

*  Portland cement concrete will be measured in conformance with the provisions specified in the various sections of
these specifications covering construction requiring concrete.

*  When it is provided that concrete will be measured at the mixer, the volume in cubic meters shall be computed as
the total mass of the batch in kilograms divided by the density of the concrete in kilograms per cubic meter. The total mass
of the batch shall be calculated as the sum of all materials, including water, entering the batch. The density of the concrete
will be determined in conformance with the requirements in California Test 518.

90-11.02 PAYMENT

*  Portland cement concrete will be paid for in conformance with the provisions specified in the various sections of
these specifications covering construction requiring concrete.

*  Full compensation for furnishing and incorporating admixtures required by these specifications or the special
provisions will be considered as included in the contract prices paid for the concrete involved and no additional
compensation will be allowed therefor.

*  Should the Engineer order the Contractor to incorporate any admixtures in the concrete when their use is not
required by these specifications or the special provisions, furnishing the admixtures and adding them to the concrete will be
paid for as extra work as provided in Section 4-1.03D, "Extra Work."
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e Should the Contractor use admixtures in conformance with the provisions in Section 90-4.05, "Optional Use of
Chemical Admixtures," or Section 90-4.07, "Optional Use of Air-entraining Admixtures," or should the Contractor request
and obtain permission to use other admixtures for the Contractor’s benefit, the Contractor shall furnish those admixtures and
incorporate them into the concrete at the Contractor’s expense and no additional compensation will be allowed therefor.

END OF AMENDMENTS

SECTION 2. PROPOSAL REQUIREMENTS AND CONDITIONS
2-1.01 GENERAL

The bidder's attention is directed to the provisions in Section 2, "Proposal Requirements and Conditions," of the
Standard Specifications and these special provisions for the requirements and conditions which the bidder must observe in
the preparation of the Proposal form and the submission of the bid.

In addition to the subcontractors required to be listed in conformance with Section 2-1.054, "Required Listing of
Proposed Subcontractors,”" of the Standard Specifications, each proposal shall have listed therein the portion of work that will
be performed by each subcontractor listed.

The Bidder's Bond form mentioned in the last paragraph in Section 2-1.07, "Proposal Guaranty," of the Standard
Specifications will be found following the signature page of the Proposal.

Submit request for substitution of an "or equal" item, and the data substantiating the request to the Department of
Transportation, Central Region Construction, P.O. Box 12616, Fresno, CA 93778, so that the request is received by the
Department by close of business on the fourth day, not including Saturdays, Sundays and legal holidays, following bid
opening.

In conformance with Public Contract Code Section 7106, a Noncollusion Affidavit is included in the Proposal. Signing
the Proposal shall also constitute signature of the Noncollusion Affidavit.

The contractor, sub recipient or subcontractor shall not discriminate on the basis of race, color, national origin, or sex in
the performance of this contract. The contractor shall carry out applicable requirements of 49 CFR part 26 in the award and
administration of DOT-assisted contracts. Failure by the contractor to carry out these requirements is a material breach of
this contract, which may result in the termination of this contract or such other remedy as the recipient deems appropriate.
Each subcontract signed by the bidder must include this assurance.

2-1.015 FEDERAL LOBBYING RESTRICTIONS

Section 1352, Title 31, United States Code prohibits Federal funds from being expended by the recipient or any lower
tier subrecipient of a Federal-aid contract to pay for any person for influencing or attempting to influence a Federal agency or
Congress in connection with the awarding of any Federal-aid contract, the making of any Federal grant or loan, or the
entering into of any cooperative agreement.

If any funds other than Federal funds have been paid for the same purposes in connection with this Federal-aid contract,
the recipient shall submit an executed certification and, if required, submit a completed disclosure form as part of the bid
documents.

A certification for Federal-aid contracts regarding payment of funds to lobby Congress or a Federal agency is included
in the Proposal. Standard Form - LLL, "Disclosure of Lobbying Activities," with instructions for completion of the Standard
Form is also included in the Proposal. Signing the Proposal shall constitute signature of the Certification.

The above-referenced certification and disclosure of lobbying activities shall be included in each subcontract and any
lower-tier contracts exceeding $100,000. All disclosure forms, but not certifications, shall be forwarded from tier to tier until
received by the Engineer.

The Contractor, subcontractors and any lower-tier contractors shall file a disclosure form at the end of each calendar
quarter in which there occurs any event that requires disclosure or that materially affects the accuracy of the information
contained in any disclosure form previously filed by the Contractor, subcontractors and any lower-tier contractors. An event
that materially affects the accuracy of the information reported includes:

A. A cumulative increase of $25,000 or more in the amount paid or expected to be paid for influencing or attempting to
influence a covered Federal action; or

B. A change in the person(s) or individual(s) influencing or attempting to influence a covered Federal action; or,

C. A change in the officer(s), employee(s), or Member(s) contacted to influence or attempt to influence a covered
Federal action.
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2-1.02 DISADVANTAGED BUSINESS ENTERPRISE (DBE)

This project is subject to Part 26, Title 49, Code of Federal Regulations entitled "Participation by Disadvantaged
Business Enterprises in Department of Transportation Financial Assistance Programs." The Regulations in their entirety are
incorporated herein by this reference.

Bidders shall be fully informed respecting the requirements of the Regulations and the Department's Disadvantaged
Business Enterprise (DBE) program developed pursuant to the Regulations; particular attention is directed to the following
matters:

A. A DBE must be a small business concern as defined pursuant to Section 3 of U.S. Small Business Act and relevant
regulations promulgated pursuant thereto.

B. A DBE may participate as a prime contractor, subcontractor, joint venture partner with a prime or subcontractor,
vendor of material or supplies, or as a trucking company.

C. A DBE bidder, not bidding as a joint venture with a non-DBE, will be required to document one or a combination
of the following:

1. The bidder will meet the goal by performing work with its own forces.

2. The bidder will meet the goal through work performed by DBE subcontractors, suppliers or trucking
companies.

3. The bidder, prior to bidding, made adequate good faith efforts to meet the goal.

D. A DBE joint venture partner must be responsible for specific contract items of work, or portions thereof.
Responsibility means actually performing, managing and supervising the work with its own forces. The DBE joint
venture partner must share in the capital contribution, control, management, risks and profits of the joint venture.
The DBE joint venturer must submit the joint venture agreement with the proposal or the DBE Information form
required in the Section entitled "Submission of DBE Information" of these special provisions.

E. A DBE must perform a commercially useful function, i.e., must be responsible for the execution of a distinct
element of the work and must carry out its responsibility by actually performing, managing and supervising the
work.

F. DBEs must be certified by the California Unified Certification Program (CUCP). It is the contractor’s responsibility
to confirm that the firm is DBE certified as of the date of bid opening. Listings of DBEs certified by the CUCP are
available from the following sources:

1. The Department’s DBE Directory, which is published quarterly. This Directory may be obtained from the
Department of Transportation, Materiel Operations Branch, Publication Distribution Unit, 1900 Royal Oaks
Drive, Sacramento, California 95815, Telephone: (916) 445-3520.

2. The Department’s web site at http://www.dot.ca.gov/hg/bep.

3. The organizations listed in the Section entitled "DBE Goal for this Project" of these special provisions.

G. Credit for materials or supplies purchased from DBEs will be as follows:

1. If the materials or supplies are obtained from a DBE manufacturer, 100 percent of the cost of the materials or
supplies will count toward the DBE goal. A DBE manufacturer is a firm that operates or maintains a factory or
establishment that produces, on the premises, the materials, supplies, articles, or equipment required under the
contract and of the general character described by the specifications.

2. If the materials or supplies are purchased from a DBE regular dealer, 60 percent of the cost of the materials or
supplies will count toward the DBE goal. A DBE regular dealer is a firm that owns, operates, or maintains a
store, warehouse, or other establishment in which the materials, supplies, articles or equipment of the general
character described by the specifications and required under the contract are bought, kept in stock, and
regularly sold or leased to the public in the usual course of business. To be a DBE regular dealer, the firm must
be an established, regular business that engages, as its principal business and under its own name, in the
purchase and sale or lease of the products in question. A person may be a DBE regular dealer in such bulk
items as petroleum products, steel, cement, gravel, stone, or asphalt without owning, operating, or maintaining a
place of business as provided in this paragraph G.2. if the person both owns and operates distribution
equipment for the products. Any supplementing of regular dealers' own distribution equipment shall be by a
long-term lease agreement and not on an ad hoc or contract-by-contract basis. Packagers, brokers,
manufacturers' representatives, or other persons who arrange or expedite transactions are not DBE regular
dealers within the meaning of this paragraph G.2.
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3. Credit for materials or supplies purchased from a DBE which is neither a manufacturer nor a regular dealer will
be limited to the entire amount of fees or commissions charged for assistance in the procurement of the
materials and supplies, or fees or transportation charges for the delivery of materials or supplies required on a
job site, provided the fees are reasonable and not excessive as compared with fees charged for similar services.

H. Credit for DBE trucking companies will be as follows:

1. The DBE must be responsible for the management and supervision of the entire trucking operation for which it
is responsible on a particular contract, and there cannot be a contrived arrangement for the purpose of meeting
the DBE goal.

2. The DBE must itself own and operate at least one fully licensed, insured, and operational truck used on the
contract.

3. The DBE receives credit for the total value of the transportation services it provides on the contract using trucks
its owns, insures, and operates using drivers it employs.

4. The DBE may lease trucks from another DBE firm, including an owner-operator who is certified as a DBE.
The DBE who leases trucks from another DBE receives credit for the total value of the transportation services
the lessee DBE provides on the contract.

5. The DBE may also lease trucks from a non-DBE firm, including an owner-operator. The DBE who leases
trucks from a non-DBE is entitled to credit only for the fee or commission it receives as a result of the lease
arrangement. The DBE does not receive credit for the total value of the transportation services provided by the
lessee, since these services are not provided by a DBE.

6. For the purposes of this paragraph H, a lease must indicate that the DBE has exclusive use of and control over
the truck. This does not preclude the leased truck from working for others during the term of the lease with the
consent of the DBE, so long as the lease gives the DBE absolute priority for use of the leased truck. Leased
trucks must display the name and identification number of the DBE.

I.  Noncompliance by the Contractor with the requirements of the regulations constitutes a breach of this contract and
may result in termination of the contract or other appropriate remedy for a breach of this contract.

J.  Bidders are encouraged to use services offered by financial institutions owned and controlled by DBEs.

2-1.02A DBE GOAL FOR THIS PROJECT

The Department has established the following goal for Disadvantaged Business Enterprise (DBE) participation for this
project:

Disadvantaged Business Enterprise (DBE): 14 percent

Bidders may use the services of the following firms to contact interested DBEs. These firms are available to assist
DBEs in preparing bids for subcontracting or supplying materials.

The following firms may be contacted for projects in the following locations:
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Districts 04, 05 (except San Luis Obispo
and Santa Barbara Counties),
06 (except Kern County) and 10:

Districts 08 and 11:

Triaxial Management Services, Inc.
- Oakland

1545 Willow Street, 1st Floor
Oakland, CA 94607
Telephone: (510) 286-1313
FAX No.: (510) 286-6792

Padilla & Associates
- San Diego

2725 Congress Street, Suite 1D
San Diego, CA 92110
Telephone: (619) 725-0843
FAX No.: (619) 725-0854

Districts 07, 08, and 12;
in San Luis Obispo and Santa Barbara Counties

in District 05; and in Kern County in District 06:

Districts 01, 02, 03 and 09:

Padilla & Associates
- Los Angeles

5675 East Telegraph Rd., Suite A-260
Los Angeles, CA 90040

Telephone: (323) 728-8847

FAX No.: (323) 728-8867

Triaxial Management Services, Inc.
- Sacramento

930 Alhambra Blvd., #205
Sacramento, CA 95816
Telephone: (916) 553-4172
FAX No.: (916) 553-4173

2-1.02B SUBMISSION OF DBE INFORMATION

The required DBE information shall be submitted on the "CALTRANS BIDDER - DBE INFORMATION" form
included in the Proposal. If the DBE information is not submitted with the bid, the DBE Information form shall be removed
from the documents prior to submitting the bid.

It is the bidder's responsibility to make enough work available to DBEs and to select those portions of the work or
material needs consistent with the available DBEs to meet the goal for DBE participation or to provide information to
establish that, prior to bidding, the bidder made adequate good faith efforts to do so.

If DBE information is not submitted with the bid, the apparent successful bidder (low bidder), the second low bidder and
the third low bidder shall submit DBE information to the Department of Transportation, 1120 N Street, Room 0200, MS #26,
Sacramento, California 95814 so the information is received by the Department no later than 4:00 p.m. on the fourth day,
not including Saturdays, Sundays and legal holidays, following bid opening. DBE information sent by U.S. Postal Service
certified mail with return receipt and certificate of mailing and mailed on or before the third day, not including Saturdays,
Sundays and legal holidays, following bid opening will be accepted even if it is received after the fourth day following bid
opening. Failure to submit the required DBE information by the time specified will be grounds for finding the bid or
proposal nonresponsive. Other bidders need not submit DBE information unless requested to do so by the Department.

The bidder's DBE information shall establish that good faith efforts to meet the DBE goal have been made. To establish
good faith efforts, the bidder shall demonstrate that the goal will be met or that, prior to bidding, adequate good faith efforts
to meet the goal were made.

Bidders are cautioned that even though their submittal indicates they will meet the stated DBE goal, their submittal
should also include their adequate good faith efforts information along with their DBE goal information to protect their
eligibility for award of the contract in the event the Department, in its review, finds that the goal has not been met.

The bidder's DBE information shall include the names, addresses and phone numbers of DBE firms that will participate,
with a complete description of work or supplies to be provided by each, the dollar value of each DBE transaction, and a
written confirmation from the DBE that it is participating in the contract. A copy of the DBE's quote will serve as written
confirmation that the DBE is participating in the contract. When 100 percent of a contract item of work is not to be
performed or furnished by a DBE, a description of the exact portion of that work to be performed or furnished by that DBE
shall be included in the DBE information, including the planned location of that work. The work that a DBE prime
contractor has committed to performing with its own forces as well as the work that it has committed to be performed by
DBE subcontractors, suppliers and trucking companies will count toward the goal.

The information necessary to establish the bidder's adequate good faith efforts to meet the DBE goal should include:

A. The names and dates of each publication in which a request for DBE participation for this project was placed by the
bidder.
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B. The names and dates of written notices sent to certified DBEs soliciting bids for this project and the dates and
methods used for following up initial solicitations to determine with certainty whether the DBEs were interested.

C. The items of work which the bidder made available to DBE firms, including, where appropriate, any breaking down
of the contract work items (including those items normally performed by the bidder with its own forces) into
economically feasible units to facilitate DBE participation. It is the bidder's responsibility to demonstrate that
sufficient work to meet the DBE goal was made available to DBE firms.

D. The names, addresses and phone numbers of rejected DBE firms, the firms selected for that work, and the reasons
for the bidder's choice.

E. Efforts made to assist interested DBEs in obtaining bonding, lines of credit or insurance, and any technical
assistance or information related to the plans, specifications and requirements for the work which was provided to
DBEs.

F. Efforts made to assist interested DBEs in obtaining necessary equipment, supplies, materials, or related assistance or
services, excluding supplies and equipment the DBE subcontractor purchases or leases from the prime contractor or
its affiliate.

G. The names of agencies contacted to provide assistance in contacting, recruiting and using DBE firms.

H. Any additional data to support a demonstration of good faith efforts.

SECTION 3. AWARD AND EXECUTION OF CONTRACT

The bidder's attention is directed to the provisions in Section 3, "Award and Execution of Contract," of the Standard
Specifications and these special provisions for the requirements and conditions concerning award and execution of contract.

The award of the contract, if it be awarded, will be to the lowest responsible bidder whose proposal complies with all the
requirements prescribed and who has met the goal for DBE participation or has demonstrated, to the satisfaction of the
Department, adequate good faith efforts to do so. Meeting the goal for DBE participation or demonstrating, to the
satisfaction of the Department, adequate good faith efforts to do so is a condition for being eligible for award of contract.

The contract shall be executed by the successful bidder and shall be returned, together with the contract bonds, to the
Department so that it is received within 10 days, not including Saturdays, Sundays and legal holidays, after the bidder has
received the contract for execution. Failure to do so shall be just cause for forfeiture of the proposal guaranty. The executed
contract documents shall be delivered to the following address: Department of Transportation MS 43, Attn: Office
Engineer, 1727 30th Street, Sacramento, CA 95816.

A "Payee Data Record" form will be included in the contract documents to be executed by the successful bidder. The
purpose of the form is to facilitate the collection of taxpayer identification data. The form shall be completed and returned to
the Department by the successful bidder with the executed contract and contract bonds. For the purposes of the form, payee
shall be deemed to mean the successful bidder. The form is not to be completed for subcontractors or suppliers. Failure to
complete and return the "Payee Data Record" form to the Department as provided herein will result in the retention of 31
percent of payments due the contractor and penalties of up to $20,000. This retention of payments for failure to complete the
"Payee Data Record" form is in addition to any other retention of payments due the Contractor.

SECTION 4. BEGINNING OF WORK, TIME OF COMPLETION AND LIQUIDATED DAMAGES

Attention is directed to the provisions in Section 8-1.03, "Beginning of Work," in Section 8-1.06, "Time of Completion,"
and in Section 8-1.07, "Liquidated Damages," of the Standard Specifications and these special provisions.

The Contractor shall begin work within 15 calendar days after the contract has been approved by the Attorney General
or the attorney appointed and authorized to represent the Department of Transportation.

This work shall be diligently prosecuted to completion before the expiration of 55 WORKING DAYS beginning on the
fifteenth calendar day after approval of the contract.

The Contractor shall pay to the State of California the sum of $2200 per day, for each and every calendar day's delay in
finishing the work in excess of the number of working days prescribed above.

SECTION 5. GENERAL
SECTION 5-1. MISCELLANEOUS

5-1.01 PLANS AND WORKING DRAWINGS

When the specifications require working drawings to be submitted to the Division of Structure Design, the drawings
shall be submitted to: Division of Structure Design, Documents Unit, Mail Station 9, 1801 30th Street, Sacramento, CA
95816, Telephone 916 227-8252.
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5-1.011 EXAMINATION OF PLANS, SPECIFICATIONS, CONTRACT, AND SITE OF WORK

Attention is directed to "Differing Site Conditions" of these special provisions regarding physical conditions at the site
which may differ from those indicated in "Materials Information," log of test borings or other geotechnical information
obtained by the Department's investigation of site conditions.

5-1.012 DIFFERING SITE CONDITIONS

Attention is directed to Section 5-1.116, "Differing Site Conditions," of the Standard Specifications.

During the progress of the work, if subsurface or latent conditions are encountered at the site differing materially from
those indicated in the "Materials Information," log of test borings, other geotechnical data obtained by the Department's
investigation of subsurface conditions, or an examination of the conditions above ground at the site, the party discovering
those conditions shall promptly notify the other party in writing of the specific differing conditions before they are disturbed
and before the affected work is performed.

The Contractor will be allowed 15 days from the notification of the Engineer's determination of whether or not an
adjustment of the contract is warranted, in which to file a notice of potential claim in conformance with the provisions of
Section 9-1.04, "Notice of Potential Claim," of the Standard Specifications and as specified herein; otherwise the decision of
the Engineer shall be deemed to have been accepted by the Contractor as correct. The notice of potential claim shall set forth
in what respects the Contractor's position differs from the Engineer's determination and provide any additional information
obtained by the Contractor, including but not limited to additional geotechnical data. The notice of potential claim shall be
accompanied by the Contractor's certification that the following were made in preparation of the bid: a review of the
contract, a review of the "Materials Information," a review of the log of test borings and other records of geotechnical data
to the extent they were made available to bidders prior to the opening of bids, and an examination of the conditions above
ground at the site. Supplementary information, obtained by the Contractor subsequent to the filing of the notice of potential
claim, shall be submitted to the Engineer in an expeditious manner.

5-1.013 LINES AND GRADES

Attention is directed to Section 5-1.07, "Lines and Grades," of the Standard Specifications.
Stakes or marks will be set by the Engineer in conformance with the requirements in Chapter 12, "Construction
Surveys," of the Department's Surveys Manual.

5-1.015 LABORATORY

When a reference is made in the specifications to the "Laboratory," the reference shall mean Division of Engineering
Services - Materials Engineering and Testing Services and Division of Engineering Services - Geotechnical Services of the
Department of Transportation, or established laboratories of the various Districts of the Department, or other laboratories
authorized by the Department to test materials and work involved in the contract. When a reference is made in the
specifications to the "Transportation Laboratory," the reference shall mean Division of Engineering Services - Materials
Engineering and Testing Services and Division of Engineering Services - Geotechnical Services, located at 5900 Folsom
Boulevard, Sacramento, CA 95819, Telephone (916) 227-7000.

5-1.017 CONTRACT BONDS

Attention is directed to Section 3-1.02, "Contract Bonds," of the Standard Specifications and these special provisions.
The payment bond shall be in a sum not less than one hundred percent of the total amount payable by the terms of the
contract.

5-1.019 COST REDUCTION INCENTIVE

Attention is directed to Section 5-1.14, "Cost Reduction Incentive," of the Standard Specifications.

Prior to preparing a written cost reduction proposal, the Contractor shall request a meeting with the Engineer to discuss
the proposal in concept. Items of discussion will also include permit issues, impact on other projects, impact on the project
schedule, peer reviews, overall merit of the proposal, and review times required by the Department and other agencies.

If a cost reduction proposal submitted by the Contractor, and subsequently approved by the Engineer, provides for a
reduction in contract time, 50 percent of that contract time reduction shall be credited to the State by reducing the contract
working days, not including plant establishment. Attention is directed to "Beginning of Work, Time of Completion and
Liquidated Damages" of these special provisions regarding the working days.

If a cost reduction proposal submitted by the Contractor, and subsequently approved by the Engineer, provides for a
reduction in traffic congestion or avoids traffic congestion during construction, 60 percent of the estimated net savings in
construction costs attributable to the cost reduction proposal will be paid to the Contractor. In addition to the requirements in
Section 5-1.14, "Cost Reduction Incentive," of the Standard Specifications, the Contractor shall provide detailed

Contract No. 05-0F8104
52



comparisons of the traffic handling between the existing contract and the proposed change, and estimates of the traffic
volumes and congestion.

5-1.02 LABOR NONDISCRIMINATION

Attention is directed to the following Notice that is required by Chapter 5 of Division 4 of Title 2, California Code of
Regulations.

NOTICE OF REQUIREMENT FOR NONDISCRIMINATION PROGRAM

(GOV. CODE, SECTION 12990)

Your attention is called to the "Nondiscrimination Clause", set forth in Section 7-1.01A(4), "Labor Nondiscrimination," of
the Standard Specifications, which is applicable to all nonexempt State contracts and subcontracts, and to the "Standard
California Nondiscrimination Construction Contract Specifications" set forth therein. The specifications are applicable to all
nonexempt State construction contracts and subcontracts of $5000 or more.

5-1.022 PAYMENT OF WITHHELD FUNDS

Payment of withheld funds shall conform to Section 9-1.065, "Payment of Withheld Funds," of the Standard
Specifications and these special provisions.

Funds withheld from progress payments to ensure performance of the contract that are eligible for payment into escrow
or to an escrow agent pursuant to Section 10263 of the California Public Contract Code do not include funds withheld or
deducted from payment due to failure of the Contractor to fulfill a contract requirement.

5-1.03 INTEREST ON PAYMENTS

Interest shall be payable on progress payments, payments after acceptance, final payments, extra work payments, and
claim payments as follows:

A. Unpaid progress payments, payment after acceptance, and final payments shall begin to accrue interest 30 days after
the Engineer prepares the payment estimate.

B. Unpaid extra work bills shall begin to accrue interest 30 days after preparation of the first pay estimate following
receipt of a properly submitted and undisputed extra work bill. To be properly submitted, the bill must be submitted
within 7 days of the performance of the extra work and in conformance with the provisions in Section 9-1.03C,
"Records," and Section 9-1.06, "Partial Payments," of the Standard Specifications. An undisputed extra work bill
not submitted within 7 days of performance of the extra work will begin to accrue interest 30 days after the
preparation of the second pay estimate following submittal of the bill.

C. The rate of interest payable for unpaid progress payments, payments after acceptance, final payments, and extra
work payments shall be 10 percent per annum.

D. The rate of interest payable on a claim, protest or dispute ultimately allowed under this contract shall be 6 percent
per annum. Interest shall begin to accrue 61 days after the Contractor submits to the Engineer information in
sufficient detail to enable the Engineer to ascertain the basis and amount of said claim, protest or dispute.

The rate of interest payable on any award in arbitration shall be 6 percent per annum if allowed under the provisions of
Civil Code Section 3289.

5-1.031 FINAL PAYMENT AND CLAIMS

Attention is directed to Section 9-1.07B, "Final Payment and Claims," of the Standard Specifications.

If the Contractor files a timely written statement of claims in response to the proposed final estimate, the District that
administers the contract will submit a claim position letter to the Contractor by hand delivery or deposit in the U.S. mail
within 135 days of acceptance of the contract. The claim position letter will delineate the District's position on the
Contractor's claims. If the Contractor disagrees with the claim position letter, the Contractor shall submit a written
notification of its disagreement to be received by the District not later than 15 days after the Contractor's receipt of the claim
position letter. The written notification of disagreement shall set forth the basis for the Contractor's disagreement and be
submitted to the office designated in the claim position letter. The Contractor's failure to provide a timely, written
notification of disagreement shall constitute the Contractor's acceptance and agreement with the determinations provided in
the claim position letter and with final payment pursuant to the claim position letter.
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If the Contractor files a timely notification of disagreement with the District claim position letter, the board of review
designated by the District Director to review claims that remain in dispute will meet with the Contractor within 45 days after
receipt by the District of the notification of disagreement. Attendance by the Contractor at the board of review meeting shall
be mandatory.

If the District fails to submit a claim position letter to the Contractor within 135 days after the acceptance of the contract
and the Contractor has claims that remain in dispute, the Contractor may request a meeting with the board of review
designated by the District Director to review claims that remain in dispute. The Contractor's request for a meeting shall
identify the claims that remain in dispute. If the Contractor files a request for a meeting, the board of review will meet with
the Contractor within 45 days after the District receives the request for the meeting. Attendance by the Contractor at the
District Director's board of review meeting shall be mandatory.

Failure of the Contractor to file a timely written statement of claims in response to the proposed final estimate, or to file
a timely notification of disagreement with the District claim position letter, or to attend the District Director's board of review
meeting shall constitute a failure to pursue diligently and exhaust the administrative procedures in the contract and shall be a
bar to arbitration in conformance with the requirements in Section 10240.2 of the California Public Contract Code.

5-1.04 PUBLIC SAFETY

The Contractor shall provide for the safety of traffic and the public in conformance with the provisions in Section
7-1.09, "Public Safety," of the Standard Specifications and these special provisions.

The Contractor shall install temporary railing (Type K) between a lane open to public traffic and an excavation, obstacle
or storage area when the following conditions exist:

A. Excavations.—The near edge of the excavation is 3.6 m or less from the edge of the lane, except:

1. Excavations covered with sheet steel or concrete covers of adequate thickness to prevent accidental entry by
traffic or the public.

2. Excavations less than 0.3-m deep.

3. Trenches less than 0.3-m wide for irrigation pipe or electrical conduit, or excavations less than 0.3-m in
diameter.

4. Excavations parallel to the lane for the purpose of pavement widening or reconstruction.

5. Excavations in side slopes, where the slope is steeper than 1:4 (vertical:horizontal).

6. Excavations protected by existing barrier or railing.

B. Temporarily Unprotected Permanent Obstacles.—The work includes the installation of a fixed obstacle together
with a protective system, such as a sign structure together with protective railing, and the Contractor elects to install
the obstacle prior to installing the protective system; or the Contractor, for the Contractor's convenience and with
permission of the Engineer, removes a portion of an existing protective railing at an obstacle and does not replace
such railing complete in place during the same day.

C. Storage Areas.—Material or equipment is stored within 3.6 m of the lane and the storage is not otherwise prohibited
by the provisions of the Standard Specifications and these special provisions.

The approach end of temporary railing (Type K), installed in conformance with the provisions in this section "Public
Safety" and in Section 7-1.09, "Public Safety," of the Standard Specifications, shall be offset a minimum of 4.6 m from the
edge of the traffic lane open to public traffic. The temporary railing shall be installed on a skew toward the edge of the
traffic lane of not more than 0.3-m transversely to 3 m longitudinally with respect to the edge of the traffic lane. If the 4.6-m
minimum offset cannot be achieved, the temporary railing shall be installed on the 10 to 1 skew to obtain the maximum
available offset between the approach end of the railing and the edge of the traffic lane, and an array of temporary crash
cushion modules shall be installed at the approach end of the temporary railing.

Temporary railing (Type K) shall conform to the provisions in Section 12-3.08, "Temporary Railing (Type K)," of the
Standard Specifications. Temporary railing (Type K), conforming to the details shown on 1999 Standard Plan T3, may be
used. Temporary railing (Type K) fabricated prior to January 1, 1993, and conforming to 1988 Standard Plan B11-30 may
be used, provided the fabrication date is printed on the required Certificate of Compliance.

Temporary crash cushion modules shall conform to the provisions in "Temporary Crash Cushion Module" of these
special provisions.

Except for installing, maintaining and removing traffic control devices, whenever work is performed or equipment is
operated in the following work areas, the Contractor shall close the adjacent traffic lane unless otherwise provided in the
Standard Specifications and these special provisions:
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Approach Speed of Public Traffic (Posted Limit) Work Areas

(Kilometers Per Hour)
Over 72 (45 Miles Per Hour) Within 1.8 m of a traffic lane but not on a traffic lane
56 to 72 (35 to 45 Miles Per Hour) Within 0.9-m of a traffic lane but not on a traffic lane

The lane closure provisions of this section shall not apply if the work area is protected by permanent or temporary
railing or barrier.

When traffic cones or delineators are used to delineate a temporary edge of a traffic lane, the line of cones or delineators
shall be considered to be the edge of the traffic lane, however, the Contractor shall not reduce the width of an existing lane to
less than 3 m without written approval from the Engineer.

When work is not in progress on a trench or other excavation that required closure of an adjacent lane, the traffic cones
or portable delineators used for the lane closure shall be placed off of and adjacent to the edge of the traveled way. The
spacing of the cones or delineators shall be not more than the spacing used for the lane closure.

Suspended loads or equipment shall not be moved nor positioned over public traffic or pedestrians.

Full compensation for conforming to the provisions in this section "Public Safety," including furnishing and installing
temporary railing (Type K) and temporary crash cushion modules, shall be considered as included in the contract prices paid
for the various items of work involved and no additional compensation will be allowed therefor.

5-1.05 TESTING

Testing of materials and work shall conform to the provisions in Section 6-3, "Testing," of the Standard Specifications
and these special provisions.

Whenever the provisions of Section 6-3.01, "General," of the Standard Specifications refer to tests or testing, it shall
mean tests to assure the quality and to determine the acceptability of the materials and work.

The Engineer will deduct the costs for testing of materials and work found to be unacceptable, as determined by the tests
performed by the Department, and the costs for testing of material sources identified by the Contractor which are not used for
the work, from moneys due or to become due to the Contractor. The amount deducted will be determined by the Engineer.

5-1.06 REMOVAL OF ASBESTOS AND HAZARDOUS SUBSTANCES

When the presence of asbestos or hazardous substances are not shown on the plans or indicated in the specifications and
the Contractor encounters materials which the Contractor reasonably believes to be asbestos or a hazardous substance as
defined in Section 25914.1 of the Health and Safety Code, and the asbestos or hazardous substance has not been rendered
harmless, the Contractor may continue work in unaffected areas reasonably believed to be safe. The Contractor shall
immediately cease work in the affected area and report the condition to the Engineer in writing.

In conformance with Section 25914.1 of the Health and Safety Code, removal of asbestos or hazardous substances
including exploratory work to identify and determine the extent of the asbestos or hazardous substance will be performed by
separate contract.

If delay of work in the area delays the current controlling operation, the delay will be considered a right of way delay
and the Contractor will be compensated for the delay in conformance with the provisions in Section 8-1.09, "Right of Way
Delays," of the Standard Specifications.

5-1.07 YEAR 2000 COMPLIANCE

This contract is subject to Year 2000 Compliance for automated devices in the State of California.

Year 2000 compliance for automated devices in the State of California is achieved when embedded functions have or
create no logical or mathematical inconsistencies when dealing with dates prior to and beyond 1999. The year 2000 is
recognized and processed as a leap year. The product shall operate accurately in the manner in which the product was
intended for date operation without requiring manual intervention.

The Contractor shall provide the Engineer a Certificate of Compliance from the manufacturer in conformance with the
provisions in Section 6-1.07, "Certificates of Compliance," of the Standard Specifications for all automated devices
furnished for the project.

5-1.075 BUY AMERICA REQUIREMENTS

Attention is directed to the "Buy America" requirements of the Surface Transportation Assistance Act of 1982 (Section
165) and the Intermodal Surface Transportation Efficiency Act of 1991 (ISTEA) Sections 1041(a) and 1048(a), and the
regulations adopted pursuant thereto. In conformance with the law and regulations, all manufacturing processes for steel and
iron materials furnished for incorporation into the work on this project shall occur in the United States; with the exception
that pig iron and processed, pelletized and reduced iron ore manufactured outside of the United States may be used in the
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domestic manufacturing process for such steel and iron materials. The application of coatings, such as epoxy coating,
galvanizing, painting, and other coatings that protect or enhance the value of steel or iron materials shall be considered a
manufacturing process subject to the "Buy America" requirements.

A Certificate of Compliance conforming to the provisions in Section 6-1.07, "Certificates of Compliance," of the
Standard Specifications shall be furnished for steel and iron materials. The certificates, in addition to certifying that the
materials comply with the specifications, shall specifically certify that all manufacturing processes for the materials occurred
in the United States, except for the above exceptions.

The requirements imposed by the law and regulations do not prevent a minimal use of foreign steel and iron materials if
the total combined cost of the materials used does not exceed one-tenth of one percent (0.1 percent) of the total contract cost
or $2500, whichever is greater. The Contractor shall furnish the Engineer acceptable documentation of the quantity and
value of the foreign steel and iron prior to incorporating the materials into the work.

5-1.08 SUBCONTRACTOR AND DBE RECORDS

The Contractor shall maintain records showing the name and business address of each first-tier subcontractor. The
records shall also show the name and business address of every DBE subcontractor, DBE vendor of materials and DBE
trucking company, regardless of tier. The records shall show the date of payment and the total dollar figure paid to all of
these firms. DBE prime contractors shall also show the date of work performed by their own forces along with the
corresponding dollar value of the work.

Upon completion of the contract, a summary of these records shall be prepared on Form CEM-2402 (F) and certified
correct by the Contractor or the Contractor's authorized representative, and shall be furnished to the Engineer. The form
shall be furnished to the Engineer within 90 days from the date of contract acceptance. $10,000 will be withheld from
payment until the Form CEM-2402 (F) is submitted. The amount will be returned to the Contractor when a satisfactory
Form CEM-2402 (F) is submitted.

Prior to the fifteenth of each month, the Contractor shall submit documentation to the Engineer showing the amount paid
to DBE trucking companies listed in the Contractor's DBE information. This monthly documentation shall indicate the
portion of the revenue paid to DBE trucking companies which is claimed toward DBE participation. The Contractor shall
also obtain and submit documentation to the Engineer showing the amount paid by DBE trucking companies to all firms,
including owner-operators, for the leasing of trucks. The DBE who leases trucks from a non-DBE is entitled to credit only
for the fee or commission it receives as a result of the lease arrangement. The records must confirm that the amount of credit
claimed toward DBE participation conforms with Section 2-1.02, "Disadvantaged Business Enterprise," of these special
provisions.

The Contractor shall also obtain and submit documentation to the Engineer showing the truck number, owner's name,
California Highway Patrol CA number, and if applicable, the DBE certification number of the owner of the truck for all
trucks used during that month for which DBE participation will be claimed. This documentation shall be submitted on Form
CEM-2404 (F).

5-1.083 DBE CERTIFICATION STATUS

If a DBE subcontractor is decertified during the life of the project, the decertified subcontractor shall notify the
Contractor in writing with the date of decertification. If a subcontractor becomes a certified DBE during the life of the
project, the subcontractor shall notify the Contractor in writing with the date of certification. The Contractor shall furnish
the written documentation to the Engineer.

Upon completion of the contract, Form CEM-2403 (F) indicating the DBE's existing certification status shall be signed
and certified correct by the Contractor. The certified form shall be furnished to the Engineer within 90 days from the date of
contract acceptance.

5-1.086 PERFORMANCE OF DBE SUBCONTRACTORS AND SUPPLIERS

The DBEs listed by the Contractor in response to the provisions in Section 2-1.02B, "Submission of DBE Information,"
and Section 3, "Award and Execution of Contract," of these special provisions, which are determined by the Department to
be certified DBEs, shall perform the work and supply the materials for which they are listed, unless the Contractor has
received prior written authorization to perform the work with other forces or to obtain the materials from other sources.

Authorization to use other forces or sources of materials may be requested for the following reasons:

A. The listed DBE, after having had a reasonable opportunity to do so, fails or refuses to execute a written contract,
when such written contract, based upon the general terms, conditions, plans and specifications for the project, or on
the terms of such subcontractor's or supplier's written bid, is presented by the Contractor.

B. The listed DBE becomes bankrupt or insolvent.

C. The listed DBE fails or refuses to perform the subcontract or furnish the listed materials.
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D. The Contractor stipulated that a bond was a condition of executing a subcontract and the listed DBE subcontractor
fails or refuses to meet the bond requirements of the Contractor.

E. The work performed by the listed subcontractor is substantially unsatisfactory and is not in substantial conformance
with the plans and specifications, or the subcontractor is substantially delaying or disrupting the progress of the
work.

F. It would be in the best interest of the State.

The Contractor shall not be entitled to any payment for such work or material unless it is performed or supplied by the
listed DBE or by other forces (including those of the Contractor) pursuant to prior written authorization of the Engineer.

5-1.09 SUBCONTRACTING

Attention is directed to the provisions in Section 8-1.01, "Subcontracting," of the Standard Specifications, and Section 2,
"Proposal Requirements and Conditions," and Section 3, "Award and Execution of Contract," of these special provisions.

Pursuant to the provisions of Section 1777.1 of the Labor Code, the Labor Commissioner publishes and distributes a list
of contractors ineligible to perform work as a subcontractor on a public works project. This list of debarred contractors is
available from the Department of Industrial Relations web site at:

http://www.dir.ca.gov/DLSE/Debar.html.

The provisions in the third paragraph of Section 8-1.01, "Subcontracting," of the Standard Specifications, that the
Contractor shall perform with the Contractor's own organization contract work amounting to not less than 50 percent of the
original contract price, is not changed by the Federal Aid requirement specified under "Required Contract Provisions
Federal-Aid Construction Contracts" in Section 14 of these special provisions that the Contractor perform not less than 30
percent of the original contract work with the Contractor's own organization.

Each subcontract and any lower tier subcontract that may in turn be made shall include the "Required Contract
Provisions Federal-Aid Construction Contracts" in Section 14 of these special provisions. This requirement shall be
enforced as follows:

A. Noncompliance shall be corrected. Payment for subcontracted work involved will be withheld from progress
payments due, or to become due, until correction is made. Failure to comply may result in termination of the
contract.

In conformance with the Federal DBE regulations Sections 26.53(f)(1) and 26.53(f)(2) Part 26, Title 49 CFR:

A. The Contractor shall not terminate for convenience a DBE subcontractor listed in response to Section 2-1.02B,
"Submission of DBE Information," and then perform that work with its own forces, or those of an affiliate without
the written consent of the Department, and

B. If a DBE subcontractor is terminated or fails to complete its work for any reason, the Contractor will be required to
make good faith efforts to substitute another DBE subcontractor for the original DBE subcontractor, to the extent
needed to meet the contract goal.

The requirement in Section 2-1.02, "Disadvantaged Business Enterprise (DBE)," of these special provisions that DBEs
must be certified on the date bids are opened does not apply to DBE substitutions after award of the contract.

5-1.10 PROMPT PROGRESS PAYMENT TO SUBCONTRACTORS

Attention is directed to the provisions in Sections 10262 and 10262.5 of the Public Contract Code and Section 7108.5 of
the Business and Professions Code concerning prompt payment to subcontractors.

5-1.102 PROMPT PAYMENT OF WITHHELD FUNDS TO SUBCONTRACTORS

The Contractor shall return all moneys withheld in retention from the subcontractor within 30 days after receiving
payment for work satisfactorily completed, even if the other contract work is not completed and has not been accepted in
conformance with Section 7-1.17, "Acceptance of Contract," of the Standard Specifications. This requirement shall not be
construed to limit or impair any contractual, administrative, or judicial remedies otherwise available to the Contractor or
subcontractor in the event of a dispute involving late payment or nonpayment by the Contractor or deficient subcontract
performance or noncompliance by a subcontractor.
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5-1.103 RECORDS

The Contractor shall maintain cost accounting records for the contract pertaining to, and in such a manner as to provide
a clear distinction between, the following six categories of costs of work during the life of the contract:

A. Direct costs of contract item work.

B. Direct costs of changes in character in conformance with Section 4-1.03C, "Changes in Character of Work," of the
Standard Specifications.

C. Direct costs of extra work in conformance with Section 4-1.03D, "Extra Work," of the Standard Specifications.

D. Direct costs of work not required by the contract and performed for others.

E. Direct costs of work performed under a notice of potential claim in conformance with the provisions in Section
9-1.04, "Notice of Potential Claim," of the Standard Specifications.

F. Indirect costs of overhead.

Cost accounting records shall include the information specified for daily extra work reports in Section 9-1.03C,
"Records," of the Standard Specifications. The requirements for furnishing the Engineer completed daily extra work reports
shall only apply to work paid for on a force account basis.

The cost accounting records for the contract shall be maintained separately from other contracts, during the life of the
contract, and for a period of not less than 3 years after the date of acceptance of the contract. If the Contractor intends to file
claims against the Department, the Contractor shall keep the cost accounting records specified above until complete
resolution of all claims has been reached.

5-1.11 COMPENSATION ADJUSTMENTS FOR PRICE INDEX FLUCTUATIONS
The provisions of this section shall apply only to the following contract items:

ITEM CODE ITEM
390160 ASPHALT CONCRETE (TYPE B)
290201 ASPHALT TREATED PERMEABLE BASE

The compensation payable for asphalt concrete and asphalt treated permeable base will be increased or decreased in
conformance with the provisions of this section for paving asphalt price fluctuations exceeding 10 percent (Iu/Ib is greater
than 1.10 or less than 0.90) which occur during performance of the work.

The adjustment in compensation will be determined in conformance with the following formulac when the item of
asphalt concrete or asphalt treated permeable base (or both) is included in a monthly estimate:

A. Total monthly adjustment = AQ
B. For an increase in paving asphalt price index exceeding 10 percent:

A =0.90(1.1023) (Tu/Ib - 1.10) Ib

C. For a decrease in paving asphalt price index exceeding 10 percent:
A =0.90 (1.1023) (Tu/Ib - 0.90) Ib

D. Where:

A = Adjustment in dollars per tonne of paving asphalt used to produce asphalt concrete and asphalt treated
permeable base rounded to the nearest $0.01.

Iu = The California Statewide Paving Asphalt Price Index which is in effect on the first business day of the month
within the pay period in which the quantity subject to adjustment was included in the estimate.

Ib = The California Statewide Paving Asphalt Price Index for the month in which the bid opening for the project
occurred.

Q = Quantity in tonnes of paving asphalt that was used in producing the quantity of asphalt concrete shown under
"This Estimate" on the monthly estimate using the amount of asphalt determined by the Engineer plus the
quantity in tonnes of paving asphalt that would have been used in producing the quantity of asphalt treated
permeable base shown under "This Estimate" on the monthly estimate using the amount of asphalt specified in
the specifications.
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The adjustment in compensation will also be subject to the following:

A. The compensation adjustments provided herein will be shown separately on payment estimates. The Contractor
shall be liable to the State for decreased compensation adjustments and the Department may deduct the amount
thereof from any moneys due or that may become due the Contractor.

B. Compensation adjustments made under this section will be taken into account in making adjustments in
conformance with the provisions in Section 4-1.03B, "Increased or Decreased Quantities," of the Standard
Specifications.

C. In the event of an overrun of contract time, adjustment in compensation for paving asphalt included in estimates
during the overrun period will be determined using the California Statewide Paving Asphalt Price Index in effect on
the first business day of the month within the pay period in which the overrun began.

The California Statewide Paving Asphalt Price Index is determined each month on the first business day of the month by
the Department using the median of posted prices in effect as posted by Chevron, Mobil, and Unocal for the Buena Vista,
Huntington Beach, Kern River, Long Beach, Midway Sunset, and Wilmington fields.

In the event that the companies discontinue posting their prices for a field, the Department will determine an index from
the remaining posted prices. The Department reserves the right to include in the index determination the posted prices of
additional fields.

5-1.12 AREAS FOR CONTRACTOR'S USE

Attention is directed to the provisions in Section 7-1.19, "Rights in Land and Improvements," of the Standard
Specifications and these special provisions.

The highway right of way shall be used only for purposes that are necessary to perform the required work. The
Contractor shall not occupy the right of way, or allow others to occupy the right of way, for purposes which are not
necessary to perform the required work.

Areas available for the exclusive use of the Contractor are designated on the plans for placement of duff material. Use
of the Contractor's work areas and other State-owned property shall be at the Contractor's own risk, and the State shall not be
held liable for damage to or loss of materials or equipment located within these areas.

5-1.13 PAYMENTS

Attention is directed to Sections 9-1.06, "Partial Payments," and 9-1.07, "Payment After Acceptance," of the Standard
Specifications and these special provisions.
No partial payment will be made for any materials on hand which are furnished but not incorporated in the work.

5-1.14 HIGHWAY CONSTRUCTION EQUIPMENT

The first paragraph of Section 7-1.01D, "Vehicle Code," of the Standard Specifications shall not apply.

Pursuant to the authority contained in Section 591 of the Vehicle Code, the Department has determined that, within such
areas as are within the limits of the project and are open to public traffic, the following requirements of the Vehicle Code will
apply: the lighting requirements in Section 25803; the brake requirements in Chapter 3, Division 12; the splash apron
requirements in Section 27600; and, when operated on completed or existing treated base, surfacing, pavement or structures,
except as otherwise provided in Section 7-1.02, "Load Limitations," of the Standard Specifications, the weight limitation
requirements contained in Division 15.

5-1.15 RELATIONS WITH CALIFORNIA DEPARTMENT OF FISH AND GAME

A portion of this project is located within the jurisdiction of the California Department of Fish and Game. An agreement
regarding a stream or lake has been entered into by the Department of Transportation and the Department of Fish and Game.
The Contractor shall be fully informed of the requirements of this agreement as well as rules, regulations, and conditions that
may govern the Contractor's operations in these areas and shall conduct the work accordingly.

Copies of the agreement may be obtained at the Department of Transportation, Plans and Bid Documents Section, MS
26, 1120 N Street, Room 200, Sacramento, CA 95814, Telephone 916-654-4490, and are available for inspection at the
office of the District Director of Transportation at 50 Higuera Street, San Luis Obispo, CA 93401.

It is unlawful for any person to divert, obstruct or change the natural flow of the bed, channel or bank of a stream, river
or lake without first notifying the Department of Fish and Game, unless the project or activity is noticed and constructed in
conformance with conditions imposed under Fish and Game Code Section 1601.

Attention is directed to Sections 7-1.01, "Laws to be Observed," 7-1.01G, "Water Pollution," and 7-1.12,
"Indemnification and Insurance," of the Standard Specifications.
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Modifications to the agreement between the Department of Transportation and the Department of Fish and Game which
are proposed by the Contractor shall be submitted in writing to the Engineer for transmittal to the Department of Fish and
Game for their consideration.

When the Contractor is notified by the Engineer that a modification to the agreement is under consideration, no work
shall be performed which is inconsistent with the original agreement or proposed modification until the Departments take
action on the proposed modifications. Compensation for delay will be determined in conformance with the provisions in
Section 8-1.09, "Right of Way Delays," of the Standard Specifications.

The provisions of this section shall be made a part of every subcontract executed pursuant to this contract.

Modifications to any agreement between the Department of Transportation and the Department of Fish and Game will
be fully binding on the Contractor. The provisions of this section shall be made a part of every subcontract executed
pursuant to this contract.

5-1.16 RELATIONS WITH ARMY CORPS OF ENGINEERS

A portion of this project is located within the jurisdiction of the Army Corps of Engineers. The Contractor shall be fully
informed of the requirements of this agreement as well as rules, regulations, and conditions that may govern the Contractor's
operations in these areas and shall conduct the work accordingly.

Copies of the agreement may be obtained at the Department of Transportation, Plans and Bid Documents Section, MS
26, 1120 N Street, Room 200, Sacramento, CA 95814, Telephone 916-654-4490, and are available for inspection at the
office of the District Director of Transportation at 50 Higuera Street, San Luis Obispo, CA 93401.

Attention is directed to Sections 7-1.01, "Laws to be Observed," 7-1.01G, "Water Pollution," and 7-1.12,
"Indemnification and Insurance," of the Standard Specifications.

Modifications to the agreement between the Department of Transportation and the Army Corps of Engineers which are
proposed by the Contractor shall be submitted in writing to the Engineer for transmittal to the Army Corps of Engineers for
their consideration.

When the Contractor is notified by the Engineer that a modification to the agreement is under consideration, no work
shall be performed which is inconsistent with the original agreement or proposed modification until the Departments take
action on the proposed modifications. Compensation for delay will be determined in conformance with the provisions in
Section 8-1.09, "Right of Way Delays," of the Standard Specifications.

The provisions of this section shall be made a part of every subcontract executed pursuant to this contract.

Modifications to any agreement between the Department of Transportation and the Army Corps of Engineers will be
fully binding on the Contractor. The provisions of this section shall be made a part of every subcontract executed pursuant to
this contract.

5-1.17 RELATIONS WITH THE COUNTY OF SAN LUIS OBISPO

A portion of this project is located within the jurisdiction of the Planning Commission of the County of San Luis
Obispo. An agreement regarding the issuance of a Coastal Development Permit has been entered into by the Department of
Transportation and the County of San Luis Obispo. The Contractor shall be fully informed of the requirements of this
agreement as well as rules, regulations, and conditions that may govern the Contractor's operations in these areas and shall
conduct the work accordingly.

Copies of the agreement may be obtained at the Department of Transportation, Plans and Bid Documents Section, MS
26, 1120 N Street, Room 200, Sacramento, CA 95814, Telephone 916-654-4490, and are available for inspection at the
office of the District Director of Transportation at 50 Higuera Street, San Luis Obispo, CA 93401.

Modifications to the agreement between the Department of Transportation and the County of San Luis Obispo which are
proposed by the Contractor shall be submitted in writing to the Engineer for transmittal to the County of San Luis Obispo for
their consideration.

When the Contractor is notified by the Engineer that a modification to the agreement is under consideration, no work
shall be performed which is inconsistent with the original agreement or proposed modification until the Departments take
action on the proposed modifications. Compensation for delay will be determined in conformance with the provisions in
Section 8-1.09, "Right of Way Delays," of the Standard Specifications.

The provisions of this section shall be made a part of every subcontract executed pursuant to this contract.

Modifications to any agreement between the Department of Transportation and the County of San Luis Obispo will be
fully binding on the Contractor. The provisions of this section shall be made a part of every subcontract executed pursuant to
this contract.

5-1.18 RELATIONS WITH U.S. FISH AND WILDLIFE SERVICE
A portion of this project is located within the jurisdiction of the U.S. Fish and Wildlife Service. A Biological Opinion
has been issue by the U.S. Fish and Wildlife Service in accordance with the Endangered Species Act of 1973. The
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Contractor shall be fully informed of the requirements of this agreement as well as rules, regulations, and conditions that may
govern the Contractor's operations in these areas and shall conduct the work accordingly.

Copies of the Biological Opinion may be obtained at the Department of Transportation, Plans and Bid Documents
Section, MS 26, 1120 N Street, Room 200, Sacramento, CA 95814, Telephone 916-654-4490, and are available for
inspection at the office of the District Director of Transportation at 50 Higuera Street, San Luis Obispo, CA 93401.

Attention is directed to Sections 7-1.01, "Laws to be Observed," 7-1.01G, "Water Pollution," and 7-1.12,
"Indemnification and Insurance," of the Standard Specifications.

Modifications to the agreement between the Department of Transportation and the U.S. Fish and Wildlife Service which
are proposed by the Contractor shall be submitted in writing to the Engineer for transmittal to the U.S. Fish and Wildlife
Service for their consideration.

When the Contractor is notified by the Engineer that a modification to the agreement is under consideration, no work
shall be performed which is inconsistent with the original agreement or proposed modification until the Departments take
action on the proposed modifications. Compensation for delay will be determined in conformance with the provisions in
Section 8-1.09, "Right of Way Delays," of the Standard Specifications.

The provisions of this section shall be made a part of every subcontract executed pursuant to this contract.

Modifications to any agreement between the Department of Transportation and the U.S. Fish and Wildlife Service will
be fully binding on the Contractor. The provisions of this section shall be made a part of every subcontract executed
pursuant to this contract.

5-1.19 RELATIONS WITH CALIFORNIA REGIONAL WATER QUALITY CONTROL BOARD

The location of this project is within an area controlled by the Regional Water Quality Control Board. A Regional
Water Quality Control Board waiver has been issued covering work to be performed under this contract. The Contractor
shall be fully informed of rules, regulations, and conditions that may govern the Contractor's operations in the areas and shall
conduct the work accordingly.

Copies of the waiver may be obtained at the Department of Transportation at 50 Higuera Street, San Luis Obispo, CA
93401.

Attention is directed to Section 7-1.11, "Preservation of Property," and Section 7-1.12, "Indemnification and Insurance,"
of the Standard Specifications.

Any changes to the project that could result in unmitigated adverse impact to water quality proposed by the Contractor
shall be submitted to the Engineer for transmittal to the Regional Water Quality Control Board for their approval. Changes
shall not be implemented until approved in writing by the Regional Water Quality Control Board.

5-1.20 PROJECT APPEARANCE

The Contractor shall maintain a neat appearance to the work.
In areas visible to the public, the following shall apply:

A. When practicable, broken concrete and debris developed during clearing and grubbing shall be disposed of
concurrently with its removal.

B. Trash bins shall be furnished for debris from structure construction. Debris shall be placed in trash bins daily.
Forms or falsework that are to be re-used shall be stacked neatly concurrently with their removal. Forms and
falsework that are not to be re-used shall be disposed of concurrently with their removal.

Full compensation for conforming to the provisions in this section, not otherwise provided for, shall be considered as
included in prices paid for the various contract items of work involved and no additional compensation will be allowed
therefor.

5-1.21 FIRE PLAN

The Contractor shall cooperate with local fire prevention authorities in eliminating hazardous fire conditions and shall
implement the following fire plan under the direction of the Engineer:

A. The Contractor shall be responsible for:

1. obtaining the phone number of the nearest fire suppression agency and providing this phone number to the
Engineer as a first order of work,

2. immediately reporting to the nearest fire suppression agency fires occurring within the limits of the project,

3. preventing project personnel from setting open fires not part of the work, unless the Engineer determines that
the fire hazard is negligible,
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4. preventing the escape of fires caused directly or indirectly as a result of project operations and extinguishing
these fires.

B. Except for motor trucks, truck tractors, buses and passenger vehicles, the Contractor shall equip all hydro-carbon
fueled engines, both stationary and mobile, including motorcycles, with spark arresters that meet United States
Forest Service Standards as specified in the Forest Service Spark Arrester Guide and shall maintain the spark
arresters in good operating condition. Spark arresters are not required by the State Department of Forestry or the
United States Forest Service on equipment powered by properly maintained exhaust-driven turbo-charged engines
or when equipped with scrubbers with properly maintained water levels. The Forest Service Spark Arrester Guide
is available at the District Offices of the Department of Transportation.

C. Toilets shall have a metal receptacle, at least 150 mm in diameter by 200 mm deep, half-filled with sand for ashes
and discarded smokes, and within easy reach of anyone utilizing the facility.

D. Equipment service areas, parking areas and gas and oil storage areas shall be located so that there is no flammable
material within a radius of at least 15 m of these arcas. Small mobile or stationary engine sites shall be cleared of
flammable material for a radius of at least 4.6 m from the engine.

E. The Contractor shall furnish each piece of equipment with the following:

1. one shovel and one fully charged fire extinguisher UL rated at 4 B:C or more on each truck, personnel vehicle
tractor, grader or other heavy equipment,

2. one shovel and one back-pack 20-L water-filled tank with pump for each welder,

3. one shovel or one chemical pressurized fire extinguisher, fully charged, for each gasoline-powered tool,
including but not limited to chain saws, soil augers, rock drills, etc. The required fire tools shall, at no time, be
farther than 8 m from the point of operation of the power tool. Fire extinguishers shall be of the type and size
required by the California Public Resource Code, Section 4431, and the California Administrative Code, Title
14, Section 1234,

4. shovels shall be size "O" or larger and shall be not less than 1.2 m in length.

F. The Contractor shall furnish a pickup truck and driver that will be available for fire control during working hours
and as specified herein.

1. The truck shall be equipped with 2 shovels, and 2 back-pack 20-L water-filled tanks with pumps, or other fire
tools substituted on a one to one basis at the option of the Contractor and approved by the Engineer.

2. In addition to being available at the site of the work, the truck and operator shall patrol the area of construction
from noon until one-half hour after shutdown of the work. If the Fire Index is "Very High" or "Extreme," truck
and operator shall patrol the area of construction while work is being done and for at least one-half hour after
shutdown of work.

Full compensation for conforming to the provisions herein shall be considered as included in the prices paid for the
various contract items of work and no separate payment will be made therefor.

5-1.22 ENVIRONMENTALLY SENSITIVE AREA

Attention is directed to the designated Environmentally Sensitive Areas (ESAs) shown on the plans. The exact location
of the boundaries of ESAs will be determined by the Engineer.

Vehicle access, storage or transport of materials or equipment, or other project related activities are prohibited within the
boundaries of ESAs.

The Contractor shall repair, or perform work to mitigate, damage or impacts to ESAs caused by the Contractor's
operations, at the Contractor's expense. If the Engineer determines repairs or mitigation work will be performed by others, or
if mitigation fees are assessed the Department, deductions from moneys due or to become due the Contractor will be made
for the repair or mitigation costs.

Attention is directed to "Archaeological Monitors" of these special provisions regarding the presence of archaeological
and Native American monitors.

The Contractor shall attend a mandatory construction coordination meeting with the Engineer, archacologist and Native
American monitors to specifically discuss the Environmentally Sensitive Areas. The meeting shall be scheduled in advance
of commencing construction operations in order to comply with other requirements specified herein. The meeting shall be
between 8:00 a.m. and 3:00 p.m., Monday through Friday, except legal holidays. The Contractor shall submit the request for
the meeting with the Engineer, archaeologist and Native American monitors in writing not less than five calendar days in
advance of the meeting. The purpose of the meeting will be:
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1. To have the Engineer inform the Contractor in the field of the archaeological resources located within or adjacent to
the project work area.
2. To have the Engineer inform the Contractor in the field of the ESA related to those resources.

5-1.23 ARCHAEOLOGICAL MONITORS

Archaeological monitoring is required for construction operations or related activities within the Environmentally
Sensitive Areas, involving subsurface disturbance, but not limited to, excavation, construction embankments, contour
grading, scarification of ground surface, grinding of asphalt or concrete, clearing and grubbing, boring, landscape and
electrical work. A team consisting of a Department of Transportation archeologist or their designee and a representative
from the local Native American community will perform such monitoring.

Archaeological monitoring shall be required right of layout line "K" from station 0+97.5 to station 1+80 and right and
left of layout line "K" from station 4+50 to station 11+50.

If during any subsurface disturbance or pavement removal, human skeletal remains are encountered, the Contractor's
construction activities, within ten meters shall be halted immediately and shall not be resumed until permitted in writing by
the Engineer. All provisions of the Health and Safety Code 7054 and 7050.5 and the Public Resources Code 5097.9 through
5097.99 shall be followed. The California Public Resources Code Sections 5097.98 and 5097.99 require protection of
Native American remains which may be found and outline procedures for handling any burials found.

Should archaeological remains of an otherwise unanticipated archaeological nature be uncovered, the archaeological
monitor, in consultation with the Engineer or his representative, may stop the work in the area of discovery until the
significance of the find can be evaluated. If, in the opinion of the Engineer, the Contractor's operations are delayed or
interfered with by reason of such archaeological monitoring, or an unanticipated archeological discovery, the State shall
compensate the Contractor for such delays to the extent provided in Section 8-1.09, "Right of Way Delays," of the Standard
Specifications.

Excavation within the areas requiring archeological monitoring shall be performed, as staging permits, in a continuous
operation on successive working days in order to minimize the time required for such monitoring. The Contractor shall
notify the Engineer in writing at least 5 working days prior to scheduling work that would require such monitoring. The
Engineer will make arrangements for the archaeological monitor and the Native American observer to be present.
Monitoring will continue until the Engineer has deemed that it is no longer needed.

Full compensation for conforming to the above requirements shall be considered as included in the contract prices paid
for the various items of work and no additional compensation will be allowed therefore,

Any additional excavation or work required of the Contractor by the monitoring team will be paid for as extra work as
provided in Section 4-1.03D of the Standard Specifications.

SECTION 6. (BLANK)
SECTION 7. (BLANK)
SECTION 8. MATERIALS
SECTION 8-1. MISCELLANEOUS

8-1.01 SUBSTITUTION OF NON-METRIC MATERIALS AND PRODUCTS

Only materials and products conforming to the requirements of the specifications shall be incorporated in the work.
When metric materials and products are not available, and when approved by the Engineer, and at no cost to the State,
materials and products in the United States Standard Measures which are of equal quality and of the required properties and
characteristics for the purpose intended, may be substituted for the equivalent metric materials and products, subject to the
following provisions:

A. Materials and products shown on the plans or in the special provisions as being equivalent may be substituted for
the metric materials and products specified or detailed on the plans.

B. Before other non-metric materials and products will be considered for use, the Contractor shall furnish, at the
Contractor's expense, evidence satisfactory to the Engineer that the materials and products proposed for use are
equal to or better than the materials and products specified or detailed on the plans. The burden of proof as to the
quality and suitability of substitutions shall be upon the Contractor and the Contractor shall furnish necessary
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information as required by the Engineer. The Engineer will be the sole judge as to the quality and suitability of the
substituted materials and products and the Engineer's decision will be final.

C. When the Contractor elects to substitute non-metric materials and products, including materials and products shown
on the plans or in the special provisions as being equivalent, the list of sources of material specified in Section 6-
1.01, "Source of Supply and Quality of Materials," of the Standard Specification shall include a list of substitutions
to be made and contract items involved. In addition, for a change in design or details, the Contractor shall submit
plans and working drawings in conformance with the provisions in Section 5-1.02, "Plans and Working Drawings,"
of the Standard Specifications. The plans and working drawings shall be submitted at least 7 days before the
Contractor intends to begin the work involved.

Unless otherwise specified, the following substitutions of materials and products will be allowed:

SUBSTITUTION TABLE FOR SIZES OF HIGH STRENGTH STEEL FASTENERS
ASTM Designation: A 325M

METRIC SIZE SHOWN ON THE PLANS SIZE TO BE SUBSTITUTED
mm X thread pitch inch
M16x 2 5/8
M20x 2.5 3/4
M22x2.5 7/8
M24 x 3 1
M27x3 1-1/8
M30x3.5 1-1/4
M36 x 4 1-1/2

SUBSTITUTION TABLE FOR PLAIN WIRE REINFORCEMENT
ASTM Designation: A 82

METRIC SIZE SHOWN ON THE PLANS SIZE TO BE SUBSTITUTED
mm2 inch2 x 100
MW9 W14
MW10 WI1.6
MW13 W2.0
MWI15 W2.3
MW19 W2.9
MW20 W3.1
MW22 W3.5
MW25 W3.9, except W3.5 in piles only
MW26 W4.0
MW30 W4.7
MW32 W5.0
MW35 W5.4
MW40 W6.2
MW45 W6.5
MWS50 W7.8
MWS55 W8.5, except W8.0 in piles only
MW60 W9.3
MW70 W10.9, except W11.0 in piles only
MW80 Wi2.4
MW90 W14.0
MW100 WI15.5
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SUBSTITUTION TABLE FOR BAR REINFORCEMENT

METRIC BAR DESIGNATION BAR DESIGNATION
NUMBER' SHOWN ON THE PLANS NUMBER’ TO BE SUBSTITUTED
10 3
13 4
16 5
19 6
22 7
25 8
29 9
32 10
36 11
43 14
57 18
'Bar designation numbers approximate the number of millimeters of the nominal diameter of the
bars.
*Bar numbers are based on the number of eighths of an inch included in the nominal diameter of
the bars.

No adjustment will be required in spacing or total number of reinforcing bars due to a difference
in minimum yield strength between metric and non-metric bars.

SUBSTITUTION TABLE FOR SIZES OF:
(1) STEEL FASTENERS FOR GENERAL APPLICATIONS (ASTM Designation: A 307 or AASHTO
Designation: M 314, Grade 36 or 55), and
(2) HIGH STRENGTH STEEL FASTENERS (ASTM Designation: A 325 or A 449)

METRIC SIZE SHOWN ON THE PLANS SIZE TO BE SUBSTITUTED
mm inch
6 or 6.35 1/4
8 or 7.94 5/16
10 or 9.52 3/8
11or11.11 7/16
13 or 12.70 1/2
14 or 14.29 9/16
16 or 15.88 5/8
19 or 19.05 3/4
22 or 22.22 7/8
24,25, or 25.40 1
29 or 28.58 1-1/8
32 or 31.75 1-1/4
35 or 34.93 1-3/8
38 or 38.10 1-1/2
44 or 44 .45 1-3/4
51 or 50.80 2
57 or 57.15 2-1/4
64 or 63.50 2-1/2
70 or 69.85 2-3/4
76 or 76.20 3
83 or 82.55 3-1/4
89 or 88.90 3-1/2
95 or 95.25 3-3/4
102 or 101.60 4
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SUBSTITUTION TABLE FOR NOMINAL THICKNESS OF SHEET METAL

UNCOATED HOT AND COLD ROLLED SHEETS

HOT-DIPPED ZINC COATED SHEETS

(GALVANIZED)
METRIC THICKNESS GAGE TO BE METRIC THICKNESS GAGE TO BE
SHOWN ON THE PLANS SUBSTITUTED SHOWN ON THE PLANS SUBSTITUTED

mm inch mm inch

7.94 0.3125 4.270 0.1681
6.07 0.2391 3.891 0.1532
5.69 0.2242 3.510 0.1382
5.31 0.2092 3.132 0.1233
4.94 0.1943 2.753 0.1084
4.55 0.1793 2.372 0.0934
4.18 0.1644 1.994 0.0785
3.80 0.1495 1.803 0.0710
3.42 0.1345 1.613 0.0635
3.04 0.1196 1.461 0.0575
2.66 0.1046 1.311 0.0516
2.28 0.0897 1.158 0.0456
1.90 0.0747 1.006 or 1.016 0.0396
1.71 0.0673 0.930 0.0366
1.52 0.0598 0.853 0.0336
1.37 0.0538 0.777 0.0306
1.21 0.0478 0.701 0.0276
1.06 0.0418 0.627 0.0247
0.91 0.0359 0.551 0.0217
0.84 0.0329 0.513 0.0202
0.76 0.0299 0.475 0.0187
0.68 0.0269 | e e
0.61 0.0239 | e e
0.53 0.0209 | e e
0.45 0.0179 | e e
0.42 0.0164 | e e
0.38 0.01499 || e el
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SUBSTITUTION TABLE FOR WIRE

METRIC THICKNESS WIRE THICKNESS
SHOWN ON THE PLANS TO BE SUBSTITUTED GAGE NO.
mm inch
6.20 0.244 3
5.72 0.225 4
5.26 0.207 5
4.88 0.192 6
4.50 0.177 7
4.11 0.162 8
3.76 0.148 9
343 0.135 10
3.05 0.120 11
2.69 0.106 12
2.34 0.092 13
2.03 0.080 14
1.83 0.072 15
1.57 0.062 16
1.37 0.054 17
1.22 0.048 18
1.04 0.041 19
0.89 0.035 20
SUBSTITUTION TABLE FOR PIPE PILES
METRIC SIZE SIZE
SHOWN ON THE PLANS TO BE SUBSTITUTED
mm X mm inch x inch
PP 360 x 4.55 NPS 14x 0.179
PP 360 x 6.35 NPS 14 x 0.250
PP 360 x 9.53 NPS 14 x 0.375
PP360x 11.12 NPS 14 x 0.438
PP 406 x 12.70 NPS 16 x 0.500
PP 460 x T NPS 18 x T"
PP 508 x T NPS20x T"
PP 559x T NPS 22 x T"
PP610x T NPS 24 x T"
PP 660 x T NPS 26 x T"
PP711xT NPS 28 x T"
PP 762 x T NPS30x T"
PP8I3xT NPS32x T"
PP 864 x T NPS 34 x T"
PP914x T NPS 36 x T"
PP 965x T NPS 38 x T"
PP 1016x T NPS 40 x T"
PP 1067 x T NPS 42 x T"
PP1118x T NPS 44 x T"
PP 1219x T NPS 48 x T"
PP 1524x T NPS 60 x T"

The thickness in millimeters (T) represents an exact conversion
of the thickness in inches (T").
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SUBSTITUTION TABLE FOR STRUCTURAL TIMBER AND LUMBER

METRIC MINIMUM METRIC MINIMUM NOMINAL
DRESSED DRY, DRESSED GREEN, SIZE
SHOWN ON THE PLANS SHOWN ON THE PLANS TO BE SUBSTITUTED
mm X mm mm X mm inch x inch
19x89 20x90 1x4
38x89 40x90 2x4
64x89 65x90 3x4
89x89 90x90 4x4
140x140 143x143 6X6
140x184 143x190 6x8
184x184 190x190 8x8
235x235 241x241 10x10
286x286 292x292 12x12

SUBSTITUTION TABLE FOR NAILS AND SPIKES

METRIC COMMON NAIL, METRIC BOX NAIL, METRIC SPIKE, SIZE
SHOWN ON THE PLANS SHOWN ON THE PLANS SHOWN ON THE TO BE
PLANS SUBSTITUTED
Length, mm Length, mm Length, mm Penny-weight
Diameter, mm Diameter, mm Diameter, mm
50.80 50.80 6d
2.87 2.51
63.50 63.50 8d
3.33 2.87
76.20 76.20 76.20 10d
3.76 3.25 4.88
82.55 82.55 82.55 12d
3.76 3.25 4.88
88.90 88.90 88.90 16d
4.11 3.43 5.26
101.60 101.60 101.60 20d
4.88 3.76 5.72
114.30 114.30 114.30 30d
5.26 3.76 6.20
127.00 127.00 127.00 40d
5.72 4.11 6.68
139.70 50d
7.19
152.40 60d
7.19
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SUBSTITUTION TABLE FOR IRRIGATION

COMPONENTS
METRIC NOMINAL
WATER METERS, TRUCK SIZE
LOADING STANDPIPES, TO BE SUBSTITUTED
VALVES, BACKFLOW
PREVENTERS, FLOW
SENSORS, WYE
STRAINERS, FILTER
ASSEMBLY UNITS, PIPE
SUPPLY LINES, AND PIPE
IRRIGATION SUPPLY
LINES
SHOWN ON THE PLANS
DIAMETER NOMINAL
(DN) mm inch
15 1/2
20 3/4
25
32 1-1/4
40 1-1/2
50
65 2-1/2
75 3
100 4
150 6
200 8
250 10
300 12
350 14
400 16

Unless otherwise specified, substitutions of United States Standard Measures standard structural shapes corresponding
to the metric designations shown on the plans and in conformance with the requirements in ASTM Designation: A 6/A 6M,

Annex 2, will be allowed.

8-1.02 PREQUALIFIED AND TESTED SIGNING AND DELINEATION MATERIALS

The Department maintains the following list of Prequalified and Tested Signing and Delineation Materials. The
Engineer shall not be precluded from sampling and testing products on the list of Prequalified and Tested Signing and
Delineation Materials.

The manufacturer of products on the list of Prequalified and Tested Signing and Delineation Materials shall furnish the
Engineer a Certificate of Compliance in conformance with the provisions in Section 6-1.07, "Certificates of Compliance," of
the Standard Specifications for each type of traffic product supplied.

For those categories of materials included on the list of Prequalified and Tested Signing and Delineation Materials, only
those products shown within the listing may be used in the work. Other categories of products, not included on the list of
Prequalified and Tested Signing and Delineation Materials, may be used in the work provided they conform to the
requirements of the Standard Specifications.

Materials and products may be added to the list of Prequalified and Tested Signing and Delineation Materials if the
manufacturer submits a New Product Information Form to the New Product Coordinator at the Transportation Laboratory.
Upon a Departmental request for samples, sufficient samples shall be submitted to permit performance of required tests.
Approval of materials or products will depend upon compliance with the specifications and tests the Department may elect to

perform.

PAVEMENT MARKERS, PERMANENT TYPE
Retroreflective With Abrasion Resistant Surface (ARS)
A. Apex, Model 921AR (100 mm x 100 mm)
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B. Avery Dennison (formerly Stimsonite), Models C88 (100 mm x 100 mm), 911 (100 mm x 100 mm) and 953
(70 mm x 114 mm)

Ray-O-Lite, Model "AA" ARS (100 mm x 100 mm)

3M Series 290 (89 mm x 100 mm)

3M Series 290 PSA, with pressure sensitive adhesive pad (89 mm x 100 mm)

moo

Retroreflective With Abrasion Resistant Surface (ARS)

(for recessed applications only)

Avery Dennison (formerly Stimsonite), Model 948 (58 mm x 119 mm)
Avery Dennison (formerly Stimsonite), Model 944SB (51 mm x 100 mm)*
Ray-O-Lite, Model 2002 (58 mm x 117 mm)

Ray-O-Lite, Model 2004 ARS (51 mm x 100 mm)*

*For use only in 114 mm wide (older) recessed slots

oSow»

Non-Reflective, 100 mm Round

Alpine Products, "D-Dot" and "ANR" (ABS)

Apex Universal (Ceramic)

Apex Universal, Models 929 (ABS) and 929PP (Polypropylene)
Elgin Molded Plastics, "Empco-Lite" Model 900 (ABS)

Hi-Way Safety, Inc., Models P20-2000W and 2001Y (ABS)
Interstate Sales, "Diamond Back" (ABS) and (Polypropylene)
Novabrite Models Cdot (White) Cdot-y (Yellow), Ceramic
Novabrite Models Adot-w (White) Adot-y (Yellow), (ABS)
Novabrite Models Pdot-w (White) Pdot-y (Yellow), Polypropylene
Road Creations, Model RCB4NR (Acrylic)

Three D Traffic Works TD10000 (ABS), TD10500 (Polypropylene)
Zumar Industries, "Titan TM40A" (ABS)

FRSCTEOTEOO® >

PAVEMENT MARKERS, TEMPORARY TYPE

Temporary Markers For Long Term Day/Night Use (6 months or less)
Apex Universal, Model 924 (100 mm x 100 mm)

Elgin Molded Plastics, "Empco-Lite" Model 901 (100 mm x 100 mm)
Road Creations, Model R41C (100 mm x 100 mm)

Vega Molded Products "Temporary Road Marker" (75 mm x 100 mm)

Sowp

Temporary Markers For Short Term Day/Night Use (14 days or less)

(For seal coat or chip seal applications, clear protective covers are required)
Apex Universal, Model 932

Bunzl Extrusion, Models T.O.M., T.R.P.M., and "HH" (High Heat)
Hi-Way Safety, Inc., Model 1280/1281
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STRIPING AND PAVEMENT MARKING MATERIAL
Permanent Traffic Striping and Pavement Marking Tape

Advanced Traffic Marking, Series 300 and 400

Brite-Line, Series 1000

Brite-Line, "DeltalLine XRP"

Swarco Industries, "Director 35" (For transverse application only)
Swarco Industries, "Director 60"

3M, "Stamark" Series 380 and 5730

3M, "Stamark" Series 420 (For transverse application only)

ammoawy>

Temporary (Removable) Striping and Pavement Marking Tape (6 months or less)

Advanced Traffic Marking, Series 200
Brite-Line, Series 100

Garlock Rubber Technologies, Series 2000
P.B. Laminations, Aztec, Grade 102

SOowp
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Swarco Industries, "Director-2"

Trelleborg Industri, R140 Series

3M, Series 620 "CR", and Series A750

3M, Series A145, Removable Black Line Mask

(Black Tape: for use only on Asphalt Concrete Surfaces)
Advanced Traffic Marking Black "Hide-A-Line"

(Black Tape: for use only on Asphalt Concrete Surfaces)
Brite-Line "BTR" Black Removable Tape

(Black Tape: for use only on Asphalt Concrete Surfaces)
Trelleborg Industri, RB-140

(Black Tape: for use only on Asphalt Concrete Surfaces)

Preformed Thermoplastic (Heated in place)

Avery Dennison, "Hotape"
Flint Trading, "Premark," "Premark 20/20 Flex," and "Premark 20/20 Flex Plus"

Ceramic Surfacing Laminate, 150 mm x 150 mm
Safeline Industries/Highway Ceramics, Inc.

CLASS 1 DELINEATORS

IOmMEUAwr 2 MmWUNwp
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One Piece Driveable Flexible Type, 1700 mm

Bunzl Extrusion, "Flexi-Guide Models 400 and 566"
Carsonite, Curve-Flex CFRM-400

Carsonite, Roadmarker CRM-375

FlexStake, Model 654 TM

GreenLine Models HWD1-66 and CGD1-66

J. Miller Industries, Model JMI-375 (with soil anchor)

Special Use Type, 1700 mm

Bunzl Extrusion, Model FG 560 (with 450 mm U-Channel base)

Carsonite, "Survivor" (with 450 mm U-Channel base)

Carsonite, Roadmarker CRM-375 (with 450 mm U-Channel base)

FlexStake, Model 604

GreenLine Models HWDU and CGD (with 450 mm U-Channel base)

Impact Recovery Model D36, with #105 Driveable Base

Safe-Hit with 200 mm pavement anchor (SH248-GP1)

Safe-Hit with 380 mm soil anchor (SH248-GP2) and with 450 mm soil anchor (SH248-GP3)

Surface Mount Type, 1200 mm

Bent Manufacturing Company, Masterflex Model MF-180EX-48
Carsonite, "Super Duck I1"

FlexStake, Surface Mount, Models 704 and 754 TM

Impact Recovery Model D48, with #101 Fixed (Surface-Mount) Base
Three D Traffic Works "Channelflex" Part No. 522248W

CHANNELIZERS

SmoaTmouaowp

Surface Mount Type, 900 mm

Bent Manufacturing Company, Masterflex Models MF-360-36 (Round) and MF-180-36 (Flat)
Bunzl Extrusion, Flexi-Guide Models FG300LD and FG300UR

Carsonite, "Super Duck" (Flat SDF-436, Round SDR-336)

Carsonite, "Super Duck II" Model SDCF203601MB "The Channelizer"

FlexStake, Surface Mount, Models 703 and 753 TM

GreenLine, Model SMD-36

Hi-Way Safety, Inc. "Channel Guide Channelizer" Model CGC36

Impact Recovery Model D36, with #101 Fixed (Surface-Mount) Base

Repo, Models 300 and 400
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Safe-Hit, Guide Post, Model SH236SMA

The Line Connection, "Dura-Post" Model DP36-3 (Permanent)
The Line Connection, "Dura-Post" Model DP36-3C (Temporary)
Three D Traffic Works "Channelflex" Part No. 522053W

Sl ke

Lane Separation System

Bunzl "Flexi-Guide (FG) 300 Curb System"
Qwick Kurb, "Klemmfix Guide System"
Recycled Technology, Inc. "Safe-Lane System"

0wy

CONICAL DELINEATORS, 1070 mm

(For 700 mm Traffic Cones, see Standard Specifications)
Bent Manufacturing Company "T-Top"

Plastic Safety Systems "Navigator-42"

Radiator Specialty Company "Enforcer"

Roadmaker Company "Stacker"

TrafFix Devices "Grabber"

moOwy

OBJECT MARKERS
Type "K", 450 mm

Bunzl, Model FG318PE

Carsonite, Model SMD 615

FlexStake, Model 701 KM

Repo, Models 300 and 400

Safe-Hit, Model SH718SMA

The Line Connection, Model DP21-4K

mTmoOw>

Type "K-4" /"Q" Object Markers, 600 mm

Bent Manufacturing "Masterflex" Model MF-360-24
Bunzl Extrusion, Model FG324PE

Carsonite, Super Duck 11

FlexStake, Model 701 KM

Repo, Models 300 and 400

Safe-Hit, Models SH8 24SMA WA and SHS 24GP3 WA
The Line Connection, Model DP21-4Q

Three D Traffic Works "Q" Marker, Part No. 531702W

TOTmHOOwe

CONCRETE BARRIER MARKERS AND
TEMPORARY RAILING (TYPE K) REFLECTORS
Impactable Type

ARTUK, "FB"

Bunzl Extrusion, Models PCBM-12 and PCBM-T12

Duraflex Corp., "Flexx 2020" and "Electriflexx"

Hi-Way Safety, Inc., Model GMKRM100

Plastic Safety Systems "BAM" Models OM-BARR and OM-BWAR
Sun-Lab Technology, "Safety Guide Light Model TM-5"

Three D Traffic Works "Roadguide" TD9000 Series

OMEmON®>

Non-Impactable Type
ARTUK, JD Series

Plastic Safety Systems "BAM" Models OM-BITARW and OM-BITARA
Vega Molded Products, Models GBM and JD

o

THRIE BEAM BARRIER MARKERS
(For use to the left of traffic)
A. Bunzl Extrusion, "Mini" (75 mm x 254 mm)
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B. Duraflex Corp., "Railrider"

CONCRETE BARRIER DELINEATORS, 400 mm

(For use to the right of traffic)

A. Bunzl Extrusion, Model PCBM T-16

B. Safe-Hit, Model SH216RBM

C. Sun-Lab Technology, "Safety Guide Light, Model TM16," (75 mm x 300 mm)
D. Three D Traffic Works "Roadguide" TD9416 Series

CONCRETE BARRIER-MOUNTED MINI-DRUM (260 mm x 360 mm x 570 mm)
A. Stinson Equipment Company "SaddleMarker"

SOUND WALL DELINEATOR

(Applied vertically. Place top of 75 mm x 300 mm reflective element at 1200 mm above roadway)
A. Bunzl Extrusion, PCBM S-36

B. Sun-Lab Technology, "Safety Guide Light, Model SM12," (75 mm x 300 mm)

GUARD RAILING DELINEATOR
(Place top of reflective element at 1200 mm above plane of roadway)
Wood Post Type, 686 mm

Bunzl Extrusion, FG 427 and FG 527

Carsonite, Model 427

FlexStake, Model 102 GR

GreenLine GRD 27

J. Miller Model IMI-375G

Safe-Hit, Model SH227GRD

Three D Traffic Works "Guardflex" TD5100 Series

ammoawp

Steel Post Type
A. Carsonite, Model CFGR-327 with CFGRBK300 Mounting Bracket

RETROREFLECTIVE SHEETING
Channelizers, Barrier Markers, and Delineators

Avery Dennison T-6500 Series (Formerly Stimsonite, Series 6200) (For rigid substrate devices only)
Avery Dennison WR-6100 Series

Nippon Carbide, Flexible Ultralite Grade (ULG) 11

Reflexite, PC-1000 Metalized Polycarbonate

Reflexite, AC-1000 Acrylic

Reflexite, AP-1000 Metalized Polyester

Reflexite, Conformalight, AR-1000 Abrasion Resistant Coating

3M, High Intensity

IOTMEOOWE

Traffic Cones, 330 mm Sleeves
Reflexite SB (Polyester), Vinyl or "TR" (Semi-transparent)

>

Traffic Cones, 100 mm and 150 mm Sleeves

Nippon Carbide, Flexible Ultralite Grade (ULG) 11
Reflexite, Vinyl, "TR" (Semi-transparent) or "Conformalight"
3M Series 3840

o

Barrels and Drums

Avery Dennison WR-6100

Nippon Carbide, Flexible Ultralite Grade (ULG) 11

Reflexite, “Conformalight”, "Super High Intensity" or "High Impact Drum Sheeting'
3M Series 3810

U

Sowp
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Barricades: Type I, Medium-Intensity (Typically Enclosed Lens, Glass-Bead Element)

American Decal, Adcolite
Avery Dennison, T-1500 and T-1600 series
3M Engineer Grade, Series 3170

o

Barricades: Type II, Medium-High-Intensity (Typically Enclosed Lens, Glass-Bead Element)

Avery Dennison, T-2500 Series
Kiwalite Type II
Nikkalite 1800 Series

aw»

Signs: Type II, Medium-High-Intensity (Typically Enclosed Lens, Glass-Bead Element)
Avery Dennison, T-2500 Series

Kiwalite, Type I

Nikkalite 1800 Series

o

Signs: Type 111, High-Intensity (Typically Encapsulated Glass-Bead Element)

Avery Dennison, T-5500 Series
Nippon Carbide, Nikkalite Brand Ultralite Grade 11
3M Series 3870

awp»

Signs: Type IV, High-Intensity (Typically Unmetallized Microprismatic Element)

Avery Dennison, T-6500 Series (Formerly Stimsonite Series 6200)
Nippon Carbide, Crystal Grade, 94000 Series

w >

Signs: Type VI, Elastomeric (Roll-Up) High-Intensity, without Adhesive

Avery Dennison, WU-6014 (Fluorescent orange)
Novabrite LLC, "Econobrite"

Reflexite "Vinyl" (Orange)

Reflexite "SuperBright" (Fluorescent orange)

Reflexite "Marathon" (Fluorescent orange)

3M Series RS34 (Orange) and RS20 (Fluorescent orange)

mONOww >

Signs: Type VII, Super-High-Intensity (Typically Unmetallized Microprismatic Element)
3M LDP Series 3970

>

Signs: Type VIII, Super-High-Intensity (Typically Unmetallized Microprismatic Element)
A. Avery Dennison, T-7500 Series

Signs: Type IX, Very-High-Intensity (Typically Unmetallized Microprismatic Element)
A. 3M VIP Series 3990 Diamond Grade

SPECIALTY SIGNS
A. All Sign Products, STOP Sign (All Plastic), 750 mm
B. Relexite "Endurance" Work Zone Sign (with Semi-Rigid Plastic Substrate)

SIGN SUBSTRATE
Fiberglass Reinforced Plastic (FRP)

A. Fiber-Brite

B. Sequentia, "Polyplate"

C. Inteplast Group "InteCel" (13 mm for Post-Mounted CZ Signs, 1200 mm or less)
Aluminum Composite

A. Alcan Composites "Dibond Material, 2 mm"
B. Mitsubishi Chemical America, Alpolic 350
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8-1.03 ENGINEERING FABRICS

Engineering fabrics shall conform to the provisions in Section 88, "Engineering Fabrics," of the Standard Specifications
and these special provisions.

The requirement that ultraviolet (UV) treated fabrics be submitted to the Transportation Laboratory at least 45 days prior
to use shall not apply.

SECTION 8-2. CONCRETE

8-2.01 PORTLAND CEMENT CONCRETE

Portland cement concrete shall conform to the provisions in Section 90, "Portland Cement Concrete," of the Standard
Specifications and these special provisions.

References to Section 90-2.01, "Portland Cement," of the Standard Specifications shall mean Section 90-2.01, "Cement,"
of the Standard Specifications.

Mineral admixture shall be combined with cement in conformance with the provisions in Section 90-4.08, "Required
Use of Mineral Admixtures," of the Standard Specifications for the concrete materials specified in Section 56-2, "Roadside
Signs," of the Standard Specifications.

The requirements of Section 90-4.08, "Required Use of Mineral Admixture," of the Standard Specifications shall not
apply to Section 19-3.025C, "Soil Cement Bedding," of the Standard Specifications.

The Department maintains a list of sources of fine and coarse aggregate that have been approved for use with a reduced
amount of mineral admixture in the total amount of cementitious material to be used. A source of aggregate will be
considered for addition to the approved list if the producer of the aggregate submits to the Transportation Laboratory
certified test results from a qualified testing laboratory that verify the aggregate complies with the requirements. Prior to
starting the testing, the aggregate test shall be registered with the Department. A registration number can be obtained by
calling (916) 227-7228. The registration number shall be used as the identification for the aggregate sample in
correspondence with the Department. Upon request, a split of the tested sample shall be provided to the Department.
Approval of aggregate will depend upon compliance with the specifications, based on the certified test results submitted,
together with any replicate testing the Department may elect to perform. Approval will expire 3 years from the date the most
recent registered and evaluated sample was collected from the aggregate source.

Qualified testing laboratories shall conform to the following requirements:

A. Laboratories performing ASTM Designation: C 1293 shall participate in the Cement and Concrete Reference
Laboratory (CCRL) Concrete Proficiency Sample Program and shall have received a score of 3 or better on all tests
of the previous 2 sets of concrete samples.

B. Laboratories performing ASTM Designation: C 1260 shall participate in the Cement and Concrete Reference
Laboratory (CCRL) Pozzolan Proficiency Sample Program and shall have received a score of 3 or better on the
shrinkage and soundness tests of the previous 2 sets of pozzolan samples.

Aggregates on the list shall conform to one of the following requirements:

A. When the aggregate is tested in conformance with the requirements in California Test 554 and ASTM Designation:
C 1293, the average expansion at one year shall be less than or equal to 0.040 percent; or

B. When the aggregate is tested in conformance with the requirements in California Test 554 and ASTM Designation:
C 1260, the average of the expansion at 16 days shall be less than or equal to 0.15 percent.

The amounts of cement and mineral admixture used in cementitious material shall be sufficient to satisfy the minimum
cementitious material content requirements specified in Section 90-1.01, "Description," or Section 90-4.05, "Optional Use of
Chemical Admixtures," of the Standard Specifications and shall conform to the following:

A. The minimum amount of cement shall not be less than 75 percent by mass of the specified minimum cementitious
material content.

B. The minimum amount of mineral admixture to be combined with cement shall be determined using one of the
following criteria:

1. When the calcium oxide content of a mineral admixture is equal to or less than 2 percent by mass, the amount
of mineral admixture shall not be less than 15 percent by mass of the total amount of cementitious material to
be used in the mix.
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2. When the calcium oxide content of a mineral admixture is greater than 2 percent by mass, and any of the
aggregates used are not listed on the approved list as specified in these special provisions, then the amount of
mineral admixture shall not be less than 25 percent by mass of the total amount of cementitious material to be
used in the mix.

3. When the calcium oxide content of a mineral admixture is greater than 2 percent by mass and the fine and
coarse aggregates are listed on the approved list as specified in these special provisions, then the amount of
mineral admixture shall not be less than 15 percent by mass of the total amount of cementitious material to be
used in the mix.

4. When a mineral admixture that conforms to the provisions for silica fume in Section 90-2.04, "Admixture
Materials," of the Standard Specifications is used, the amount of mineral admixture shall not be less than
10 percent by mass of the total amount of cementitious material to be used in the mix.

5. When a mineral admixture that conforms to the provisions for silica fume in Section 90-2.04, "Admixture
Materials," of the Standard Specifications is used and the fine and coarse aggregates are listed on the approved
list as specified in these special provisions, then the amount of mineral admixture shall not be less than
7 percent by mass of the total amount of cementitious material to be used in the mix.

C. The total amount of mineral admixture shall not exceed 35 percent by mass of the total amount of cementitious
material to be used in the mix. Where Section 90-1.01, "Description," of the Standard Specifications specifies a
maximum cementitious content in kilograms per cubic meter, the total mass of cement and mineral admixture per
cubic meter shall not exceed the specified maximum cementitious material content.

SECTION 8-3. WELDING

8-3.01 WELDING

GENERAL

Flux core welding electrodes conforming to the requirements of AWS A5.20 E6XT-4 or E7XT-4 shall not be used to
perform welding for this project.

Wherever reference is made to the following AWS welding codes in the Standard Specifications, on the plans, or in
these special provisions, the year of adoption for these codes shall be as listed:

AWS Code Year of Adoption
D1.1 2000
D1.4 1998
D1.5 1995
D1.5 (metric only) 1996

Requirements of the AWS welding codes shall apply unless specified otherwise in the Standard Specifications, on the
plans, or in these special provisions. Wherever the abbreviation AWS is used, it shall be equivalent to the abbreviations
ANSI/AWS or ANSI/AASHTO/AWS.

Sections 6.1.2 through 6.1.4.3 of AWS D 1.1, Sections 7.1.1 and 7.1.2 of AWS D 1.4, and Sections 6.1.1.1 through
6.1.3.3 of AWS D 1.5 are replaced with the following:

Quality Control (QC) shall be the responsibility of the Contractor. As a minimum, the Contractor shall perform
inspection and testing of each weld joint prior to welding, during welding, and after welding as specified in this section and
as necessary to ensure that materials and workmanship conform to the requirements of the contract documents.

The QC Inspector shall be the duly designated person who acts for and on behalf of the Contractor for inspection,
testing, and quality related matters for all welding.

Quality Assurance (QA) is the prerogative of the Engineer. The QA Inspector is the duly designated person who acts
for and on behalf of the Engineer.

The QC Inspector shall be responsible for quality control acceptance or rejection of materials and workmanship, and
shall be currently certified as an AWS Certified Welding Inspector (CWI) in conformance with the requirements in
AWS QC1, "Standard and Guide for Qualification of Welding Inspectors."

The QC Inspector may be assisted by an Assistant QC Inspector provided that this individual is currently certified as an
AWS Certified Associate Welding Inspector (CAWI) in conformance with the requirements in AWS QCI1, "Standard and
Guide for Qualification of Welding Inspectors," or has equivalent qualifications. The QC Inspector shall monitor the
Assistant QC Inspector's work, and shall be responsible for signing all reports.
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When the term "Inspector" is used without further qualification, it shall refer to the QC Inspector.

Section 6.14.6, "Personnel Qualification," of AWS D 1.1, Section 7.7.6, "Personnel Qualification," of AWS D 1.4, and
Section 6.1.3.4, "Personnel Qualification," of AWS D 1.5 are replaced with the following:

Personnel performing nondestructive testing (NDT) shall be qualified and certified in conformance with the
requirements of the American Society for Nondestructive Testing (ASNT) Recommended Practice No. SNT-TC-1A and the
Written Practice of the NDT firm. The Written Practice of the NDT firm shall meet or exceed the guidelines of the ASNT
Recommended Practice No. SNT-TC-1A. Only individuals who are 1) certified as an NDT Level II, or 2) Level III
technicians who hold a current ASNT Level III certificate in that discipline and are authorized and certified to perform the
work of Level II technicians, shall perform NDT, review the results, and prepare the written reports.

Section 6.5.4, "Scope of Examination," of AWS D 1.1 and Section 7.5.4 of AWS D 1.4 are replaced with the following:

The QC Inspector shall inspect and approve each joint preparation, assembly practice, welding technique, and the
performance of each welder, welding operator, and tack welder to make certain that the applicable requirements of this code
and the approved welding procedure specification (WPS) are met.

Section 6.5.4 of AWS D 1.5 is replaced with the following:

The QC Inspector shall inspect and approve each joint preparation, assembly practice, welding technique, and the
performance of each welder, welding operator, and tack welder to make certain that the applicable requirements of this code
and the approved WPS are met. The QC Inspector shall examine the work to make certain that it meets the requirements of
Sections 3 and 9.21. The size and contour of all welds shall be measured using suitable gages. Visual inspection for cracks
in welds and base metal, and for other discontinuities should be aided by strong light magnifiers, or such other devices as
may be helpful. Acceptance criteria different from those specified in this code may be used when approved by the Engineer.

Section 6.6.5, "Nonspecified Nondestructive Testing Other Than Visual," of AWS D 1.1, Section 6.6.5 of AWS D 1.4
and Section 6.6.5 of AWS D 1.5 shall not apply.

For any welding, the Engineer may direct the Contractor to perform NDT that is in addition to the visual inspection or
NDT specified in the AWS welding codes, in the Standard Specifications, or in these special provisions. Additional NDT
required by the Engineer, will be paid for as extra work as provided in Section 4-1.03D, "Extra Work," of the Standard
Specifications. Should any welding deficiencies be discovered by this additional NDT, the cost of the testing will not be
paid for as extra work but shall be at the Contractor's expense.

Required repair work to correct welding deficiencies, whether discovered by the required visual inspection or NDT, or
by additional NDT directed by the Engineer, and any associated delays or expenses caused to the Contractor by performing
these repairs, shall be at the Contractor's expense.

The Engineer shall have the authority to verify the qualifications or certifications of any welder, QC Inspector, or NDT
personnel to specified levels by retests or other means.

A sufficient number of QC Inspectors shall be provided to ensure continuous inspection when any welding is being
performed. Continuous inspection, as a minimum, shall include (1) having QC Inspectors continually present on the shop
floor or project site when any welding operation is being performed, and (2) having a QC Inspector within such close
proximity of all welding operations so that inspections by the QC Inspector of each operation, at each welding location, shall
not lapse for a period exceeding 30 minutes.

Inspection and approval of all joint preparations, assembly practices, welding techniques, and the performance of each
welder, welding operator, and tack welder shall be documented by the QC Inspector on a daily basis for each day that
welding is performed. The QC Inspector shall confirm and document compliance with the requirements of the AWS code
criteria and the requirements of these special provisions on all weld joints before welding, during welding, and after the
completion of each weld.

When joint details that are not prequalified by the applicable AWS codes are proposed for use in the work, welders
using these details shall perform a qualification test plate using the approved WPS variables and the joint detail to be used in
production. The test plate shall be the maximum thickness to be used in production. The test plate shall be mechanically or
radiographically tested as directed by the Engineer. Mechanical and radiographic testing and acceptance criteria shall be as
specified in the applicable AWS codes.

The period of effectiveness for a welder's or welding operator's qualification shall be a maximum of 3 years for the same
weld process, welding position, and weld type. A valid qualification at the beginning of work on a contract will be
acceptable for the entire period of the contract, as long as the welder's work remains satisfactory.
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PAYMENT

Full compensation for conforming to the requirements of this section shall be considered as included in the contract
prices paid for the various items of work involved and no additional compensation will be allowed therefor.

SECTION 9. (BLANK)
SECTION 10. CONSTRUCTION DETAILS
SECTION 10-1. GENERAL

10-1.01 ORDER OF WORK

Order of work shall conform to the provisions in Section 5-1.05, "Order of Work," of the Standard Specifications and
these special provisions.

Prior to any grading operation or removal of Right of Way fence, the Contractor shall install fence (Type BW, 5-strand
wood post) as shown on the plans or as directed by the Engineer.

Excavation and stockpiling of duff shall be performed prior to roadway excavation.

Attention is directed to "Duff" of these special provisions.

All work shall be completed prior to November 1, 2002.

Order of work shall be as follows:

Construct permanent fence.

Collect and stockpile duff.

Construct new alignment.

Construct pavement transitions (full depth asphalt concrete sections).
Shift traffic onto new alignment.

Remove base and surfacing.

Place stockpiled duff.

NNk LD~

Attention is directed to "Fire Plan" of these special provisions regarding cooperating with local fire prevention
authorities and implementing the fire plan established for this project.

Attention is directed to "Environmentally Sensitive Area" of these special provisions. Prior to beginning work, the
boundaries of the Environmentally Sensitive Areas (ESA) shall be clearly delineated in the field.

Attention is directed to "Water Pollution Control" of these special provisions regarding the submittal and approval of the
Storm Water Pollution Prevention Plan prior to performing work having potential to cause water pollution.

Attention is directed to "Maintaining Traffic" and "Temporary Pavement Delineation" of these special provisions.

Before obliterating any pavement delineation (traffic stripes, pavement markings, and pavement markers) that is to be
replaced on the same alignment and location, as determined by the Engineer, the pavement delineation shall be referenced by
the Contractor, with a sufficient number of control points to reestablish the alignment and location of the new pavement
delineation. The references shall include the limits or changes in striping pattern, including one- and 2-way barrier lines,
limit lines, crosswalks and other pavement markings. The Contractor's list of reference points shall be submitted to the
Engineer for review and approval prior to disturbing the pavement delineation. Full compensation for referencing existing
pavement delineation shall be considered as included in the contract prices paid for new pavement delineation and no
additional compensation will be allowed therefor.

Construction of the new structural section adjacent to the existing traveled way shall be performed in successive and,
once all operations are under way, concurrent operations of excavating, preparing subgrade, placing base materials and
paving. Excavation within 2.4 meters of the existing traveled way shall not precede the paving operation by more than 5
working days unless:

A. approved in writing by the Engineer and;

B. material is placed and compacted against the vertical cuts within 2.4 meters of the existing traveled way. During
excavation operations, native material may be used for this purpose, however, once the placing of the structural
section commences, structural material shall be used. The material shall be placed to the level of the elevation of
the top of existing pavement and tapered at a slope of 1:4 (vertical:horizontal) or flatter to the bottom of the
excavation. Treated base shall not be used for the taper. The Contractor shall furnish, place and maintain portable
delineators and C27 "Open Trench" signs along the edge of excavation within 2.4 meters of the traveled way.
Portable delineators shall be placed at the beginning and along the drop-off at the edge of pavement, in the direction
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of travel, at successive maximum intervals of 15 meters. C27 signs shall be placed at the beginning and along the
drop-off at successive maximum intervals of 150 meters. The portable delineators and C27 signs shall be removed
and disposed of when no longer required. Portable delineators and signs shall conform to the requirements in
Section 12, "Construction Area Traffic Control Devices," of the Standard Specifications, except the signs may be
set on temporary portable supports or on barricades. Full compensation for conforming to the requirements in this
section regardless of the number of times material is placed and compacted against vertical cuts, and subsequent
removing or reshaping of the material to the lines and grades shown on the plans will be considered as included in
the prices paid for the materials involved and no additional compensation will be allowed therefor. No payment
will be made for material placed in excess of that required for the structural section.

Within 10 days after the contract has been approved, the Contractor shall furnish the Engineer a statement from the
vendor that the order for the seed required for this contract has been received and accepted by the vendor. The statement
from the vendor shall include the names and quantity of seed ordered and the anticipated date of delivery.

10-1.02 WATER POLLUTION CONTROL

Water pollution control work shall conform to the provisions in Section 7-1.01G, "Water Pollution," of the Standard
Specifications and these special provisions.

This project lies within the boundaries of the Central Coast Regional Water Quality Control Board (RWQCB).

The State Water Resources Control Board (SWRCB) has issued a permit to the Department which governs storm water
and non-storm water discharges from its properties, facilities and activities. The Department's Permit is entitled: "Order No.
99-06-DWQ, NPDES No. CAS000003, National Pollutant Discharge Elimination System (NPDES) Permit, Storm Water
Permit and Waste Discharge Requirements (WDRs) for the State of California, Department of Transportation Properties,
Facilities, and Activities." Copies of the Department's Permit are available for review from the SWRCB, Storm Water
Permit Unit, 1001 "I" Street, P.O. Box 1977, Sacramento, California 95812-1977, Telephone: (916) 341-5254, and may also
be obtained from the SWRCB Internet website at: http://www.swrcb.ca.gov/stormwtr/caltrans.html.

The Department's Permit references and incorporates by reference the current Statewide General Permit issued by the
SWRCB entitled "Order No. 99-08-DWQ, National Pollutant Discharge Elimination System (NPDES) General Permit No.
CAS000002, Waste Discharge Requirements (WDRs) for Discharges of Storm Water Associated with Construction
Activity," which regulates discharges of storm water and non-storm water from construction activities disturbing 2 or more
hectares of soil in a common plan of development. Sampling and analysis requirements as specified in SWRCB Resolution
No. 2001-46 are added to the Statewide General Permit. Copies of the Statewide General Permit and modifications thereto
are available for review from the SWRCB, Storm Water Permit Unit, 1001 "I" Street, P.O. Box 1977, Sacramento, California
95812-1977, Telephone: (916) 341-5254 and may also be obtained from the SWRCB Internet website at:
http://www.swrcb.ca.gov/stormwtr/construction.html.

The NPDES permit that regulate this project, as referenced above, are hereafter collectively referred to as the "Permits."

This project shall conform to the Permits and modifications thereto. The Contractor shall maintain copies of the Permits
at the project site and shall make the Permits available during construction.

The Permits require the preparation of a Storm Water Pollution Prevention Plan (SWPPP). The SWPPP shall be
prepared in conformance with the requirements of the Permits, the Department's "Storm Water Pollution Prevention Plan
(SWPPP) and Water Pollution Control Program (WPCP) Preparation Manual," and the Department's "Construction Site Best
Management Practices (BMPs) Manual," including addenda issued up to and including the date of advertisement of the
project. These manuals are hereinafter referred to, respectively, as the "Preparation Manual" and the "Construction Site
BMPs Manual," and collectively, as the "Manuals." Copies of the Manuals may be obtained from the Department of
Transportation, Material Operations Branch, Publication Distribution Unit, 1900 Royal Oaks Drive, Sacramento, California
95815, Telephone: (916)445-3520, and may also be obtained from the Department's Internet website at:
http://www.dot.ca.gov/hg/construc/stormwater.html.

The Contractor shall know and fully comply with applicable provisions of the Permits and all modifications thereto, the
Manuals, and Federal, State, and local regulations and requirements that govern the Contractor's operations and storm water
and non-storm water discharges from both the project site and areas of disturbance outside the project limits during
construction. Attention is directed to Sections 7-1.01, "Laws to be Observed," and 7-1.12, "Indemnification and Insurance,"
of the Standard Specifications.

The Permits shall apply to storm water and certain permitted non-storm water discharges from areas outside the project
site which are directly related to construction activities for this contract including, but not limited to, asphalt batch plants,
material borrow areas, concrete plants, staging areas, storage yards and access roads. The Contractor shall comply with the
Permits and the Manuals for those areas and shall implement, inspect and maintain the required water pollution control
practices. Installing, inspecting and maintaining water pollution control practices on areas outside the highway right of way
not specifically arranged and provided for by the Department for the execution of this contract, will not be paid for.
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The Contractor shall be responsible for penalties assessed or levied on the Contractor or the Department as a result of the
Contractor's failure to comply with the provisions in this section "Water Pollution Control" including, but not limited to,
compliance with the applicable provisions of the Permits, the Manuals, and Federal, State and local regulations and
requirements as set forth therein.

Penalties as used in this section, "Water Pollution Control," shall include fines, penalties and damages, whether
proposed, assessed, or levied against the Department or the Contractor, including those levied under the Federal Clean Water
Act and the State Porter-Cologne Water Quality Control Act, by governmental agencies or as a result of citizen suits.
Penalties shall also include payments made or costs incurred in settlement for alleged violations of the Permits, the Manuals,
or applicable laws, regulations, or requirements. Costs incurred could include sums spent instead of penalties, in mitigation
or to remediate or correct violations.

RETENTION OF FUNDS

Notwithstanding any other remedies authorized by law, the Department may retain money due the Contractor under the
contract, in an amount determined by the Department, up to and including the entire amount of Penalties proposed, assessed,
or levied as a result of the Contractor's violation of the Permits, the Manuals, or Federal or State law, regulations or
requirements. Funds may be retained by the Department until final disposition has been made as to the Penalties. The
Contractor shall remain liable for the full amount of Penalties until such time as they are finally resolved with the entity
seeking the Penalties.

Retention of funds for failure to conform to the provisions in this section, "Water Pollution Control," shall be in addition
to the other retention amounts required by the contract. The amounts retained for the Contractor's failure to conform to
provisions in this section will be released for payment on the next monthly estimate for partial payment following the date
when an approved SWPPP has been implemented and maintained, and when water pollution has been adequately controlled,
as determined by the Engineer.

When a regulatory agency identifies a failure to comply with the Permits and modifications thereto, the Manuals, or
other Federal, State or local requirements, the Department may retain money due the Contractor, subject to the following:

A. The Department will give the Contractor 30 days notice of the Department's intention to retain funds from partial
payments which may become due to the Contractor prior to acceptance of the contract. Retention of funds from
payments made after acceptance of the contract may be made without prior notice to the Contractor.

B. No retention of additional amounts out of partial payments will be made if the amount to be retained does not
exceed the amount being withheld from partial payments pursuant to Section 9-1.06, "Partial Payments," of the
Standard Specifications.

C. If the Department has retained funds, and it is subsequently determined that the State is not subject to the entire
amount of the Costs and Liabilities assessed or proposed in connection with the matter for which the retention was
made, the Department shall be liable for interest on the amount retained for the period of the retention. The interest
rate payable shall be 6 percent per annum.

During the first estimate period that the Contractor fails to conform to the provisions in this section, "Water Pollution
Control," the Department may retain an amount equal to 25 percent of the estimated value of the contract work performed.

The Contractor shall notify the Engineer immediately upon request from the regulatory agencies to enter, inspect,
sample, monitor, or otherwise access the project site or the Contractor's records pertaining to water pollution control work.
The Contractor and the Department shall provide copies of correspondence, notices of violation, enforcement actions or
proposed fines by regulatory agencies to the requesting regulatory agency.

STORM WATER POLLUTION PREVENTION PLAN PREPARATION, APPROVAL AND AMENDMENTS

As part of the water pollution control work, a Storm Water Pollution Prevention Plan (SWPPP) is required for this
contract. The SWPPP shall conform to the provisions in Section 7-1.01G, "Water Pollution," of the Standard Specifications,
the requirements in the Manuals, the requirements of the Permits, and these special provisions. Upon the Engineer's approval
of the SWPPP, the SWPPP shall be considered to fulfill the provisions in Section 7-1.01G, "Water Pollution," of the
Standard Specifications for development and submittal of a Water Pollution Control Program.

No work having potential to cause water pollution, shall be performed until the SWPPP has been approved by the
Engineer. Approval shall not constitute a finding that the SWPPP complies with applicable requirements of the Permits, the
Manuals and applicable Federal, State and local laws, regulations, and requirements.
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The Contractor shall designate a Water Pollution Control Manager. The Water Pollution Control Manager shall be
responsible for the preparation of the SWPPP and required modifications or amendments, and shall be responsible for the
implementation and adequate functioning of the various water pollution control practices employed. The Contractor may
designate different Water Pollution Control Managers to prepare the SWPPP and to implement the water pollution control
practices. The Water Pollution Control Managers shall serve as the primary contact for issues related to the SWPPP or its
implementation. The Contractor shall submit to the Engineer a statement of qualifications, describing the training, previous
work history and expertise of the individual selected by the Contractor to serve as Water Pollution Control Manager. The
Water Pollution Control Manager shall have a minimum of 24 hours of formal storm water management training or
certification as a Certified Professional in Erosion and Sediment Control (CPESC). The Engineer will reject the Contractor's
submission of a Water Pollution Control Manager if the submitted qualifications are deemed to be inadequate.

Within 20 working days after the approval of the contract, the Contractor shall submit 3 copies of the draft SWPPP to
the Engineer. The Engineer will have 10 working days to review the SWPPP. If revisions are required, as determined by the
Engineer, the Contractor shall revise and resubmit the SWPPP within 10 working days of receipt of the Engineer's
comments. The Engineer will have 5 working days to review the revisions. Upon the Engineer's approval of the SWPPP, 4
approved copies of the SWPPP, incorporating the required changes, shall be submitted to the Engineer. In order to allow
construction activities to proceed, the Engineer may conditionally approve the SWPPP while minor revisions are being
completed. In the event the Engineer fails to complete the review within the time allowed, and if, in the opinion of the
Engineer, completion of the work is delayed or interfered with by reason of the Engineer's delay in completing the review,
the Contractor will be compensated for resulting losses, and an extension of time will be granted, in the same manner as
provided for in Section 8-1.09, "Right of Way Delays," of the Standard Specifications.

The SWPPP shall apply to the areas within or outside of the highway right of way that are directly related to
construction including, but not limited to, asphalt batch plants, material borrow areas, concrete plants, staging areas, storage
yards, and access roads.

The SWPPP shall incorporate water pollution control practices in the following categories:

Soil stabilization.

Sediment control.

Wind erosion control.

Tracking control.

Non-storm water management.

Waste management and materials pollution control.
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The Contractor shall develop a Water Pollution Control Schedule that describes the timing of grading or other work
activities that could affect water pollution. The Water Pollution Control Schedule shall be updated by the Contractor to
reflect changes in the Contractor's operations that would affect the necessary implementation of water pollution control
practices.

The Contractor shall complete the "Construction Site BMPs Consideration Checklist" presented in the Preparation
Manual and shall incorporate water pollution control practices into the SWPPP. Water pollution control practices include the
"Minimum Requirements" and other Contractor-selected water pollution control practices from the "Construction Site BMPs
Consideration Checklist" and the "Project-Specific Minimum Requirements" identified in the Water Pollution Control Cost
Break-Down of this section.

The SWPPP shall include, but not be limited to, the items described in the Manuals, Permits and related information
contained in the contract documents. The SWPPP shall also include a copy of the following: Fish & Game Permit, US Army
Corps of Engineers Permit, RWQCB 401 Certification, Coastal Commission Permit, and U.S. Fish and Wildlife Agreement.

The Contractor shall prepare an amendment to the SWPPP when there is a change in construction activities or operations
which may affect the discharge of pollutants to surface waters, ground waters, municipal storm drain systems, or when the
Contractor's activities or operations violate a condition of the Permits, or when directed by the Engineer. Amendments shall
identify additional water pollution control practices or revised operations, including those areas or operations not identified
in the initially approved SWPPP. Amendments to the SWPPP shall be prepared and submitted for review and approval
within a time approved by the Engineer, but in no case longer than the time specified for the initial submittal and review of
the SWPPP.

The Contractor shall keep one copy of the approved SWPPP and approved amendments at the project site. The SWPPP
shall be made available upon request by a representative of the Regional Water Quality Control Board, State Water
Resources Control Board, United States Environmental Protection Agency, or the local storm water management agency.
Requests by the public shall be directed to the Engineer.
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COST BREAK-DOWN

The Contractor shall include a Water Pollution Control Cost Break-Down in the SWPPP which itemizes the contract
lump sum for water pollution control work. The Contractor shall use the Water Pollution Control Cost Break-Down
provided in this section as the basis for the cost break-down submitted with the SWPPP. The Contractor shall use the Water
Pollution Control Cost Break-Down to identify items, quantities and values for water pollution control work, excluding
Temporary Water Pollution Control Practices for which there are separate bid items. The Contractor shall be responsible for
the accuracy of the quantities and values used in the cost break-down submitted with the SWPPP. Partial payment for the
item of water pollution control will not be made until the Water Pollution Control Cost Break-Down is approved by the
Engineer.

Line items indicated in the Water Pollution Control Cost Break-Down in this section with a specified Estimated Quantity
shall be considered "Project-Specific Minimum Requirements." The Contractor shall incorporate Project-Specific Minimum
Requirements with Contractor-designated quantities and values into the Water Pollution Control Cost Break-Down submitted
with the SWPPP.

Line items indicated in the Water Pollution Control Cost Break-Down in this section without a specified Estimated
Quantity shall be considered by the Contractor for selection to meet the applicable "Minimum Requirements" as defined in
the Manuals, or for other water pollution control work as identified in the "Construction Site BMPs Consideration Checklist"
presented in the Preparation Manual. In the Water Pollution Control Cost Break-Down submitted with the SWPPP, the
Contractor shall list only those water pollution control practices selected for the project, including quantities and values
required to complete the work for those items.

The sum of the amounts for the items of work listed in the Water Pollution Control Cost Break-Down shall be equal to
the contract lump sum price bid for water pollution control. Overhead and profit, shall be included in the individual items
listed in the cost break-down.
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WATER POLLUTION CONTROL COST BREAK-DOWN
Contract No. 05-0F8104

ESTIMATED

ITEM ITEM DESCRIPTION UNIT QUANTITY VALUE | AMOUNT
SS-3 | Hydraulic Mulch M2
SS-4  |Hydroseeding M2
SS-5 | Soil Binders M2
SS-6 | Straw Mulch M2
5.7 Geotextiles, Plastic Covers & Erosion M2

Control Blankets/Mats
SS-8 | Wood Mulching M2
SS-9 |Earth Dikes/Drainage Swales & Lined M
Ditches

$S-10 gziliectefs’rotectlon/Velomty Dissipation EA

SS-11 |Slope Drains EA
SC-1 | Silt Fence M
SC-2 | Desilting Basin EA
SC-3 |Sediment Trap EA
SC-4 | Check Dam EA
SC-5 | Fiber Rolls M
SC-6 |Gravel Bag Berm M
SC-7 | Street Sweeping and Vacuuming LS
SC-8 |Sandbag Barrier M
SC-9 | Straw Bale Barrier M

SC-10 |Storm Drain Inlet Protection EA

WE-1 | Wind Erosion Control LS
TC-1 |Stabilized Construction Entrance/Exit EA
TC-2 |Stabilized Construction Roadway EA
TC-3 | Entrance/Outlet Tire Wash EA
NS-1 [ Water Conservation Practices LS
NS-2 |Dewatering Operations EA
NS-3 | Paving and Grinding Operations LS
NS-4 |Temporary Stream Crossing EA
NS-5 |Clear Water Diversion EA
NS-6 Illicit Connection/Illegal Discharge LS

Detection and Reporting
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ITEM ITEM DESCRIPTION UNIT %SSE\I/\[I[;}“TI?() VALUE | AMOUNT
NS-7 [Potable Water/Irrigation LS
NS-8 [ Vehicle and Equipment Cleaning LS
NS-9 | Vehicle and Equipment Fueling LS
NS-10 | Vehicle and Equipment Maintenance LS
WM-1 |Material Delivery and Storage LS
WM-2 | Material Use LS
WM-3 | Stockpile Management LS
WM-4 | Spill Prevention and Control LS
WM-5 | Solid Waste Management LS
WM-6 |Hazardous Waste Management LS
WM-7 |Contaminated Soil Management LS
WM-8 | Concrete Waste Management LS
WM-9 | Sanitary/Septic Waste Management LS
WM-10 | Liquid Waste Management LS
TOTAL
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Adjustments in the items of work and quantities listed in the approved cost break-down shall be made when required to
address amendments to the SWPPP, except when the adjusted items are paid for as extra work.

No adjustment in compensation will be made to the contract lump sum price paid for water pollution control due to
differences between the quantities shown in the approved cost break-down and the quantities required to complete the work
as shown on the approved SWPPP. No adjustment in compensation will be made for ordered changes to correct SWPPP
work resulting from the Contractor's own operations or from the Contractor's negligence.

The approved cost break-down will be used to determine partial payments during the progress of the work and as the
basis for calculating the adjustment in compensation for the item of water pollution control due to increases or decreases of
quantities ordered by the Engineer. When an ordered change increases or decreases the quantities of an approved cost break-
down item, the adjustment in compensation will be determined in the same manner specified for increases and decreases in
the quantity of a contract item of work in conformance with the provisions in Section 4-1.03B, "Increased or Decreased
Quantities," of the Standard Specifications. If an ordered change requires a new item which is not on the approved cost
break-down, the adjustment in compensation will be determined in the same manner specified for extra work in conformance
with Section 4-1.03D, "Extra Work," of the Standard Specifications.

If requested by the Contractor and approved by the Engineer, changes to the water pollution control practices listed in
the approved cost break-down, including addition of new water pollution control practices, will be allowed. Changes shall
be included in the approved amendment of the SWPPP. If the requested changes result in a net cost increase to the lump sum
price for water pollution control, an adjustment in compensation will be made without change to the water pollution control
item. The net cost increase to the water pollution control item will be paid for as extra work as provided in Section 4-1.03D,
"Extra Work," of the Standard Specifications.

SWPPP IMPLEMENTATION

Unless otherwise specified, upon approval of the SWPPP, the Contractor shall be responsible throughout the duration of
the project for installing, constructing, inspecting, maintaining, removing, and disposing of the water pollution control
practices specified in the SWPPP and in the amendments. Unless otherwise directed by the Engineer, the Contractor's
responsibility for SWPPP implementation shall continue throughout temporary suspensions of work ordered in conformance
with the provisions in Section 8-1.05, "Temporary Suspension of Work," of the Standard Specifications. Requirements for
installation, construction, inspection, maintenance, removal, and disposal of water pollution control practices shall conform
to the requirements in the Manuals and these special provisions.

If the Contractor or the Engineer identifies a deficiency in the implementation of the approved SWPPP or amendments,
the deficiency shall be corrected immediately unless requested by the Contractor and approved by the Engineer in writing,
but shall be corrected prior to the onset of precipitation. If the Contractor fails to correct the identified deficiency by the date
agreed or prior to the onset of precipitation, the project shall be in nonconformance with this section, "Water Pollution
Control." Attention is directed to Section 5-1.01, "Authority of Engineer," of the Standard Specifications, and to "Retention
of Funds" of this section for possible nonconformance penalties.

If the Contractor fails to conform to the provisions of this section, "Water Pollution Control," the Engineer may order
the suspension of construction operations until the project complies with the requirements of this section.

Implementation of water pollution control practices may vary by season. The Construction Site BMPs Manual and these
special provisions shall be followed for control practice selection of year-round, rainy season and non-rainy season water
pollution control practices.

Year-Round Implementation Requirements

The Contractor shall have a year-round program for implementing, inspecting and maintaining water pollution control
practices for wind erosion control, tracking control, non-storm water management, and waste management and materials
pollution control.

The National Weather Service weather forecast shall be monitored and used by the Contractor on a daily basis. An
alternative weather forecast proposed by the Contractor may be used if approved by the Engineer. If precipitation is
predicted, the necessary water pollution control practices shall be deployed prior to the onset of the precipitation.

Disturbed soil areas shall be considered active whenever the soil disturbing activities have occurred, continue to occur or
will occur during the ensuing 21 days. Non-active areas shall be protected as prescribed in the Construction Site BMPs
Manual within 14 days of cessation of soil disturbing activities or prior to the onset of precipitation, whichever occurs first.

Rainy Season Implementation Requirements

Soil stabilization and sediment control practices conforming to the requirements of these special provisions shall be
provided throughout the rainy season, defined as between October 15 and April 15.
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An implementation schedule of required soil stabilization and sediment control practices for disturbed soil areas shall be
completed no later than 20 days prior to the beginning of each rainy season. The implementation schedule shall identify the
soil stabilization and sediment control practices and the dates when the implementation will be 25 percent, 50 percent and
100 percent complete, respectively. For construction activities beginning during the rainy season, the Contractor shall
implement applicable soil stabilization and sediment control practices.

Throughout the defined rainy season, the active disturbed soil area of the project site shall be not more than 2 hectares.
The Engineer may approve, on a case-by-case basis, expansions of the active disturbed soil area limit. Soil stabilization and
sediment control materials shall be maintained on site sufficient to protect disturbed soil areas. A detailed plan for the
mobilization of sufficient labor and equipment shall be maintained to deploy the water pollution control practices required to
protect disturbed soil areas prior to the onset of precipitation.

Non-Rainy Season Implementation Requirements

The non-rainy season shall be defined as days outside the defined rainy season. The Contractor's attention is directed to
the Construction Site BMPs Manual for soil stabilization and sediment control implementation requirements on disturbed soil
areas during the non-rainy season. Disturbed soil areas within the project shall be protected in conformance with the
requirements in the Construction Site BMPs Manual with an effective combination of soil stabilization and sediment control.

MAINTENANCE

To ensure the proper implementation and functioning of water pollution control practices, the Contractor shall regularly
inspect and maintain the construction site for the water pollution control practices identified in the SWPPP. The construction
site shall be inspected by the Contractor as follows:

Prior to a forecast storm.

After a precipitation event which causes site runoff.

At 24 hour intervals during extended precipitation events.

Routinely, a minimum of once every two weeks outside of the defined rainy season.
Routinely, a minimum of once every week during the defined rainy season.
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The Contractor shall use the Storm Water Quality Construction Site Inspection Checklist provided in the Preparation
Manual or an alternative inspection checklist provided by the Engineer. One copy of each site inspection record shall be
submitted to the Engineer within 24 hours of completing the inspection.

REPORTING REQUIREMENTS
Report of Discharges, Notices or Orders

If the Contractor identifies discharges into surface waters or drainage systems in a manner causing, or potentially
causing, a condition of pollution, or if the project receives a written notice or order from a regulatory agency, the Contractor
shall immediately inform the Engineer. The Contractor shall submit a written report to the Engineer within 7 days of the
discharge event, notice or order. The report shall include the following information:

A. The date, time, location, nature of the operation, and type of discharge, including the cause or nature of the notice or
order.

B. The water pollution control practices deployed before the discharge event, or prior to receiving the notice or order.

C. The date of deployment and type of water pollution control practices deployed after the discharge event, or after
receiving the notice or order, including additional measures installed or planned to reduce or prevent reoccurrence.

D. An implementation and maintenance schedule for affected water pollution control practices.

Report of First-Time Non-Storm Water Discharge

The Contractor shall notify the Engineer at least 3 days in advance of first-time non-storm water discharge events,
excluding exempted discharges. The Contractor shall notify the Engineer of the operations causing non-storm water
discharges and shall obtain field approval for first-time non-storm water discharges. Non-storm water discharges shall be
monitored at first-time occurrences and routinely thereafter.
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Annual Certifications

By June 15 of each year, the Contractor shall complete and submit an Annual Certification of Compliance, as contained
in the Preparation Manual, to the Engineer.

SAMPLING AND ANALYTICAL REQUIREMENTS

The Contractor is required to implement specific sampling and analytical procedures to determine whether BMPs
implemented on the construction site are:

A. preventing pollutants that are known or should be known by permittees to occur on construction sites that are not
visually detectable in storm water discharges, to cause or contribute to exceedances of water quality objectives, and

B. preventing further impairment by sediment in storm waters discharged into water bodies listed as impaired due to
sediment, siltation or turbidity.

Non-Visible Pollutants

The project has the potential to discharge non-visible pollutants in storm water from the construction site. The project
SWPPP shall contain a Sampling and Analysis Plan (SAP) that describes the sampling and analysis strategy and schedule to
be implemented on the project for monitoring non-visible pollutants in conformance with this section.

The SAP shall identify potential non-visible pollutants that are known or should be known to occur on the construction
site associated with the following: (1) construction materials, wastes or operations; (2) known existing contamination due to
historical site usage; or (3) application of soil amendments, including soil stabilization products, with the potential to alter pH
or contribute toxic pollutants to storm water. Planned material and waste storage areas, locations of known existing
contamination, and areas planned for application of soil amendments shall be shown on the SWPPP Water Pollution Control
Drawings.

The SAP shall identify a sampling schedule for collecting a sample down gradient from the applicable non-visible
pollutant source and a sufficiently large uncontaminated control sample during the first two hours of discharge from rain
events during daylight hours which result in a sufficient discharge for sample collection. If run-on occurs onto the
non-visible pollutant source, a run-on sample that is immediately down gradient of the run-on to the Department's right of
way shall be collected. A minimum of 72 hours of dry weather shall occur between rain events to distinguish separate rain
events.

The SAP shall state that water quality sampling will be triggered when any of the following conditions are observed
during the required storm water inspections conducted before or during a rain event:

A. Materials or wastes containing potential non-visible pollutants are not stored under watertight conditions.

B. Materials or wastes containing potential non-visible pollutants are stored under watertight conditions, but (1) a
breach, leakage, malfunction, or spill is observed; and (2) the leak or spill has not been cleaned up prior to the rain
event; and (3) there is the potential for discharge of non-visible pollutants to surface waters or drainage system.

C. Construction activities, such as application of fertilizer, pesticide, herbicide, methyl methacrylate concrete sealant,
or non-pigmented curing compound have occurred during a rain event or within 24 hours preceding a rain event,
and there is the potential for discharge of pollutants to surface waters or drainage system.

D. Soil amendments, including soil stabilization products, with the potential to alter pH levels or contribute toxic
pollutants to storm water runoff have been applied, and there is the potential for discharge of pollutants to surface
waters or drainage system (unless independent test data are available that demonstrate acceptable concentration
levels of non-visible pollutants in the soil amendment).

E. Storm water runoff from an area contaminated by historical usage of the site is observed to combine with storm
water, and there is the potential for discharge of pollutants to surface waters or drainage system.

The SAP shall identify sampling locations for collecting down gradient and control samples, and the rationale for their
selection. The control sampling location shall be selected where the sample does not come into contact with materials,
wastes or areas associated with potential non-visible pollutants or disturbed soil areas. Sampling locations shall be shown on
the SWPPP Water Pollution Control Drawings. Only trained personnel shall collect water quality samples and be identified
in the SAP. Qualifications of designated sampling personnel shall describe training and experience, and shall be included in
the SWPPP. The SAP shall state monitoring preparation, sample collection procedures, quality assurance/quality control,
sample labeling procedures, sample collection documentation, sample shipping and chain of custody procedures, sample
numbering system, and reference the construction site health and safety plan.

The SAP shall identify the analytical method to be used for analyzing down gradient and control samples for potential
non-visible pollutants on the project. For samples analyzed in the field by sampling personnel, collection, analysis, and
equipment calibration shall be in conformance with the Manufacturer's specifications. For samples that will be analyzed by a
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laboratory, sampling, preservation, and analysis shall be performed by a State-certified laboratory in conformance with 40
CFR 136. The SAP shall identify the specific State-certified laboratory, sample containers, preservation requirements,
holding times, and analysis method to be used. A list of State-certified laboratories that are approved by the Department is
available at the following internet site: http://www.dhs.ca.gov/ps/lIs/elap/html/lablist county.htm.

Analytical Results and Evaluation

The Contractor shall submit a hard copy and electronic copy of water quality analytical results and quality
assurance/quality control data to the Engineer within 5 days of sampling for field analyses and within 30 days for laboratory
analyses. Analytical results shall be accompanied by an evaluation from the Contractor to determine if down gradient
samples show elevated levels of the tested parameter relative to levels in the control sample. If down gradient or
downstream samples, as applicable, show increased levels, the Contractor will assess the BMPs, site conditions, and
surrounding influences to determine the probable cause for the increase. As determined by the assessment, the Contractor
will repair or modify BMPs to address increases and amend the SWPPP as necessary. Electronic results (in one of the
following file formats: .xls, .txt, .csv, .dbs, or .mdb) shall have at a minimum the following information: sample identification
number, contract number, constituent, reported value, method reference, method detection limit, and reported detection limit.
The Contractor shall document sample collection during rain events.

Water quality sampling documentation and analytical results shall be maintained with the SWPPP on the project site
until a Notice of Completion has been submitted and approved.

If construction activities or knowledge of site conditions change, such that discharges or sampling locations change, the
Contractor shall amend the SAP in conformance with this section, "Water Pollution Control."

PAYMENT

The contract lump sum price paid for prepare storm water pollution prevention plan shall include full compensation for
furnishing all labor, materials, tools, equipment, and incidentals for doing all the work involved in developing, preparing,
obtaining approval of, revising, and amending the SWPPP, as specified in the Standard Specifications and these special
provisions, and as directed by the Engineer.

Attention is directed to Section 9-1.06, "Partial Payments," and Section 9-1.07, "Payment After Acceptance," of the
Standard Specifications. Payments for prepare storm water pollution prevention plan will be made as follows:

A. After the SWPPP has been approved by the Engineer, 75 percent of the contract item price for prepare storm water
pollution prevention plan will be included in the monthly partial payment estimate.

B. After acceptance of the contract in conformance with the provisions in Section 7-1.17, "Acceptance of Contract," of
the Standard Specifications, payment for the remaining 25 percent of the contract item price for prepare storm water
pollution prevention plan will be made in conformance with the provisions in Section 9-1.07.

The contract lump sum price paid for water pollution control shall include full compensation for furnishing all labor,
materials, tools, equipment, and incidentals, and for doing all the work involved in installing, constructing, removing, and
disposing of water pollution control practices, including non-storm water management, and waste management and materials
pollution water pollution control practices, except those for which there is a contract item of work as specified in the
Standard Specifications and these special provisions, and as directed by the Engineer.

Storm water sampling and analysis will be paid for as extra work as provided in Section 4-1.03D, "Extra Work," of the
Standard Specifications. No payment will be made for the preparation, collection, analysis, and reporting of storm water
samples required where appropriate BMPs are not implemented prior to a rain event, or if a failure of a BMP is not corrected
prior to a rain event.

For items identified on the approved Water Pollution Control Cost Break-Down, the cost of maintaining the temporary
water pollution control practices shall be divided equally by the State and the Contractor as follows:

Soil Stabilization

Temporary water pollution control practices except:
SS-1 Scheduling
SS-2 Preservation of Existing Vegetation

Sediment Control

Temporary water pollution control practices except:
SC-7 Street Sweeping and Vacuuming
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Wind Erosion Control
No sharing of maintenance costs will be allowed.

Tracking Control
TC-1 Stabilized Construction Entrance/EXxit.

Non-Storm Water Management
No sharing of maintenance costs will be allowed.

Waste Management & Materials Pollution Control

No sharing of maintenance costs will be allowed.

The division of cost will be made by determining the cost of maintaining water pollution control practices in
conformance with the provisions in Section 9-1.03, "Force Account Payment," of the Standard Specifications and paying to
the Contractor one-half of that cost. Cleanup, repair, removal, disposal, improper installation, and replacement of water
pollution control practices damaged by the Contractor's negligence, shall not be considered as included in the cost for
performing maintenance.

The provisions for sharing maintenance costs shall not relieve the Contractor from the responsibility for providing
appropriate maintenance on items with no shared maintenance costs.

Full compensation for non-shared maintenance costs of water pollution control practices, as specified in this section,
"Water Pollution Control," shall be considered as included in the contract lump sum price paid for water pollution control
and no additional compensation will be allowed therefor.

Water pollution control practices for which there is a contract item of work, will be measured and paid for as that
contract item of work.

10-1.03 COOPERATION

Attention is directed to Section 7-1.14, "Cooperation," and Section 8-1.10, "Utility and Non-Highway Facilities," of the
Standard Specifications and these special provisions.

It is anticipated that work by another contractor (Contract No. 05-0G3304) to realign roadway in San Luis Obispo
County on Route 1 near San Simeon from 1.1 km to 0.2 km south of Arroyo Del Corral Bridge (KP 103.2 to KP 104.1) may
be in progress adjacent to or within the limits of this project during progress of the work on this contract.

10-1.04 OBSTRUCTIONS

Attention is directed to Section 8-1.10, "Utility and Non-Highway Facilities," and Section 15, "Existing Highway
Facilities," of the Standard Specifications and these special provisions.

The Contractor shall notify the Engineer and the appropriate regional notification center for operators of subsurface
installations at least 2 working days, but not more than 14 calendar days, prior to performing any excavation or other work
close to any underground pipeline, conduit, duct, wire or other structure. Regional notification centers include, but are not
limited to, the following:

Notification Center Telephone Number
Underground Service Alert-Northern California (USA) 1-800-642-2444
1-800-227-2600
Underground Service Alert-Southern California (USA) 1-800-422-4133
1-800-227-2600

It is anticipated that the following utility facilities will be relocated prior to the dates shown:

Utility Location Date

Pacific Bell Underground Right of and parallel to existing highway 8/01/2002
Communication Line

In the event that the utility facilities mentioned above are not removed or relocated by the date specified and, if in the
opinion of the Engineer, the Contractor's operations are delayed or interfered with by reason of the utility facilities not being
removed or relocated by the date specified, the State will compensate the Contractor for the delays to the extent provided in
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Section 8-1.09, "Right of Way Delays," of the Standard Specifications, and not otherwise, except as provided in Section
8-1.10, "Utility and Non-Highway Facilities," of the Standard Specifications.

10-1.05 MOBILIZATION
Mobilization shall conform to the provisions in Section 11, "Mobilization," of the Standard Specifications.

10-1.06 CONSTRUCTION AREA TRAFFIC CONTROL DEVICES

Flagging, signs, and all other traffic control devices furnished, installed, maintained, and removed when no longer
required shall conform to the provisions in Section 12, "Construction Area Traffic Control Devices," of the Standard
Specifications and these special provisions.

Category 1 traffic control devices are defined as those devices that are small and lightweight (less than 45 kg), and have
been in common use for many years. The devices shall be known to be crashworthy by crash testing, crash testing of similar
devices, or years of demonstrable safe performance. Category 1 traffic control devices include traffic cones, plastic drums,
portable delineators, and channelizers.

If requested by the Engineer, the Contractor shall provide written self-certification for crashworthiness of Category 1
traffic control devices. Self-certification shall be provided by the manufacturer or Contractor and shall include the
following: date, Federal Aid number (if applicable), expenditure authorization, district, county, route and kilometer post of
project limits; company name of certifying vendor, street address, city, state and zip code; printed name, signature and title of
certifying person; and an indication of which Category 1 traffic control devices will be used on the project. The Contractor
may obtain a standard form for self-certification from the Engineer.

Category 2 traffic control devices are defined as those items that are small and lightweight (less than 45 kg), that are not
expected to produce significant vehicular velocity change, but may otherwise be potentially hazardous. Category 2 traffic
control devices include: barricades and portable sign supports.

Category 2 devices purchased on or after October 1, 2000 shall be on the Federal Highway Administration (FHWA)
Acceptable Crashworthy Category 2 Hardware for Work Zones list. This list is maintained by FHWA and can be located at
the following internet address: http://safety.fhwa.dot.gov/fourthlevel/hardware/listing.cfm?code=workzone. The Department
maintains a secondary list at the following internet address: http://www.dot.ca.gov/hqg/traffops/signtech/signdel/pdf.htm.

Category 2 devices that have not received FHWA acceptance, and were purchased before October 1, 2000, may
continue to be used until they complete their useful service life or until January 1, 2003, whichever comes first. Category 2
devices in use that have received FHWA acceptance shall be labeled with the FHWA acceptance letter number and the name
of the manufacturer by the start of the project. The label shall be readable. After January 1, 2003, all Category 2 devices
without a label shall not be used on the project.

If requested by the Engineer, the Contractor shall provide a written list of Category 2 devices to be used on the project at
least 5 days prior to beginning any work using the devices. For each type of device, the list shall indicate the FHWA
acceptance letter number and the name of the manufacturer.

Full compensation for providing self-certification for crashworthiness of Category 1 traffic control devices and for
providing a list of Category 2 devices used on the project and labeling Category 2 devices as specified shall be considered as
included in the prices paid for the various contract items of work requiring the use of the Category 1 or Category 2 traffic
control devices and no additional compensation will be allowed therefor.

10-1.07 CONSTRUCTION AREA SIGNS

Construction area signs shall be furnished, installed, maintained, and removed when no longer required in conformance
with the provisions in Section 12, "Construction Area Traffic Control Devices," of the Standard Specifications and these
special provisions.

Attention is directed to the provisions in "Prequalified and Tested Signing and Delineation Materials" of these special
provisions. Type II retroreflective sheeting shall not be used on construction area sign panels.

The Contractor shall notify the appropriate regional notification center for operators of subsurface installations at least
2 working days, but not more than 14 calendar days, prior to commencing excavation for construction area sign posts. The
regional notification centers include, but are not limited to, the following:

Notification Center Telephone Number
Underground Service Alert-Northern California (USA) 1-800-642-2444
1-800-227-2600
Underground Service Alert-Southern California (USA) 1-800-422-4133
1-800-227-2600
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Excavations required to install construction area signs shall be performed by hand methods without the use of power
equipment, except that power equipment may be used if it is determined there are no utility facilities in the area of the
proposed post holes.

Sign substrates for stationary mounted construction area signs may be fabricated from fiberglass reinforced plastic as
specified under "Prequalified and Tested Signing and Delineation Materials" of these special provisions.

The Contractor may be required to cover certain signs during the progress of the work. Signs that are no longer required
or that convey inaccurate information to the public shall be immediately covered or removed, or the information shall be
corrected. Covers for construction area signs shall be of sufficient size and density to completely block out the complete face
of the signs. The retroreflective face of the covered signs shall not be visible either during the day or at night. Covers shall
be fastened securely so that the signs remain covered during inclement weather. Covers shall be replaced when they no
longer cover the signs properly.

10-1.08 MAINTAINING TRAFFIC

Attention is directed to Sections 7-1.08, "Public Convenience," 7-1.09, "Public Safety," and 12, "Construction Area
Traffic Control Devices," of the Standard Specifications and to the provisions in "Public Safety" of these special provisions
and these special provisions. Nothing in these special provisions shall be construed as relieving the Contractor from the
responsibilities specified in Section 7-1.09.

Lane closures shall conform to the provisions in section "Traffic Control System for Lane Closure" of these special
provisions.

Personal vehicles of the Contractor's employees shall not be parked on the traveled way or shoulders including any
section closed to public traffic.

Whenever vehicles or equipment are parked on the shoulder within 1.8 m of a traffic lane, the shoulder area shall be
closed with fluorescent traffic cones or portable delineators placed on a taper in advance of the parked vehicles or equipment
and along the edge of the pavement at 7.5 m intervals to a point not less than 7.5 m past the last vehicle or piece of
equipment. A minimum of 9 cones or portable delineators shall be used for the taper. A C23 (Road Work Ahead) or C24
(Shoulder Work Ahead) sign shall be mounted on a portable sign stand with flags. The sign shall be placed where
designated by the Engineer.

A minimum of one paved traffic lane, not less than 3.3 m wide, shall be open for use by public traffic. When
construction operations are not actively in progress, not less than 2 of these lanes shall be open to public traffic.

Lanes shall be closed only during the hours shown on the charts included in this section "Maintaining Traffic." Except
work required under Sections 7-1.08 and 7-1.09, work that interferes with public traffic shall be performed only during the
hours shown for lane closures.

Designated legal holidays are: January l1st, the third Monday in February, the last Monday in May, July 4th, the first
Monday in September, November 11th, Thanksgiving Day, and December 25th. When a designated legal holiday falls on a
Sunday, the following Monday shall be a designated legal holiday. When November 11th falls on a Saturday, the preceding
Friday shall be a designated legal holiday.

Minor deviations from the requirements of this section concerning hours of work which do not significantly change the
cost of the work may be permitted upon the written request of the Contractor if, in the opinion of the Engineer, public traffic
will be better served and the work expedited. These deviations shall not be adopted by the Contractor until the Engineer has
approved the deviations in writing. Other modifications will be made by contract change order.
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Chart No. 1
Two-Lane Conventional Highway Lane Requirements

Location: SLO-1-KP 105.3/107.0 (PM 65.4/66.5)

| a.m. p.m.
FROM HOUR TO HOUR 121234567 891011121 2 3456 7 8 9101112
Mondays through Thursdays R|IR|R|R|R|R R|R|R|R|R|R|R|R|R|R R{R|R[R|R[R

Fridays R|R[R|R|R|R R|IR|R|R[R[R|R|R

Saturdays

Sundays R{R|R|R

Day before designated legal holiday| R [R|R[R|R[R R|R|R|[R|R[R|R|R
Designated legal holidays

Legend:
R | A minimum of one paved traffic lane, not less than 3.3 m wide, shall be open for use by public traffic.
(Reversing Control).

No work that interferes with public traffic will be allowed

REMARKS: Maximum allowable travel delay is 15 minutes

10-1.09 CLOSURE REQUIREMENTS AND CONDITIONS

Lane closures shall conform to the provisions in "Maintaining Traffic" of these special provisions and these special
provisions.

The term closure, as used herein, is defined as the closure of a traffic lane or lanes, including ramp or connector lanes,
within a single traffic control system.

CLOSURE SCHEDULE

By noon Monday, the Contractor shall submit a written schedule of planned closures for the following week period,
defined as Friday noon through the following Friday noon.

The Closure Schedule shall show the locations and times when the proposed closures are to be in effect. The Contractor
shall use the Closure Schedule request forms furnished by the Engineer. Closure Schedules submitted to the Engineer with
incomplete, unintelligible or inaccurate information will be returned for correction and resubmittal. The Contractor will be
notified of disapproved closures or closures that require coordination with other parties as a condition of approval.

Amendments to the Closure Schedule, including adding additional closures, shall be submitted to the Engineer, in
writing, at least 3 working days in advance of a planned closure. Approval of amendments to the Closure Schedule will be at
the discretion of the Engineer.

The Contractor shall confirm, in writing, all scheduled closures by no later than 8:00 a.m. 3 working days prior to the
date on which the closure is to be made. Approval or denial of scheduled closures will be made no later than 4:00 p.m. 2
working days prior to the date on which the closure is to be made. Closures not confirmed or approved will not be allowed.

Confirmed closures that are cancelled due to unsuitable weather may be rescheduled at the discretion of the Engineer for
the following working day.

CONTINGENCY PLAN

The Contractor shall prepare a contingency plan for reopening closures to public traffic. The Contractor shall submit the
contingency plan for a given operation to the Engineer within one working day of the Engineer's request.

LATE REOPENING OF CLOSURES

If a closure is not reopened to public traffic by the specified time, work shall be suspended in conformance with the
provisions in Section 8-1.05, "Temporary Suspension of Work," of the Standard Specifications. The Contractor shall not
make any further closures until the Engineer has accepted a work plan, submitted by the Contractor, that will insure that
future closures will be reopened to public traffic at the specified time. The Engineer will have 2 working days to accept or
reject the Contractor's proposed work plan. The Contractor will not be entitled to any compensation for the suspension of
work resulting from the late reopening of closures.
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COMPENSATION

The Contractor shall notify the Engineer of any delay in the Contractor's operations due to the following conditions, and
if, in the opinion of the Engineer, the Contractor's controlling operation is delayed or interfered with by reason of those
conditions, and the Contractor's loss due to that delay could not have been avoided by rescheduling the affected closure or by
judicious handling of forces, equipment and plant, the delay will be considered a right of way delay within the meaning of
Section 8-1.09, "Right of Way Delays," and compensation for the delay will be determined in conformance with the
provisions in Section 8-1.09:

A. The Contractor's proposed Closure Schedule is denied and his planned closures are within the time frame allowed
for closures in "Maintaining Traffic" of these special provisions, except that the Contractor will not be entitled to
any compensation for amendments to the Closure Schedule that are not approved.

B. The Contractor is denied a confirmed closure.

Should the Engineer direct the Contractor to remove a closure prior to the time designated in the approved Closure
Schedule, any delay to the Contractor's schedule due to removal of the closure will be considered a right of way delay within
the meaning of Section 8-1.09, "Right of Way Delays," and compensation for the delay will be determined in conformance
with the provisions in Section 8-1.09.

10-1.10 CONSTRUCTION ZONE ENHANCED ENFORCEMENT

Construction zone enhanced enforcement will be provided by the State as directed by the Engineer and in conformance
with these special provisions. Construction zone enhanced enforcement shall consist of the presence of the California
Highway Patrol (CHP) within and near the limits of construction during specified stages of work to control the movement of
public traffic within the work zone.

Construction zone enhanced enforcement will be required at times deemed appropriate by the Engineer.

In addition to stages of work requiring CHP presence, the Engineer will provide additional CHP support as deemed
appropriate by the Engineer.

The Contractor shall submit a schedule to the Engineer at least 15 days prior to the performance of work requiring
construction zone enhanced enforcement. The schedule shall include all activities requiring construction zone enhanced
enforcement and the estimated hours of CHP support required for each activity. The work shall be performed within the
number of hours allocated for CHP support.

The Contractor may request additional CHP support for other times and in support of other work activities. The
Contractor shall bear the costs and expenses for additional CHP support. The CHP shall be compensated at an agreed rate of
$55 per hour per CHP Officer. The agreed rate shall be considered full compensation for each hour, or portion thereof, that a
CHP Officer is performing construction area enhanced enforcement. There will be no markup applied to any expenses
connected with CHP support. The costs and expenses for requested additional CHP support will be deducted from moneys
due to the Contractor.

The Engineer will make all arrangements with the CHP for scheduled and requested additional construction zone
enhanced enforcement.

CHP support shall be scheduled in compliance with the provisions in "Closure Requirements and Conditions" of these
special provisions. The Contractor will be notified in writing of assigned CHP support when the Contractor is informed of
the approval of requested closures.

Cancellations to previously approved closures scheduled to include construction zone enhancement enforcement shall be
submitted in writing to the Engineer at least 36 hours prior to the time when the closure is to be in place. Written notices of
cancellation for a closure shall be delivered to the Engineer between the hours of 7:00 a.m. and 3:00 p.m., Monday through
Friday, excluding designated legal holidays.

Cancellations with less than the 36-hour written notice may result in charges from the CHP. The Contractor shall bear
any costs and expenses resulting from cancellations with less than the 36 hour written notice, except cancellations due to
weather or circumstances beyond the control of the Contractor, as determined by the Engineer. The CHP shall be
compensated not less than $50.00 per hour and no greater than 4 hours of overtime pay per CHP Officer scheduled to
participate in the construction zone enhancement enforcement that is cancelled. The costs and expenses incurred for late
cancellations will be deducted from moneys due or that may become due the Contractor.

The presence of the California Highway Patrol will not relieve the Contractor of responsibility of providing for the
safety of the public in conformance with the requirements in Section 7-1.09, "Public Safety," nor relieve the Contractor from
the responsibility for damage in conformance with the requirements in Section 7-1.12, "Responsibility for Damage," of the
Standard Specifications.
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10-1.11 TRAFFIC CONTROL SYSTEM FOR LANE CLOSURE

A traffic control system shall consist of closing traffic lanes in conformance with the details shown on the plans, the
provisions in Section 12, "Construction Area Traffic Control Devices," of the Standard Specifications, the provisions under
"Maintaining Traffic" and "Construction Area Signs" of these special provisions, and these special provisions.

The provisions in this section will not relieve the Contractor from the responsibility to provide additional devices or take
measures as may be necessary to comply with the provisions in Section 7-1.09, "Public Safety," of the Standard
Specifications.

During traffic stripe operations and pavement marker placement operations using bituminous adhesive, traffic shall be
controlled, at the option of the Contractor, with either stationary or moving lane closures. During other operations, traffic
shall be controlled with stationary lane closures. Attention is directed to the provisions in Section 84-1.04, "Protection From
Damage," and Section 85-1.06, "Placement," of the Standard Specifications.

If components in the traffic control system are displaced or cease to operate or function as specified, from any cause,
during the progress of the work, the Contractor shall immediately repair the components to the original condition or replace
the components and shall restore the components to the original location.

STATIONARY LANE CLOSURE

When lane closures are made for work periods only, at the end of each work period, all components of the traffic control
system, except portable delineators placed along open trenches or excavation adjacent to the traveled way, shall be removed
from the traveled way and shoulder. If the Contractor so elects, the components may be stored at selected central locations
designated by the Engineer within the limits of the highway right of way.

One-way traffic shall be controlled through the project in conformance with the plan entitled "Traffic Control System for
Lane Closure on Two Lane Conventional Highways" and these special provisions.

Utilizing a pilot car will be at the option of the Contractor. If the Contractor elects to use a pilot car, the cones shown
along the centerline on the plan need not be placed. The pilot car shall have radio contact with personnel in the work area.
The maximum speed of the pilot car through the traffic control zone shall be 40 kilometers per hour (25 mph).

MOVING LANE CLOSURE

Flashing arrow signs used in moving lane closures shall be truck-mounted. Flashing arrow signs shall be in the caution
display mode when used on 2-lane highways. Changeable message signs used in moving lane closure operations shall
conform to the provisions in Section 12-3.12, "Portable Changeable Message Signs," of the Standard Specifications, except
the signs shall be truck-mounted. The full operation height of the bottom of the sign may be less than 2.1 m above the
ground, but should be as high as practicable.

Truck-mounted attenuators (TMA) for use in moving lane closures shall be any of the following approved models, or
equal:

A. Hexfoam TMA Series 3000, Alpha 1000 TMA Series 1000 and Alpha 2001 TMA Series 2001, manufactured by
Energy Absorption Systems, Inc., One East Wacker Drive, Chicago, IL 60601-2076, Telephone (312) 467-6750.

1. Distributor (Northern): Traffic Control Service, Inc., 8585 Thys Court, Sacramento, CA 95828, Telephone
1-800-884-8274, FAX (916) 387-9734.

2. Distributor (Southern): Traffic Control Service, Inc., 1881 Betmor Lane, Anaheim, CA 92805, Telephone
1-800-222-8274.

B. Cal T-001 Model 2 or Model 3, manufacturer and distributor; Hexcel Corporation, 11711 Dublin Boulevard, P.O.
Box 2312, Dublin, CA 94568, Telephone (510) 828-4200.

C. Renco Rengard Model Nos. CAM 8-815 and RAM 8-815, manufacturer and distributor, Renco Inc., 1582
Pflugerville Loop Road, P.O. Box 730, Pflugerville, TX 78660-0730, Telephone 1-800-654-8182.

Each TMA shall be individually identified with the manufacturer's name, address, TMA model number, and a specific
serial number. The names and numbers shall each be a minimum 13 mm high and located on the left (street) side at the
lower front corner. The TMA shall have a message next to the name and model number in 13 mm high letters which states,
"The bottom of this TMA shall be mm + mm above the ground at all points for proper impact performance." A
TMA which is damaged or appears to be in poor condition shall not be used unless recertified by the manufacturer. The
Engineer shall be the sole judge whether used TMAs supplied under this contract need recertification. Each unit shall be
certified by the manufacturer to meet the requirements for TMAs in conformance with the standards established by the
Transportation Laboratory.
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Approvals for new TMA designs proposed as equal to the above approved models shall be in conformance with the
procedures (including crash testing) established by the Transportation Laboratory. For information regarding submittal of
new designs for evaluation contact: Transportation Laboratory, 5900 Folsom Boulevard, Sacramento, CA 95819.

New TMAs proposed as equal to approved TMAs or approved TMAs determined by the Engineer to need
recertification shall not be used until approved or recertified by the Transportation Laboratory.

PAYMENT

The contract lump sum price paid for traffic control system shall include full compensation for furnishing all labor
(except for flagging costs), materials (including signs), tools, equipment, and incidentals, and for doing all the work involved
in placing, removing, storing, maintaining, moving to new locations, replacing, and disposing of the components of the
traffic control system and for furnishing and operating the pilot car, (including driver, radios, other equipment, and labor
required), as shown on the plans, as specified in the Standard Specifications and these special provisions, and as directed by
the Engineer. Flagging costs will be paid for as provided in Section 12-2.02, "Flagging Costs," of the Standard
Specifications.

The adjustment provisions in Section 4-1.03, "Changes," of the Standard Specifications shall not apply to the item of
traffic control system. Adjustments in compensation for traffic control system will be made only for increased or decreased
traffic control system required by changes ordered by the Engineer and will be made on the basis of the cost of the increased
or decreased traffic control necessary. The adjustment will be made on a force account basis as provided in Section 9-1.03,
"Force Account Payment," of the Standard Specifications for increased work, and estimated on the same basis in the case of
decreased work.

Traffic control system required by work which is classed as extra work, as provided in Section 4-1.03D of the Standard
Specifications, will be paid for as a part of the extra work.

10-1.12 TEMPORARY PAVEMENT DELINEATION

Temporary pavement delineation shall be furnished, placed, maintained, and removed in conformance with the
provisions in Section 12-3.01, "General," of the Standard Specifications and these special provisions. Nothing in these
special provisions shall be construed as reducing the minimum standards specified in the Manual of Traffic Controls
published by the Department or as relieving the Contractor from his responsibility as provided in Section 7-1.09, "Public
Safety," of the Standard Specifications.

GENERAL

Whenever the work causes obliteration of pavement delineation, temporary or permanent pavement delineation shall be
in place prior to opening the traveled way to public traffic. Laneline or centerline pavement delineation shall be provided at
all times for traveled ways open to public traffic.

Work necessary, including required lines or marks, to establish the alignment of temporary pavement delineation shall
be performed by the Contractor. Surfaces to receive temporary pavement delineation shall be dry and free of dirt and loose
material. Temporary pavement delineation shall not be applied over existing pavement delineation or other temporary
pavement delineation. Temporary pavement delineation shall be maintained until superseded or replaced with a new pattern
of temporary pavement delineation or permanent pavement delineation.

Temporary pavement markers and removable traffic tape which conflicts with a new traffic pattern or which is applied
to the final layer of surfacing or existing pavement to remain in place shall be removed when no longer required for the
direction of public traffic, as determined by the Engineer.

TEMPORARY LANELINE AND CENTERLINE DELINEATION

Whenever lanelines and centerlines are obliterated, the minimum laneline and centerline delineation to be provided shall
be temporary raised pavement markers placed at longitudinal intervals of not more than 7.3 m. The temporary raised
pavement markers shall be the same color as the laneline or centerline the markers replace. Temporary raised pavement
markers shall be, at the option of the Contractor, one of the temporary pavement markers listed for short term day/night use
(14 days or less) or long term day/night use (6 months or less) in "Prequalified and Tested Signing and Delineation
Materials" of these special provisions.

Temporary raised pavement markers shall be placed in conformance with the manufacturer's instructions and shall be
cemented to the surfacing with the adhesive recommended by the manufacturer, except epoxy adhesive shall not be used to
place pavement markers in areas where removal of the markers will be required.

Temporary laneline or centerline delineation consisting entirely of temporary raised pavement markers placed on
longitudinal intervals of not more than 7.3 m shall be used on lanes open to public traffic for a maximum of 14 days. Prior to
the end of the 14 days, the permanent pavement delineation shall be placed. If the permanent pavement delineation is not
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placed within the 14 days, additional temporary pavement delineation shall be provided at the Contractor's expense. The
additional temporary pavement delineation to be provided shall be equivalent to the pattern specified for the permanent
pavement delineation for the area, as determined by the Engineer.

Where "no passing" centerline pavement delineation is obliterated, the following "no passing" zone signing shall be
installed prior to opening the lanes to public traffic. C18 (ROAD CONSTRUCTION AHEAD) or C23 (ROAD WORK
AHEAD) signs shall be installed from 300 m to 600 m ahead of "no passing" zones. R63 (DO NOT PASS) signs shall be
installed at the beginning and at every 600-m interval within "no passing" zones. For continuous zones longer than 3 km,
W71 (NEXT MILES) signs shall be installed beneath the C18 or C23 signs installed ahead of "no passing" zones.
R64 (PASS WITH CARE) signs shall be installed at the end of "no passing" zones. The exact location of "no passing" zone
signing will be as determined by the Engineer and shall be maintained in place until permanent "no passing" centerline
pavement delineation has been applied. The signing for "no passing" zones shall be removed when no longer required for
the direction of public traffic. The signing for "no passing" zones shall conform to the provisions in "Construction Area
Signs" of these special provisions, except for payment.

Full compensation for furnishing, placing, maintaining, and removing the temporary raised pavement markers used for
temporary laneline and centerline delineation (including the signing specified for "no passing" zones) and for providing
equivalent patterns of permanent traffic lines for these areas when required shall be considered as included in the contract
prices paid for the items of work that obliterated the laneline and centerline pavement delineation and no separate payment
will be made therefor.

10-1.13 BARRICADE

Barricades shall be furnished, placed and maintained at the locations shown on the plans, specified in the Standard
Specifications or in these special provisions or where designated by the Engineer. Barricades shall conform to the provisions
in Section 12, "Construction Area Traffic Control Devices," of the Standard Specifications and these special provisions.

Attention is directed to "Prequalified and Tested Signing and Delineation Materials" of these special provisions
regarding retroreflective sheeting for barricades.

Construction area sign panels conforming to the provisions in Section 12-3.06, "Construction Area Signs," of the
Standard Specifications shall be installed on barricades in a manner determined by the Engineer at the locations shown on the
plans.

Sign panels for construction area signs on barricades shall conform to the provisions in Section 12-3.06A, "Stationary
Mounted Signs," of the Standard Specifications.

Full compensation for furnishing, installing, maintaining, and removing construction area sign panels on barricades shall
be considered as included in the contract unit price paid for the type of barricade involved and no separate payment will be
made therefor.

Barricades shown on the plans as part of a traffic control system will be paid for as provided in "Traffic Control System
for Lane Closure" of these special provisions and will not be included in the count for payment of barricades.

10-1.14 PORTABLE CHANGEABLE MESSAGE SIGN

One portable changeable message sign for each direction of travel shall be furnished, placed, operated, and maintained
for each lane closure at those locations designated by the Engineer in conformance with the provisions in Section 12,
"Construction Area Traffic Control Devices," of the Standard Specifications and these special provisions.

All portable changeable message signs shall be paid for by a lump sum basis.

The contract lump sum price paid for portable changeable message sign shall include full compensation for furnishing
all labor, materials, tools, equipment, and incidentals, and for doing all the work involved in furnishing, placing, operating,
maintaining, repairing, replacing, transporting from location to location, and removing the portable changeable message
signs, as specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

10-1.15 TEMPORARY CRASH CUSHION MODULE

This work shall consist of furnishing, installing, and maintaining sand filled temporary crash cushion modules in
groupings or arrays at each location shown on the plans, as specified in these special provisions or where designated by the
Engineer. The grouping or array of sand filled modules shall form a complete sand filled temporary crash cushion in
conformance with the details shown on the plans and these special provisions.

Attention is directed to "Public Safety" of these special provisions.

Whenever the work or the Contractor's operations establishes a fixed obstacle, the exposed fixed obstacle shall be
protected with a sand filled temporary crash cushion. The sand filled temporary crash cushion shall be in place prior to
opening the lanes adjacent to the fixed obstacle to public traffic.

Sand filled temporary crash cushions shall be maintained in place at each location, including times when work is not
actively in progress. Sand filled temporary crash cushions may be removed during a work period for access to the work
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provided that the exposed fixed obstacle is 4.6 m or more from a lane carrying public traffic and the temporary crash cushion
is reset to protect the obstacle prior to the end of the work period in which the fixed obstacle was exposed. When no longer
required, as determined by the Engineer, sand filled temporary crash cushions shall be removed from the site of the work.

At the Contractor's option, the modules for use in sand filled temporary crash cushions shall be either Energite III
Inertial Modules, Fitch Inertial Modules or TrafFix Sand Barrels manufactured after March 31, 1997, or equal:

A. Energite III and Fitch Inertial Modules, manufactured by Energy Absorption Systems,
Inc., One East Wacker Drive, Chicago, IL 60601-2076. Telephone 1-312-467-6750,
FAX 1-800-770-6755

1. Distributor (North): Traffic Control Service, Inc., 8585 Thys Court, Sacramento,
CA 95828. Telephone 1-800-884-8274, FAX 1-916-387-9734

2. Distributor (South): Traffic Control Service, Inc., 1881 Betmor Lane, Anaheim,
CA 92805. Telephone 1-800-222-8274, FAX 1-714-937-1070

B. TrafFix Sand Barrels, manufactured by TrafFix Devices, Inc., 220 Calle Pintoresco, San
Clemente, CA 92672. Telephone 1-949 361-5663, FAX 1-949 361-9205

1. Distributor (North): United Rentals, Inc., 1533 Berger Drive, San Jose, CA 95112.
Telephone 1-408 287-4303, FAX 1-408 287-1929

2. Distributor (South): Statewide Safety & Sign, Inc., P.O. Box 1440, Pismo Beach,
CA 93448. Telephone 1-800-559-7080, FAX 1-805 929-5786

Modules contained in each temporary crash cushion shall be of the same type at each location. The color of the modules
shall be the standard yellow color, as furnished by the vendor, with black lids. The modules shall exhibit good workmanship
free from structural flaws and objectionable surface defects. The modules need not be new. Good used undamaged modules
conforming to color and quality of the types specified herein may be utilized. If used Fitch modules requiring a seal are
furnished, the top edge of the seal shall be securely fastened to the wall of the module by a continuous strip of heavy duty
tape.

Modules shall be filled with sand in conformance with the manufacturer's directions, and to the sand capacity in
kilograms for each module shown on the plans. Sand for filling the modules shall be clean washed concrete sand of
commercial quality. At the time of placing in the modules, the sand shall contain not more than 7 percent water as
determined by California Test 226.

Modules damaged due to the Contractor's operations shall be repaired immediately by the Contractor at the Contractor's
expense. Modules damaged beyond repair, as determined by the Engineer, due to the Contractor's operations shall be
removed and replaced by the Contractor at the Contractor's expense.

Temporary crash cushion modules shall be placed on movable pallets or frames conforming to the dimensions shown on
the plans. The pallets or frames shall provide a full bearing base beneath the modules. The modules and supporting pallets
or frames shall not be moved by sliding or skidding along the pavement or bridge deck.

A Type R or P marker panel shall be attached to the front of the crash cushion as shown on the plans, when the closest
point of the crash cushion array is within 3.6 m of the traveled way. The marker panel, when required, shall be firmly
fastened to the crash cushion with commercial quality hardware or by other methods determined by the Engineer.

At the completion of the project, temporary crash cushion modules, sand filling, pallets or frames, and marker panels
shall become the property of the Contractor and shall be removed from the site of the work. Temporary crash cushion
modules shall not be installed in the permanent work.

Temporary crash cushion modules placed in conformance with the provisions in "Public Safety" of these special
provisions will not be measured nor paid for.

10-1.16 EXISTING HIGHWAY FACILITIES

The work performed in connection with various existing highway facilities shall conform to the provisions in
Section 15, "Existing Highway Facilities," of the Standard Specifications and these special provisions.

REMOVE PAVEMENT MARKER

Existing pavement markers, including underlying adhesive, when no longer required for traffic lane delineation as
determined by the Engineer, shall be removed and disposed of.
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REMOVE DRAINAGE FACILITY
Existing pipes and headwalls where shown on the plans to be removed, shall be removed and disposed of.

REMOVE FENCE
Existing barbed wire fence, at the locations shown on the plans, shall be removed and disposed of.

RESET GATE

Existing gates, where shown on the plans to be reset, shall be removed and reset in accordance with the details shown on
the plans and these special provisions. Resetting existing gates shall be performed in a manner that will prevent the escape
of livestock.

Pipes used for metal posts and braces shall conform to the provisions in Section 80-4.01A, "Posts and Braces," of the
Standard Specifications.

Gate hardware shall be galvanized in conformance with the provisions in Section 75-1.05, "Galvanizing," of the
Standard Specifications.

Hinges shall be steel or malleable iron, so designed as to securely clamp to the gate post and permit the gate to be swung
back against the fence.

RESET MARKER

Existing milepost and object markers, where shown on the plans to be reset, shall be removed and reset.
Markers shall be reset, at the locations shown on the plans, prior to opening new lanes to traffic.

REMOVE BASE AND SURFACING

Existing base and bituminous surfacing shown on the plans to be removed, shall be removed to the depths shown on the
plans. The remaining base shall be scarified to a minimum depth of 150 mm. Resulting holes and depressions shall be
backfilled with earthy material selected from excavation to the lines and grade established by the Engineer.

The material removed shall be disposed of outside the highway right of way in conformance with the provisions in
Section 15-2.03, "Disposal," of the Standard Specifications.

Removing base and surfacing will be measured by the cubic meter in the same manner specified for roadway excavation
in conformance with the provisions in Section 19, "Earthwork," of the Standard Specifications and will be paid for at the
contract price per cubic meter for remove base and surfacing.

Full compensation for scarifying the remaining base to a minimum depth of 150 mm shall be considered as included in
the contract price paid per cubic meter for remove base and surfacing and no additional compensation will be allowed
therefor.

10-1.17 EARTHWORK

Earthwork shall conform to the provisions in Section 19, "Earthwork," of the Standard Specifications and these special
provisions.

Where a portion of the existing surfacing is to be removed, the outline of the area to be removed shall be cut on a neat
line with a power-driven saw to a minimum depth of 50 mm before removing the surfacing. Full compensation for cutting
the existing surfacing shall be considered as included in the contract price paid per cubic meter for roadway excavation and
no additional compensation will be allowed therefor.

The portion of imported borrow placed within 1.5 m of the finished grade shall have a Resistance (R-Value) of not less
than 15.

Reinforcement or metal attached to reinforced concrete rubble placed in embankments shall not protrude above the
grading plane. Prior to placement within 0.6-m below the grading plane of embankments, reinforcement or metal shall be
trimmed to no greater than 20 mm from the face of reinforced concrete rubble. Full compensation for trimming
reinforcement or metal shall be considered as included in the contract prices paid per cubic meter for the types of excavation
shown in the Engineer's estimate, or the contract prices paid for furnishing and placing imported borrow or embankment
material, as the case may be, and no additional compensation will be allowed therefor.

Imported borrow will be measured and paid for by the cubic meter and the quantity to be paid for will be computed in
the following manner:

A. The total quantity of embankment will be computed in conformance with the provisions for roadway excavation in
Section 19-2.08, "Measurement," of the Standard Specifications, on the basis of the planned or authorized cross
section for embankments as shown on the plans and the measured ground surface.
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B. The Contractor, at the Contractor's option, may compact the ground surface on which embankment is to be
constructed before placing any embankment thereon. If the compaction results in an average subsidence exceeding
75 mm, the ground surface will be measured after completion of the compaction. The Engineer shall be allowed the
time necessary to complete the measurement of an area before placement of embankment is started in that area.

C. The quantities of roadway excavation and structure excavation which have been used in the embankment, will be
adjusted by multiplying by a grading factor to be determined in the field by the Engineer. No further adjustment
will be made in the event that the grading factor determined by the Engineer does not equal the actual grading
factor.

D. The quantity of imported borrow to be paid for will be that quantity remaining after deducting the adjusted
quantities of excavation from the total embankment quantity. No adjustment will be made for subsidence.

E. The Contractor may propose a plan whereby the Contractor would be paid on the basis of measured settlement in
lieu of the allowance specified above. The proposal shall include complete details of the subsidence-measuring
devices and a detailed plan of each installation. If the proposed plan is approved by the Engineer, the Contractor, at
the Contractor's expense, shall provide, install and maintain the subsidence-measuring devices. The Engineer will
take necessary readings to determine the progress of subsidence, if any, and the Contractor shall provide necessary
assistance to make the readings.

F. Installed devices which are determined by the Engineer to have been damaged will not be used for the determination
of subsidence for the area the devices represent in the pattern of approved installations. The subsidence of the area
represented by that installation shall be considered zero, regardless of the subsidence measured at other installations.

G. The volumes required as a result of subsidence will be computed by the average-end-area method from the original
measurements and the final measurements, including zero subsidence at all points and for all areas as provided
herein. It shall be understood and agreed that the subsidence at the point of intersection of the side slopes (and end
slopes at structures) with the ground line as established by the original cross sections shall be considered as zero.
Unless otherwise agreed to by the Engineer, the subsidence shall be considered as zero at the points on the cross
sections 15 m beyond the beginning and ending of the instrumented area. The computed volumes for such
subsidence will be added to the quantities of embankment measured as specified herein.

H. Detachable elements of the subsidence-measuring devices which can be salvaged without damage to the work shall
remain the property of the Contractor and shall be removed from the highway right of way after final measurements
are made.

The "0.2-m" dimensions in the fifth paragraph of Section 19-3.08, "Payment," of the Standard Specifications are
increased to "0.3-m" on this project.

10-1.18 DUFF

This work shall consist of excavating, preparing stockpile areas, stockpiling, removing from stockpiles, spreading, and
compacting duff in conformance with details shown on the plans and these special provisions.

Duff shall consist of a mixture of existing topsoil, decomposed, chopped, broken or chipped plant material, leaves,
grasses, weeds, and other plant material excavated from areas within the project limits. Existing shrubs and other small
plants shall be incorporated into the duff by discing, or by other methods which will break or chop the material into particles
not greater than 150 mm in greatest dimension.

When duff is to be excavated to a specified depth, duff may consist of plant material and soil. Rocks and plant material
in excess of 150 mm in greatest dimension shall be removed from the excavated duff.

Trash and objectionable material shall be removed from duff excavation sites prior to duff excavation. The trash and
objectionable material shall be removed and disposed of outside the highway right of way in conformance with the
provisions in Section 7-1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard Specifications.

Duff shall be obtained by excavating the top 100 mm of existing material from proposed excavation and embankment
areas and other areas designated on the plans. Duff shall be stockpiled in areas designated on the plans. Duff stockpiles
shall have a maximum height of 650 mm. Stockpile arecas shall be prepared by placing a 50 mm layer of straw prior to
stockpiling the duff. Straw shall conform to the provisions in Section 20-2.06, "Straw," of the Standard Specifications and
these special provisions. When duff cannot be stockpiled at the locations designated on the plans, excavated duff material
may be stockpiled at other locations when designated by the Engineer.

Upon completion of the base and surfacing removal operation, the duff shall be spread on the areas designated to receive
duff. Duff shall be placed to a uniform depth of not less than 175 mm and shall be compacted or stabilized in a manner that
retains the material in place on the slopes. Duff shall not be compacted or stabilized to the degree that the duff is not
maintained as a viable growing medium.

Duff shall be placed on designated areas as shown on the plans prior to applying erosion control materials. Erosion
control materials shall be furnished and applied as specified in these special provisions.

Contract No. 05-0F8104
99



Duff placed on the finished slopes will be measured by the square meter. The areas of duff will be calculated on the
basis of actual or computed slope measurements.

The contract price paid per square meter for duff shall include full compensation for furnishing all labor, materials,
tools, equipment, and incidentals, and for doing all the work involved in excavating, furnishing straw and preparing stockpile
areas, stockpiling, removing duff from stockpiles, spreading and compacting or stabilizing duff, complete in place, as shown
on the plans, as specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

10-1.19 EROSION CONTROL (TYPE C)

Erosion control (Type C) shall conform to the provisions in Section 20-3, "Erosion Control," of the Standard
Specifications and these special provisions and shall consist of incorporating straw and applying other erosion control
materials to all duff areas, embankment slopes that are 1:4 (vertical:horizontal) or steeper and more than 4 meters in length,
and as directed by the Engineer.

If the slope on which the erosion control is to be placed is finished during the rainy season as specified in "Water
Pollution Control" of these special provisions, the erosion control shall be applied immediately to the slope.

Prior to installing erosion control materials, soil surface preparation shall conform to the provisions in Section 19-2.05,
"Slopes," of the Standard Specifications, except that rills and gullies exceeding 50 mm in depth or width shall be leveled.
Vegetative growth, temporary erosion control materials, and other debris shall be removed from areas to receive erosion
control.

MATERIALS

Materials shall conform to the provisions in Section 20-2, "Materials," of the Standard Specifications and these special
provisions.

Seed

Seed shall conform to the provisions in Section 20-2.10, "Seed," of the Standard Specifications. Individual seed species
shall be measured and mixed in the presence of the Engineer.

Seed shall be delivered to the job site in unopened separate containers with the seed tag attached. Containers without a
seed tag attached will not be accepted.

A sample of approximately 30 g of seed will be taken from each seed container by the Engineer.

Legume Seed
Legume seed shall be pellet-inoculated or industrial-inoculated and shall conform to the following:

A. Inoculated seed shall be inoculated in conformance with the provisions in Section 20-2.10, "Seed," of the Standard
Specifications.

B. Inoculated seed shall have a calcium carbonate coating.

C. Industrial-inoculated seed shall be inoculated with Rhizobia and coated using an industrial process by a
manufacturer whose principal business is seed coating and seed inoculation.

D. Industrial-inoculated seed shall be sown within 180 calendar days after inoculation.

E. Legume seed shall consist of the following:

LEGUME SEED

Botanical Name Percent Germination | Kilograms Pure Live Seed Per Hectare
(Common Name) (Minimum) (Slope Measurement)
Lupinus nanus 40 2
Sky Lupine

Non-Legume Seed
Non-legume seed shall consist of the following:
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NON-LEGUME SEED

Botanical Name Percent Germination | Kilograms Pure Live Seed Per Hectare
(Common Name) (Minimum) (Slope Measurement)

Achillea millefolium 45 5

White Yarrow

Bromus carinatus 45 12

California Brome

Eriogonum parvifolium 20 2

Sea Cliff Buckwheat

Nassella pulchra 40 5

Purple Needlegrass

Straw

"

Straw shall conform to the provisions in Section 20-2.06, "Straw,
provisions.
Straw shall be derived from rice.

of the Standard Specifications and these special

Compost

Compost shall be derived from green material consisting of chipped, shredded or ground vegetation or clean processed
recycled wood products or Class A, exceptional quality biosolids composts, as required by the United States Environmental
Protection Agency (EPA), 40 CFR, Part 503c regulations or a combination of green material and biosolids compost. The
compost shall be processed or completed to reduce weed seeds, pathogens and deleterious material, and shall not contain
paint, petroleum products, herbicides, fungicides or other chemical residues that would be harmful to plant or animal life.
Other deleterious material, plastic, glass, metal or rocks shall not exceed 0.1 percent by weight or volume. A minimum
internal temperature of 57 C shall be maintained for at least 15 continuous days during the composting process. The
compost shall be thoroughly turned a minimum of 5 times during the composting process and shall go through a minimum
90-day curing period after the 15-day thermophilic compost process has been completed. Compost shall be screened through
a maximum 9.5-mm screen. The moisture content of the compost shall not exceed 35 percent. Compost products with a
higher moisture content may be used provided the weight of the compost is increased to equal the compost with a moisture
content of 35 percent. Moist samples of compost on an as received basis shall be dried in an oven at a temperature between
105°C and 115°C until a constant dry weight of the sample is achieved. The percentage of moisture will be determined by
dividing the dry weight of the sample by the moist weight of the sample and then multiplying by 100. Compost will be
tested for maturity and stability with a Solvita test kit. The compost shall measure a minimum of 6 on the maturity and
stability scale.

Stabilizing Emulsion
Stabilizing emulsion shall conform to the provisions in Section 20-2.11, "Stabilizing Emulsion," of the Standard
Specifications and these special provisions.
Stabilizing emulsion shall be in a dry powder form, may be reemulsifiable, and shall be a processed organic adhesive
used as a soil tackifier.

APPLICATION
Erosion control materials shall be applied in separate applications in the following sequence:

A. Straw shall be applied and incorporated into the soil at the rate of 2 tonnes per hectare (slope measurement).
B. The following mixture in the proportions indicated shall be applied. If hydro-seeding equipment is used, the
mixture shall be applied within 60 minutes after the seed has been added to the mixture.

Material Kilograms Per Hectare
(Slope Measurement)
Legume Seed 2
Non-Legume Seed 19.5
Fiber 500
Compost 1000
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C. The Contractor may dry apply compost at the rate specified above instead of including it as part of the hydro-
seeding operation. Dry applying compost shall occur before the second application of straw.

D. A second application of straw shall be applied and not incorporated into the soil at the rate of 2 tonnes per hectare
based on slope measurements.

E. The following material in the proportion indicated shall be applied:

Material Kilograms Per Hectare
(Slope Measurement)
Stabilizing Emulsion 125

The ratio of total water to total stabilizing emulsion in the mixture shall be as recommended by the manufacturer.

Once straw work is started in an area, stabilizing emulsion applications shall be completed in that area on the same
working day.

The proportions of erosion control materials may be changed by the Engineer to meet field conditions.

MEASUREMENT AND PAYMENT

Compost (erosion control) will be measured by the kilogram or tonne, whichever unit is designated in the Engineer's
Estimate The weight will be as determined by the Engineer from marked mass and sack count or from scale weighings.

The contract price paid per kilogram or tonne for compost (erosion control) shall include full compensation for
furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the work involved in applying compost for
erosion control, complete in place, as shown on the plans, as specified in the Standard Specifications and these special
provisions, and as directed by the Engineer.

10-1.20 AGGREGATE BASE

Aggregate base shall be Class 2 and shall conform to the provisions in Section 26, "Aggregate Bases," of the Standard
Specifications and these special provisions.

The restriction that the amount of reclaimed material included in Class 2 aggregate base not exceed 50 percent of the
total volume of the aggregate used shall not apply. Aggregate for Class 2 aggregate base may include reclaimed glass.
Aggregate base incorporating reclaimed glass shall not be placed at locations where surfacing will not be placed over the
aggregate base.

10-1.21 TREATED PERMEABLE BASE

Treated permeable base shall be asphalt treated and shall conform to the provisions in Section 29, "Treated Permeable
Bases," of the Standard Specifications.

10-1.22 FOG SEAL COAT

Fog seal coat shall conform to the provisions in Section 37-1, "Seal Coats," of the Standard Specifications and these
special provisions.

Asphaltic emulsion shall be either SS1h or CSS1h grade.

Fog seal coat shall be applied to new asphalt concrete dike in two applications, each at a rate of 0.55 liter per square
meter.

10-1.23 ASPHALT CONCRETE

Asphalt concrete shall be Type B and shall conform to the provisions in Section 39, "Asphalt Concrete," of the Standard
Specifications and these special provisions.

Asphalt binder shall be grade AR-4000 or AR-8000 as determined by the Engineer. The grade of asphalt binder to be
used for asphalt concrete dike shall be AR-16000.

The amount of asphalt binder used in asphalt concrete placed in dikes, gutters, gutter flares, overside drains and aprons
at the ends of drainage structures shall be increased one percent by mass of the aggregate over the amount of asphalt binder
determined for use in asphalt concrete placed on the traveled way.

The miscellaneous areas to be paid for at the contract price per square meter for place asphalt concrete (miscellaneous
area), in addition to the prices paid for the materials involved, shall be limited to the areas listed on the plans.

Aggregate for asphalt concrete dikes shall be in conformance with the provisions for 9.5-mm Maximum grading in
Section 39-2.02, "Aggregate," of the Standard Specifications.
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If the Contractor selects the batch mixing method, asphalt concrete shall be produced by the automatic batch mixing
method in conformance with the provisions in Section 39-3.03A(2), "Automatic Proportioning," of the Standard
Specifications.

If the finished surface of the asphalt concrete on Route 1 traffic lanes does not meet the specified surface tolerances, the
surfacing shall be brought within tolerance by either (1) abrasive grinding (with fog seal coat on the areas which have been
ground), (2) removal and replacement or (3) placing an overlay of asphalt concrete. The method will be selected by the
Engineer. The corrective work shall be at the Contractor's expense.

If abrasive grinding is used to bring the finished surface to the specified surface tolerances, additional grinding shall be
performed, as necessary, to extend the area ground in each lateral direction so that the lateral limits of grinding are at a
constant offset from, and parallel to, the nearest lane line or pavement edge, and in each longitudinal direction so that the
grinding begins and ends at lines normal to the pavement centerline, within any ground area. Ground areas shall be neat
rectangular areas of uniform surface appearance. Abrasive grinding shall conform to the provisions in the first paragraph
and the last 4 paragraphs in Section 42-2.02, "Construction," of the Standard Specifications.

In addition to the provisions in Section 39-5.01, "Spreading Equipment,” of the Standard Specifications, asphalt paving
equipment shall be equipped with automatic screed controls and a sensing device or devices.

When placing asphalt concrete to the lines and grades established by the Engineer, the automatic controls shall control
the longitudinal grade and transverse slope of the screed. Grade and slope references shall be furnished, installed, and
maintained by the Contractor.

When placing the initial mat of asphalt concrete on existing pavement, the end of the screed nearest the centerline shall
be controlled by a sensor activated by a ski device. The ski device shall be a rigid one piece unit at least 9 m in length. The
entire length of the ski shall be utilized in activating the sensor. The end of the screed farthest from centerline shall be
controlled by a sensor activated by a similar ski device.

When paving contiguously with previously placed mats, the end of the screed adjacent to the previously placed mat shall
be controlled by a sensor that responds to the grade of the previously placed mat and will reproduce the grade in the new mat
within a 3-mm tolerance. The end of the screed farthest from the previously placed mat shall be controlled in the same way
it was controlled when placing the initial mat.

Should the methods and equipment furnished by the Contractor fail to produce a layer of asphalt concrete conforming to
the provisions, including straightedge tolerance, of Section 39-6.03, "Compacting," of the Standard Specifications, the
paving operations shall be discontinued and the Contractor shall modify the equipment or methods, or furnish substitute
equipment.

Should the automatic screed controls fail to operate properly during a day's work, the Contractor may manually control
the spreading equipment for the remainder of that day. However, the equipment shall be corrected or replaced with
alternative automatically controlled equipment conforming to the provisions in this section before starting another day's
work.

The area to which paint binder has been applied shall be closed to public traffic. Care shall be taken to avoid tracking
binder material onto existing pavement surfaces beyond the limits of construction. All paint binder applied or tracked
beyond the limits of planned paving shall be removed by the Contractor at the Contractor's expense.

The Contractor shall schedule paving operations so that each layer of asphalt concrete is placed on contiguous lanes of
the traveled way during each work shift where the paving operations are open to public traffic. At the end of each work
shift, the distance between the ends of the layers of asphalt concrete on adjacent lanes shall not be greater than 3 m or less
than 1.5 m. Additional asphalt concrete shall be placed along the transverse edge at the end of each lane and along the
exposed longitudinal edges between adjacent lanes, hand raked, and compacted to form temporary conforms. Kraft paper, or
other approved bond breaker, may be placed under the conform tapers to facilitate the removal of the taper when paving
operations resume.

10-1.24 CONCRETE STRUCTURES

Portland cement concrete structures shall conform to the provisions in Section 51, "Concrete Structures," of the Standard
Specifications.

10-1.25 PLASTIC PIPE
Plastic pipe shall conform to the provisions in Section 64, "Plastic Pipe," of the Standard Specifications.

10-1.26 EDGE DRAIN
Edge drains shall conform to the provisions in Section 68-3, "Edge Drains," of the Standard Specifications.
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10-1.27 OVERSIDE DRAIN

Entrance tapers, slip joints and plastic pipe downdrains shall conform to the provisions in Section 69, "Overside Drains,"
of the Standard Specifications and these special provisions.

Steel entrance tapers shall be fabricated from zinc-coated steel sheet.

Plastic pipe for overside drains shall be Type S corrugated high density polyethylene or ribbed polyvinyl chloride pipe
conforming to the provisions in Section 64, "Plastic Pipe," of the Standard Specification.

Plastic pipe joints shall conform to the provisions in Section 61-1.02, "Performance Requirements for Culvert and
Drainage Pipe Joints," of the Standard Specifications for downdrain joints, except that the alternatives selected for plastic
pipe joint restrainer assemblies shown on the plans shall serve in lieu of the tensile strength requirements. The joint overlap
requirements for integral joints shall conform to the requirements for positive joints.

Plastic pipe joint restrainer assembly, Alternative A, when used shall be installed immediately below the pipe bell.

Polyvinyl chloride pipe shall not be used unless the overside drain is covered for the entire length of the overside drain.

Plastic pipe overside drains shall be installed with the bell end of the pipe facing uphill.

10-1.28 OVERSIDE DRAIN

Asphalt concrete overside drains shall conform to the provisions in Section 69, "Overside Drains," of the Standard
Specifications.

10-1.29 MISCELLANEOUS FACILITIES

Steel flared end sections shall conform to the provisions in Section 70, "Miscellaneous Facilities," of the Standard
Specifications.

10-1.30 SLOPE PROTECTION

Slope protection shall be placed or constructed in conformance with the provisions in Section 72, "Slope Protection," of
the Standard Specifications and these special provisions.
Rock slope protection fabric shall be woven or nonwoven type fabric, Type A or Type B, at the option of the Contractor.

10-1.31 TYPE BW FENCE

Type BW fence shall conform to the provisions in Section 80, "Fences," of the Standard Specifications and these special
provisions.

The fence material shall be fastened to treated wood posts.

Fence (Type BW, 5 strand, wood post) shall consist of 5 lines of barbed wire. The barbed wire shall consist of 2 strands
of wire, twisted with 4 point barbs.

10-1.32 MARKERS AND DELINEATORS

Markers and delineators shall conform to the provisions in Section 82, "Markers and Delineators," of the Standard
Specifications and these special provisions.

Markers and delineators on flexible posts shall conform to the provisions in "Prequalified and Tested Signing and
Delineation Materials" of these special provisions. Flexible posts shall be made from a flexible white plastic which shall be
resistant to impact, ultraviolet light, ozone, and hydrocarbons. Flexible posts shall resist stiffening with age and shall be free
of burns, discoloration, contamination, and other objectionable marks or defects which affect appearance or serviceability.

Retroreflective sheeting for metal and flexible target plates shall be the retroreflective sheeting designated for
channelizers, markers, and delineators conforming to the requirements in ASTM Designation: D 4956-95 and in
conformance with the provisions in "Prequalified and Tested Signing and Delineation Materials" of these special provisions.

10-1.33 PAINT TRAFFIC STRIPE

Painted traffic stripes (traffic lines) shall be applied in conformance with the provisions in Section 84, "Traffic Stripes
and Pavement Markings," of the Standard Specifications and these special provisions.

At the option of the Contractor, permanent traffic striping tape conforming to the provisions in "Prequalified and Tested
Signing and Delineation Materials" of these special provisions may be placed instead of the painted traffic stripes specified
herein. Permanent tape, if used, shall be installed in conformance with the manufacturer's specifications. If permanent tape
is placed instead of painted traffic stripes, the tape will be measured and paid for by the meter as paint traffic stripe of the
number of coats designated in the Engineer's Estimate.
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10-1.34 PAVEMENT MARKERS

Pavement markers shall be placed in conformance with the provisions in Section 85, "Pavement Markers," of the
Standard Specifications and these special provisions.

Attention is directed to "Traffic Control System For Lane Closure" of these special provisions regarding the use of
moving lane closures during placement of pavement markers with bituminous adhesive.

Retroreflective pavement markers shall comply with the specific intensity provisions for reflectance after abrading the
lens surface in conformance with the "Steel Wool Abrasion Procedure" specified for pavement markers placed in pavement
recesses in Section 85-1.05, "Retroreflective Pavement Markers," of the Standard Specifications.

SECTION 11. (BLANK)
SECTION 12. (BLANK)

SECTION 13. (BLANK)
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SECTION 14 FEDERAL REQUIREMENTS FOR FEDERAL-AID CONSTRUCTION
PROJECTS

GENERAL.—The work herein proposed will be financed in whole or in part with Federal funds, and therefore all of
the statutes, rules and regulations promulgated by the Federal Government and applicable to work financed in whole or in
part with Federal funds will apply to such work. The "Required Contract Provisions, Federal-Aid Construction Contracts,
"Form FHWA 1273, are included in this Section 14. Whenever in said required contract provisions references are made to
"SHA contracting officer", "SHA resident engineer", or "authorized representative of the SHA", such references shall be
construed to mean "Engineer" as defined in Section 1-1.18 of the Standard Specifications.

PERFORMANCE OF PREVIOUS CONTRACT.—In addition to the provisions in Section II, "Nondiscrimination,"
and Section VII, "Subletting or Assigning the Contract," of the required contract provisions, the Contractor shall comply
with the following:

The bidder shall execute the CERTIFICATION WITH REGARD TO THE PERFORMANCE OF PREVIOUS
CONTRACTS OR SUBCONTRACTS SUBJECT TO THE EQUAL OPPORTUNITY CLAUSE AND THE FILING OF
REQUIRED REPORTS located in the proposal. No request for subletting or assigning any portion of the contract in excess
of $10,000 will be considered under the provisions of Section VII of the required contract provisions unless such request is
accompanied by the CERTIFICATION referred to above, executed by the proposed subcontractor.

NON-COLLUSION PROVISION.—The provisions in this section are applicable to all contracts except contracts for
Federal Aid Secondary projects.

Title 23, United States Code, Section 112, requires as a condition precedent to approval by the Federal Highway
Administrator of the contract for this work that each bidder file a sworn statement executed by, or on behalf of, the person,
firm, association, or corporation to whom such contract is to be awarded, certifying that such person, firm, association, or
corporation has not, either directly or indirectly, entered into any agreement, participated in any collusion, or otherwise taken
any action in restraint of free competitive bidding in connection with the submitted bid. A form to make the non-collusion
affidavit statement required by Section 112 as a certification under penalty of perjury rather than as a sworn statement as
permitted by 28, USC, Sec. 1746, is included in the proposal.

PARTICIPATION BY MINORITY BUSINESS ENTERPRISES IN SUBCONTRACTING.—Part 23, Title 49,
Code of Federal Regulations applies to this Federal-aid project. Pertinent sections of said Code are incorporated in part or in
its entirety within other sections of these special provisions.

Schedule B—Information for Determining Joint Venture Eligibility

(This form need not be filled in if all joint venture firms are minority owned.)
Name of joint venture
Address of joint venture

Phone number of joint venture
Identify the firms which comprise the joint venture. (The MBE partner must complete Schedule A.)

el

a. Describe the role of the MBE firm in the joint venture.

b. Describe very briefly the experience and business qualifications of each non-MBE joint venturer:

5. Nature of the joint venture's business

6. Provide a copy of the joint venture agreement.

What is the claimed percentage of MBE ownership?

8.  Ownership of joint venture: (This need not be filled in if described in the joint venture agreement, provided by
question 6.).

~

a. Profit and loss sharing.
b. Capital contributions, including equipment.
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c. Other applicable ownership interests.

9. Control of and participation in this contract. Identify by name, race, sex, and "firm" those individuals (and their
titles) who are responsible for day-to-day management and policy decision making, including, but not limited to,
those with prime responsibility for:

a. Financial decisions
b. Management decisions, such as:

(1) Estimating
(2). Marketing and sales
(3). Hiring and firing of management personnel

(4) Purchasing of major items or supplies

c. Supervision of field operations

Note.—If, after filing this Schedule B and before the completion of the joint venture's work on the contract covered by
this regulation, there is any significant change in the information submitted, the joint venture must inform the grantee, either
directly or through the prime contractor if the joint venture is a subcontractor.

Affidavit

"The undersigned swear that the foregoing statements are correct and include all material information necessary to
identify and explain the terms and operation of our joint venture and the intended participation by each joint venturer in the
undertaking. Further, the undersigned covenant and agree to provide to grantee current, complete and accurate information
regarding actual joint venture work and the payment therefor and any proposed changes in any of the joint venture
arrangements and to permit the audit and examination of the books, records and files of the joint venture, or those of each
joint venturer relevant to the joint venture, by authorized representatives of the grantee or the Federal funding agency. Any
material misrepresentation will be grounds for terminating any contract which may be awarded and for initiating action under
Federal or State laws concerning false statements."

Name of Firm Name of Firm
Signature Signature
Name Name

Title Title

Date Date
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Date

State of
County of
On this day of , 19, before me appeared (Name) , to me personally known,
who, being duly sworn, did execute the foregoing affidavit, and did state that he or she was properly authorized by (Name of
firm) to execute the affidavit and did so as his or her free act and deed.
Notary Public

Commission expires

[Seal]
Date
State of
County of
On this __ day of , 19 | before me appeared (Name) to me personally known,
who, being duly sworn, did execute the foregoing affidavit, and did state that he or she was properly authorized by (Name of
firm) to execute the affidavit and did so as his or her free act and deed.
Notary Public
Commission expires
[Seal]
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REQUIRED CONTRACT PROVISIONS
FEDERAL-AID CONSTRUCTION CONTRACTS

I. GENERAL

These contract provisions shall apply to all work performed on the contract by the contractor's own organization and
with the assistance of workers under the contractor's immediate superintendence and to all work performed on the
contract by piecework, station work, or by subcontract.

Except as otherwise provided for in each section, the contractor shall insert in each subcontract all of the
stipulations contained in these Required Contract Provisions, and further require their inclusion in any lower tier
subcontract or purchase order that may in turn be made. The Required Contract Provisions shall not be incorporated
by reference in any case. The prime contractor shall be responsible for compliance by any subcontractor or lower
tier subcontractor with these Required Contract Provisions.

A breach of any of the stipulations contained in these Required Contract Provisions shall be sufficient grounds for
termination of the contract.

A breach of the following clauses of the Required Contract Provisions may also be grounds for debarment as
provided in 29 CFR 5.12:

Section I, paragraph 2;
Section IV, paragraphs 1, 2, 3, 4, and 7;
Section V, paragraphs 1 and 2a through 2g.

Disputes arising out of the labor standards provisions of Section IV (except paragraph 5) and Section V of these
Required Contract Provisions shall not be subject to the general disputes clause of this contract. Such disputes shall
be resolved in accordance with the procedures of the U.S. Department of Labor (DOL) as set forth in 29 CFR 5, 6,
and 7. Disputes within the meaning of this clause include disputes between the contractor (or any of its
subcontractors) and the contracting agency, the DOL, or the contractor's employees or their representatives.

Selection of Labor: During the performance of this contract, the contractor shall not:

a. discriminate against labor from any other State, possession, or territory of the United States (except for
employment preference for Appalachian contracts, when applicable, as specified in Attachment A), or

b. employ convict labor for any purpose within the limits of the project unless it is labor performed by convicts
who are on parole, supervised release, or probation.

II. NONDISCRIMINATION

(Applicable to all Federal-aid construction contracts and to all related subcontracts of $10,000 or more.)

1.

Equal Employment Opportunity: Equal employment opportunity (EEO) requirements not to discriminate and to
take affirmative action to assure equal opportunity as set forth under laws, executive orders, rules, regulations
(28 CFR 35, 29 CFR 1630, and 41 CFR 60) and orders of the Secretary of Labor as modified by the provisions
prescribed herein, and imposed pursuant to 23 U.S.C. 140 shall constitute the EEO and specific affirmative action
standards for the contractor's project activities under this contract. The Equal Opportunity Construction Contract
Specifications set forth under 41 CFR 60-4.3 and the provisions of the American Disabilities Act of 1990
(42 U.S.C. 12101 et seq.) set forth under 28 CFR 35 and 29 CFR 1630 are incorporated by reference in this
contract. In the execution of this contract, the contractor agrees to comply with the following minimum specific
requirement activities of EEO:

a. The contractor will work with the State highway agency (SHA) and the Federal Government in carrying out
EEO obligations and in their review of his/her activities under the contract.

b. The contractor will accept as his operating policy the following statement:
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"It is the policy of this Company to assure that applicants are employed, and that employees are treated during
employment, without regard to their race, religion, sex, color, national origin, age or disability. Such action shall
include: employment, upgrading, demotion, or transfer; recruitment or recruitment advertising; layoff or
termination; rates of pay or other forms of compensation; and selection for training, including apprenticeship,
preapprenticeship, and/or on-the-job training."

EEO Officer: The contractor will designate and make known to the SHA contracting officers an EEO Officer who
will have the responsibility for and must be capable of effectively administering and promoting an active contractor
program of EEO and who must be assigned adequate authority and responsibility to do so.

Dissemination of Policy: All members of the contractor's staff who are authorized to hire, supervise, promote, and
discharge employees, or who recommend such action, or who are substantially involved in such action, will be
made fully cognizant of, and will implement, the contractor's EEO policy and contractual responsibilities to provide
EEO in each grade and classification of employment. To ensure that the above agreement will be met, the following
actions will be taken as a minimum:

a. Periodic meetings of supervisory and personnel office employees will be conducted before the start of work and
then not less often than once every six months, at which time the contractor's EEO policy and its
implementation will be reviewed and explained. The meetings will be conducted by the EEO Officer.

b. All new supervisory or personnel office employees will be given a thorough indoctrination by the EEO Officer,
covering all major aspects of the contractor's EEO obligations within thirty days following their reporting for
duty with the contractor.

c. All personnel who are engaged in direct recruitment for the project will be instructed by the EEO Officer in the
contractor's procedures for locating and hiring minority group employees.

d. Notices and posters setting forth the contractor's EEO policy will be placed in areas readily accessible to
employees, applicants for employment and potential employees.

e. The contractor's EEO policy and the procedures to implement such policy will be brought to the attention of
employees by means of meetings, employee handbooks, or other appropriate means.

Recruitment: When advertising for employees, the contractor will include in all advertisements for employees the
notation: "An Equal Opportunity Employer." All such advertisements will be placed in publications having a large
circulation among minority groups in the area from which the project work force would normally be derived.

a. The contractor will, unless precluded by a valid bargaining agreement, conduct systematic and direct
recruitment through public and private employee referral sources likely to yield qualified minority group
applicants. To meet this requirement, the contractor will identify sources of potential minority group
employees, and establish with such identified sources procedures whereby minority group applicants may be
referred to the contractor for employment consideration.

b. In the event the contractor has a valid bargaining agreement providing for exclusive hiring hall referrals, he is
expected to observe the provisions of that agreement to the extent that the system permits the contractor's
compliance with EEO contract provisions. (The DOL has held that where implementation of such agreements
have the effect of discriminating against minorities or women, or obligates the contractor to do the same, such
implementation violates Executive Order 11246, as amended.)

c. The contractor will encourage his present employees to refer minority group applicants for employment.
Information and procedures with regard to referring minority group applicants will be discussed with
employees.

Personnel Actions: Wages, working conditions, and employee benefits shall be established and administered, and
personnel actions of every type, including hiring, upgrading, promotion, transfer, demotion, layoff, and termination,
shall be taken without regard to race, color, religion, sex, national origin, age or disability. The following
procedures shall be followed:
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a. The contractor will conduct periodic inspections of project sites to insure that working conditions and employee
facilities do not indicate discriminatory treatment of project site personnel.

b. The contractor will periodically evaluate the spread of wages paid within each classification to determine any
evidence of discriminatory wage practices.

c. The contractor will periodically review selected personnel actions in depth to determine whether there is
evidence of discrimination. Where evidence is found, the contractor will promptly take corrective action. If
the review indicates that the discrimination may extend beyond the actions reviewed, such corrective action
shall include all affected persons.

d. The contractor will promptly investigate all complaints of alleged discrimination made to the contractor in
connection with his obligations under this contract, will attempt to resolve such complaints, and will take
appropriate corrective action within a reasonable time. If the investigation indicates that the discrimination may
affect persons other than the complainant, such corrective action shall include such other persons. Upon
completion of each investigation, the contractor will inform every complainant of all of his avenues of appeal.

Training and Promotion:

a. The contractor will assist in locating, qualifying, and increasing the skills of minority group and women
employees, and applicants for employment.

b. Consistent with the contractor's work force requirements and as permissible under Federal and State
regulations, the contractor shall make full use of training programs, i.e., apprenticeship, and on-the-job training
programs for the geographical area of contract performance. Where feasible, 25 percent of apprentices or
trainees in each occupation shall be in their first year of apprenticeship or training. In the event a special
provision for training is provided under this contract, this subparagraph will be superseded as indicated in the
special provision.

c. The contractor will advise employees and applicants for employment of available training programs and
entrance requirements for each.

d. The contractor will periodically review the training and promotion potential of minority group and women
employees and will encourage eligible employees to apply for such training and promotion.

Unions: If the contractor relies in whole or in part upon unions as a source of employees, the contractor will use
his/her best efforts to obtain the cooperation of such unions to increase opportunities for minority groups and
women within the unions, and to effect referrals by such unions of minority and female employees. Actions by the
contractor either directly or through a contractor's association acting as agent will include the procedures set forth
below:

a. The contractor will use best efforts to develop, in cooperation with the unions, joint training programs aimed
toward qualifying more minority group members and women for membership in the unions and increasing the
skills of minority group employees and women so that they may qualify for higher paying employment.

b. The contractor will use best efforts to incorporate an EEO clause into each union agreement to the end that such
union will be contractually bound to refer applicants without regard to their race, color, religion, sex, national
origin, age or disability.

c. The contractor is to obtain information as to the referral practices and policies of the labor union except that to
the extent such information is within the exclusive possession of the labor union and such labor union refuses
to furnish such information to the contractor, the contractor shall so certify to the SHA and shall set forth what
efforts have been made to obtain such information.

d. In the event the union is unable to provide the contractor with a reasonable flow of minority and women
referrals within the time limit set forth in the collective bargaining agreement, the contractor will, through
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independent recruitment efforts, fill the employment vacancies without regard to race, color, religion, sex,
national origin, age or disability; making full efforts to obtain qualified and/or qualifiable minority group
persons and women. (The DOL has held that it shall be no excuse that the union with which the contractor has
a collective bargaining agreement providing for exclusive referral failed to refer minority employees.) In the
event the union referral practice prevents the contractor from meeting the obligations pursuant to Executive
Order 11246, as amended, and these special provisions, such contractor shall immediately notify the SHA.

8. Selection of Subcontractors, Procurement of Materials and Leasing of Equipment: The contractor shall not
discriminate on the grounds of race, color, religion, sex, national origin, age or disability in the selection and
retention of subcontractors, including procurement of materials and leases of equipment.

a. The contractor shall notify all potential subcontractors and suppliers of his/her EEO obligations under this
contract.

b. Disadvantaged business enterprises (DBE), as defined in 49 CFR 23, shall have equal opportunity to compete
for and perform subcontracts which the contractor enters into pursuant to this contract. The contractor will use
his best efforts to solicit bids from and to utilize DBE subcontractors or subcontractors with meaningful
minority group and female representation among their employees. Contractors shall obtain lists of DBE
construction firms from SHA personnel.

c. The contractor will use his best efforts to ensure subcontractor compliance with their EEO obligations.

9. Records and Reports: The contractor shall keep such records as necessary to document compliance with the EEO
requirements. Such records shall be retained for a period of three years following completion of the contract work
and shall be available at reasonable times and places for inspection by authorized representatives of the SHA and
the FHWA.

a. The records kept by the contractor shall document the following:

(1) The number of minority and non-minority group members and women employed in each work
classification on the project;

(2) The progress and efforts being made in cooperation with unions, when applicable, to increase employment
opportunities for minorities and women;

(3) The progress and efforts being made in locating, hiring, training, qualifying, and upgrading minority and
female employees; and

(4) The progress and efforts being made in securing the services of DBE subcontractors or subcontractors with
meaningful minority and female representation among their employees.

b. The contractors will submit an annual report to the SHA each July for the duration of the project, indicating the
number of minority, women, and non-minority group employees currently engaged in each work classification
required by the contract work. This information is to be reported on Form FHWA-1391. If on-the-job training
is being required by special provision, the contractor will be required to collect and report training data.

III. NONSEGREGATED FACILITIES
(Applicable to all Federal-aid construction contracts and to all related subcontracts of $10,000 or more.)

a. By submission of this bid, the execution of this contract or subcontract, or the consummation of this material
supply agreement or purchase order, as appropriate, the bidder, Federal-aid construction contractor,
subcontractor, material supplier, or vendor, as appropriate, certifies that the firm does not maintain or provide
for its employees any segregated facilities at any of its establishments, and that the firm does not permit its
employees to perform their services at any location, under its control, where segregated facilities are
maintained. The firm agrees that a breach of this certification is a violation of the EEO provisions of this
contract. The firm further certifies that no employee will be denied access to adequate facilities on the basis of
sex or disability.
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b. As used in this certification, the term "segregated facilities" means any waiting rooms, work areas, restrooms
and washrooms, restaurants and other eating areas, time clocks, locker rooms, and other storage or dressing
areas, parking lots, drinking fountains, recreation or entertainment areas, transportation, and housing facilities
provided for employees which are segregated by explicit directive, or are, in fact, segregated on the basis of
race, color, religion, national origin, age or disability, because of habit, local custom, or otherwise. The only
exception will be for the disabled when the demands for accessibility override (e.g. disabled parking).

c. The contractor agrees that it has obtained or will obtain identical certification from proposed subcontractors or
material suppliers prior to award of subcontracts or consummation of material supply agreements of $10,000 or
more and that it will retain such certifications in its files.

IV. PAYMENT OF PREDETERMINED MINIMUM WAGE

(Applicable to all Federal-aid construction contracts exceeding $2,000 and to all related subcontracts, except for projects
located on roadways classified as local roads or rural minor collectors, which are exempt.)

General:

All mechanics and laborers employed or working upon the site of the work will be paid unconditionally and not less
often than once a week and without subsequent deduction or rebate on any account [except such payroll deductions
as are permitted by regulations (29 CFR 3)] issued by the Secretary of Labor under the Copeland Act
(40 U.S.C. 276¢) the full amounts of wages and bona fide fringe benefits (or cash equivalents thereof) due at time of
payment. The payment shall be computed at wage rates not less than those contained in the wage determination of
the Secretary of Labor (hereinafter "the wage determination") which is attached hereto and made a part hereof,
regardless of any contractual relationship which may be alleged to exist between the contractor or its subcontractors
and such laborers and mechanics. The wage determination (including any additional classifications and wage rates
conformed under paragraph 2 of this Section IV and the DOL poster (WH-1321) or Form FHWA-1495) shall be
posted at all times by the contractor and its subcontractors at the site of the work in a prominent and accessible place
where it can be easily seen by the workers. For the purpose of this Section, contributions made or costs reasonably
anticipated for bona fide fringe benefits under Section 1(b)(2) of the Davis-Bacon Act (40 U.S.C. 276a) on behalf of
laborers or mechanics are considered wages paid to such laborers or mechanics, subject to the provisions of Section
IV, paragraph 3b, hereof. Also, for the purpose of this Section, regular contributions made or costs incurred for
more than a weekly period (but not less often than quarterly) under plans, funds, or programs, which cover the
particular weekly period, are deemed to be constructively made or incurred during such weekly period. Such
laborers and mechanics shall be paid the appropriate wage rate and fringe benefits on the wage determination for the
classification of work actually performed, without regard to skill, except as provided in paragraphs 4 and 5 of this
Section IV.

b. Laborers or mechanics performing work in more than one classification may be compensated at the rate
specified for each classification for the time actually worked therein, provided, that the employer's payroll
records accurately set forth the time spent in each classification in which work is performed.

c. All rulings and interpretations of the Davis-Bacon Act and related acts contained in 29 CFR 1, 3, and 5 are
herein incorporated by reference in this contract.

2. Classification:
a. The SHA contracting officer shall require that any class of laborers or mechanics employed under the contract,

which is not listed in the wage determination, shall be classified in conformance with the wage determination.

b. The contracting officer shall approve an additional classification, wage rate and fringe benefits only when the
following criteria have been met:

(1) the work to be performed by the additional classification requested is not performed by a classification in
the wage determination;

(2) the additional classification is utilized in the area by the construction industry;
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(3) the proposed wage rate, including any bona fide fringe benefits, bears a reasonable relationship to the wage
rates contained in the wage determination; and

(4) with respect to helpers, when such a classification prevails in the area in which the work is performed.

If the contractor or subcontractors, as appropriate, the laborers and mechanics (if known) to be employed in the
additional classification or their representatives, and the contracting officer agree on the classification and wage
rate (including the amount designated for fringe benefits where appropriate), a report of the action taken shall
be sent by the contracting officer to the DOL, Administrator of the Wage and Hour Division, Employment
Standards Administration, Washington, D.C. 20210. The Wage and Hour Administrator, or an authorized
representative, will approve, modify, or disapprove every additional classification action within 30 days of
receipt and so advise the contracting officer or will notify the contracting officer within the 30-day period that
additional time is necessary.

In the event the contractor or subcontractors, as appropriate, the laborers or mechanics to be employed in the
additional classification or their representatives, and the contracting officer do not agree on the proposed
classification and wage rate (including the amount designated for fringe benefits, where appropriate), the
contracting officer shall refer the questions, including the views of all interested parties and the
recommendation of the contracting officer, to the Wage and Hour Administrator for determination. Said
Administrator, or an authorized representative, will issue a determination within 30 days of receipt and so
advise the contracting officer or will notify the contracting officer within the 30-day period that additional time
is necessary

The wage rate (including fringe benefits where appropriate) determined pursuant to paragraph 2c or 2d of this
Section IV shall be paid to all workers performing work in the additional classification from the first day on
which work is performed in the classification.

3. Payment of Fringe Benefits:

a.

Whenever the minimum wage rate prescribed in the contract for a class of laborers or mechanics includes a
fringe benefit which is not expressed as an hourly rate, the contractor or subcontractors, as appropriate, shall
either pay the benefit as stated in the wage determination or shall pay another bona fide fringe benefit or an
hourly case equivalent thereof.

If the contractor or subcontractor, as appropriate, does not make payments to a trustee or other third person,
he/she may consider as a part of the wages of any laborer or mechanic the amount of any costs reasonably
anticipated in providing bona fide fringe benefits under a plan or program, provided, that the Secretary of Labor
has found, upon the written request of the contractor, that the applicable standards of the Davis-Bacon Act have
been met. The Secretary of Labor may require the contractor to set aside in a separate account assets for the
meeting of obligations under the plan or program.

4. Apprentices and Trainees (Programs of the U.S. DOL) and Helpers:

a.

Apprentices:

(1) Apprentices will be permitted to work at less than the predetermined rate for the work they performed

when they are employed pursuant to and individually registered in a bona fide apprenticeship program
registered ~ with the DOL, Employment and Training Administration, Bureau of Apprenticeship and Training,
or with a State apprenticeship agency recognized by the Bureau, or if a person is employed in his/her first
90 days of probationary employment as an apprentice in such an apprenticeship program, who is not
individually registered in the program, but who has been certified by the Bureau of Apprenticeship and
Training or a State apprenticeship agency (where appropriate) to be eligible for probationary

employment as an  apprentice.

(2) The allowable ratio of apprentices to journeyman-level employees on the job site in any craft classification
shall not be greater than the ratio permitted to the contractor as to the entire work force under the registered
program. Any employee listed on a payroll at an apprentice wage rate, who is not registered or otherwise
employed as stated above, shall be paid not less than the applicable wage rate listed in the wage
determination for the classification of work actually performed. In addition, any apprentice performing
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work on the job site in excess of the ratio permitted under the registered program shall be paid not less than
the applicable wage rate on the wage determination for the work actually performed. Where a contractor

or subcontractor is performing construction on a project in a locality other than that in which its program is
registered, the ratios and wage rates (expressed in percentages of the journeyman-level hourly rate)
specified in the contractor's or subcontractor's registered program shall be observed.

(3) Every apprentice must be paid at not less than the rate specified in the registered program for the
apprentice's level of progress, expressed as a percentage of the journeyman-level hourly rate specified in
the applicable wage determination. Apprentices shall be paid fringe benefits in accordance with the
provisions of the apprenticeship program. If the apprenticeship program does not specify fringe benefits,
apprentices must be paid the full amount of fringe benefits listed on the wage determination for the
applicable classification. If the Administrator for the Wage and Hour Division determines that a different
practice prevails for the applicable apprentice classification, fringes shall be paid in accordance with that
determination.

(4) In the event the Bureau of Apprenticeship and Training, or a State apprenticeship agency recognized by the
Bureau, withdraws approval of an apprenticeship program, the contractor or subcontractor will no longer

be permitted to utilize apprentices at less than the applicable predetermined rate for the comparable work
performed by regular employees until an acceptable program is approved.

b. Trainees:

(1) Except as provided in 29 CFR 5.16, trainees will not be permitted to work at less than the predetermined
rate for the work performed unless they are employed pursuant to and individually registered in a program
which has received prior approval, evidenced by formal certification by the DOL, Employment and
Training Administration.

(2) The ratio of trainees to journeyman-level employees on the job site shall not be greater than permitted
under the plan approved by the Employment and Training Administration. Any employee listed on the
payroll at a trainee rate who is not registered and participating in a training plan approved by the
Employment and Training Administration shall be paid not less than the applicable wage rate on the wage
determination for the classification of work actually performed. In addition, any trainee performing work

on the job site in excess of the ratio permitted under the registered program shall be paid not less than the
applicable wage rate on the wage determination for the work actually performed.

(3) Every trainee must be paid at not less than the rate specified in the approved program for his/her level of
progress, expressed as a percentage of the journeyman-level hourly rate specified in the applicable wage
determination. Trainees shall be paid fringe benefits in accordance with the provisions of the trainee
program. If the trainee program does not mention fringe benefits, trainees shall be paid the full amount of
fringe benefits listed on the wage determination unless the Administrator of the Wage and Hour Division
determines that there is an apprenticeship program associated with the corresponding journeyman-level
wage rate on the wage determination which provides for less than full fringe benefits for apprentices, in
which case such trainees shall receive the same fringe benefits as apprentices.

(4) In the event the Employment and Training Administration withdraws approval of a training program, the
contractor or subcontractor will no longer be permitted to utilize trainees at less than the applicable
predetermined rate for the work performed until an acceptable program is approved.

c. Helpers:

Helpers will be permitted to work on a project if the helper classification is specified and defined on the
applicable wage determination or is approved pursuant to the conformance procedure set forth in Section IV.2.
Any worker listed on a payroll at a helper wage rate, who is not a helper under an approved definition, shall be
paid not less than the applicable wage rate on the wage determination for the classification of work actually
performed.

5. Apprentices and Trainees (Programs of the U.S. DOT):
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Apprentices and trainees working under apprenticeship and skill training programs which have been certified by the
Secretary of Transportation as promoting EEO in connection with Federal-aid highway construction programs are
not subject to the requirements of paragraph 4 of this Section IV. The straight time hourly wage rates for
apprentices and trainees under such programs will be established by the particular programs. The ratio of
apprentices and trainees to journeymen shall not be greater than permitted by the terms of the particular program.

Withholding:

The SHA shall upon its own action or upon written request of an authorized representative of the DOL withhold, or
cause to be withheld, from the contractor or subcontractor under this contract or any other Federal contract with the
same prime contractor, or any other Federally-assisted contract subject to Davis-Bacon prevailing wage
requirements which is held by the same prime contractor, as much of the accrued payments or advances as may be
considered necessary to pay laborers and mechanics, including apprentices, trainees, and helpers, employed by the
contractor or any subcontractor the full amount of wages required by the contract. In the event of failure to pay any
laborer or mechanic, including any apprentice, trainee, or helper, employed or working on the site of the work, all or
part of the wages required by the contract, the SHA contracting officer may, after written notice to the contractor,
take such action as may be necessary to cause the suspension of any further payment, advance, or guarantee of
funds until such violations have ceased.

Overtime Requirements:

No contractor or subcontractor contracting for any part of the contract work which may require or involve the
employment of laborers, mechanics, watchmen, or guards (including apprentices, trainees, and helpers described in
paragraphs 4 and 5 above) shall require or permit any laborer, mechanic, watchman, or guard in any workweek in
which he/she is employed on such work, to work in excess of 40 hours in such workweek unless such laborer,
mechanic, watchman, or guard receives compensation at a rate not less than one-and-one-half times his/her basic
rate of pay for all hours worked in excess of 40 hours in such workweek.

Violation:

Liability for Unpaid Wages; Liquidated Damages: In the event of any violation of the clause set forth in paragraph
7 above, the contractor and any subcontractor responsible thereof shall be liable to the affected employee for his/her
unpaid wages. In addition, such contractor and subcontractor shall be liable to the United States (in the case of
work done under contract for the District of Columbia or a territory, to such District or to such territory) for
liquidated damages. Such liquidated damages shall be computed with respect to each individual laborer, mechanic,
watchman, or guard employed in violation of the clause set forth in paragraph 7, in the sum of $10 for each calendar
day on which such employee was required or permitted to work in excess of the standard work week of 40 hours
without payment of the overtime wages required by the clause set forth in paragraph 7.

Withholding for Unpaid Wages and Liquidated Damages:

The SHA shall upon its own action or upon written request of any authorized representative of the DOL withhold,
or cause to be withheld, from any monies payable on account of work performed by the contractor or subcontractor
under any such contract or any other Federal contract with the same prime contractor, or any other Federally-
assisted contract subject to the Contract Work Hours and Safety Standards Act, which is held by the same prime
contractor, such sums as may be determined to be necessary to satisfy any liabilities of such contractor or
subcontractor for unpaid wages and liquidated damages as provided in the clause set forth in paragraph 8 above.

V.STATEMENTS AND PAYROLLS

(Applicable to all Federal-aid construction contracts exceeding $2,000 and to all related subcontracts, except for
projects located on roadways classified as local roads or rural collectors, which are exempt.)

1.

Compliance with Copeland Regulations (29 CFR 3):

The contractor shall comply with the Copeland Regulations of the Secretary of Labor which are herein incorporated
by reference.

Payrolls and Payroll Records:
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Payrolls and basic records relating thereto shall be maintained by the contractor and each subcontractor during
the course of the work and preserved for a period of 3 years from the date of completion of the contract for all
laborers, mechanics, apprentices, trainees, watchmen, helpers, and guards working at the site of the work.

The payroll records shall contain the name, social security number, and address of each such employee; his or
her correct classification; hourly rates of wages paid (including rates of contributions or costs anticipated for
bona fide fringe benefits or cash equivalent thereof the types described in Section 1(b)(2)(B) of the Davis
Bacon Act); daily and weekly number of hours worked; deductions made; and actual wages paid. In addition,
for Appalachian contracts, the payroll records shall contain a notation indicating whether the employee does, or
does not, normally reside in the labor area as defined in Attachment A, paragraph 1. Whenever the Secretary of
Labor, pursuant to Section IV, paragraph 3b, has found that the wages of any laborer or mechanic include the
amount of any costs reasonably anticipated in providing benefits under a plan or program described in Section
1(b)(2)(B) of the Davis Bacon Act, the contractor and each subcontractor shall maintain records which show
that the commitment to provide such benefits is enforceable, that the plan or program is financially responsible,
that the plan or program has been communicated in writing to the laborers or mechanics affected, and show the
cost anticipated or the actual cost incurred in providing benefits. Contractors or subcontractors employing
apprentices or trainees under approved programs shall maintain written evidence of the registration of
apprentices and trainees, and ratios and wage rates prescribed in the applicable programs.

Each contractor and subcontractor shall furnish, each week in which any contract work is performed, to the
SHA resident engineer a payroll of wages paid each of its employees (including apprentices, trainees, and
helpers, described in Section IV, paragraphs 4 and 5, and watchmen and guards engaged on work during the
preceding weekly payroll period). The payroll submitted shall set out accurately and completely all of the
information required to be maintained under paragraph 2b of this Section V. This information may be
submitted in any form desired. Optional Form WH-347 is available for this purpose and may be purchased
from the Superintendent of Documents (Federal stock number 029-005-0014-1), U.S. Government Printing
Office, Washington, D.C. 20402. The prime contractor is responsible for the submission of copies of payrolls
by all subcontractors.

Each payroll submitted shall be accompanied by a "Statement of Compliance," signed by the contractor or
subcontractor or his/her agent who pays or supervises the payment of the persons employed under the contract
and shall certify the following:

(1) that the payroll for the payroll period contains the information required to be maintained under paragraph
2b of this Section V and that such information is correct and complete;

(2) that such laborer or mechanic (including each helper, apprentice, and trainee) employed on the contract
during the payroll period has been paid the full weekly wages earned, without rebate, either directly or
indirectly, and that no deductions have been made either directly or indirectly from the full wages earned,
other than permissible deductions as set forth in the Regulations, 29 CFR 3;

(3) that each laborer or mechanic has been paid not less that the applicable wage rate and fringe benefits or
cash equivalent for the classification of worked performed, as specified in the applicable wage
determination incorporated into the contract.

The weekly submission of a properly executed certification set forth on the reverse side of Optional Form WH-
347 shall satisfy the requirement for submission of the "Statement of Compliance" required by paragraph 2d of
this Section V.

The falsification of any of the above certifications may subject the contractor to civil or criminal prosecution
under 18 U.S.C. 1001 and 31 U.S.C. 231.

The contractor or subcontractor shall make the records required under paragraph 2b of this Section V available
for inspection, copying, or transcription by authorized representatives of the SHA, the FHWA, or the DOL, and
shall permit such representatives to interview employees during working hours on the job. If the contractor or
subcontractor fails to submit the required records or to make them available, the SHA, the FHWA, the DOL, or
all may, after written notice to the contractor, sponsor, applicant, or owner, take such actions as may be
necessary to cause the suspension of any further payment, advance, or guarantee of funds. Furthermore, failure
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to submit the required records upon request or to make such records available may be grounds for debarment
action pursuant to 29 CFR 5.12.

VI. RECORD OF MATERIALS, SUPPLIES, AND LABOR

On all Federal-aid contracts on the National Highway System, except those which provide solely for the installation
of protective devices at railroad grade crossings, those which are constructed on a force account or direct labor
basis, highway beautification contracts, and contracts for which the total final construction cost for roadway and
bridge is less than $1,000,000 (23 CFR 635) the contractor shall:

a. Become familiar with the list of specific materials and supplies contained in Form FHWA-47, "Statement of
Materials and Labor Used by Contractor of Highway Construction Involving Federal Funds," prior to the
commencement of work under this contract.

b. Maintain a record of the total cost of all materials and supplies purchased for and incorporated in the work, and
also of the quantities of those specific materials and supplies listed on Form FHWA-47, and in the units shown
on Form FHWA-47.

c. Furnish, upon the completion of the contract, to the SHA resident engineer on Form FHWA-47 together with
the data required in paragraph 1b relative to materials and supplies, a final labor summary of all contract work
indicating the total hours worked and the total amount earned.

At the prime contractor's option, either a single report covering all contract work or separate reports for the
contractor and for each subcontract shall be submitted.

VII. SUBLETTING OR ASSIGNING THE CONTRACT

The contractor shall perform with its own organization contract work amounting to not less than 30 percent (or a
greater percentage if specified elsewhere in the contract) of the total original contract price, excluding any specialty
items designated by the State. Specialty items may be performed by subcontract and the amount of any such
specialty items performed may be deducted from the total original contract price before computing the amount of
work required to be performed by the contractor's own organization (23 CFR 635).

a. "Its own organization" shall be construed to include only workers employed and paid directly by the prime
contractor and equipment owned or rented by the prime contractor, with or without operators. Such term does
not include employees or equipment of a subcontractor, assignee, or agent of the prime contractor.

b. "Specialty Items" shall be construed to be limited to work that requires highly specialized knowledge, abilities,
or equipment not ordinarily available in the type of contracting organizations qualified and expected to bid on
the contract as a whole and in general are to be limited to minor components of the overall contract.

The contract amount upon which the requirements set forth in paragraph 1 of Section VII is computed includes the
cost of material and manufactured products which are to be purchased or produced by the contractor under the
contract provisions.

The contractor shall furnish (a) a competent superintendent or supervisor who is employed by the firm, has full
authority to direct performance of the work in accordance with the contract requirements, and is in charge of all
construction operations (regardless of who performs the work) and (b) such other of its own organizational
resources (supervision, management, and engineering services) as the SHA contracting officer determines is
necessary to assure the performance of the contract.

No portion of the contract shall be sublet, assigned or otherwise disposed of except with the written consent of the
SHA contracting officer, or authorized representative, and such consent when given shall not be construed to relieve
the contractor of any responsibility for the fulfillment of the contract. Written consent will be given only after the
SHA has assured that each subcontract is evidenced in writing and that it contains all pertinent provisions and
requirements of the prime contract.
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VIII. SAFETY: ACCIDENT PREVENTION

1. In the performance of this contract the contractor shall comply with all applicable Federal, State, and local laws
governing safety, health, and sanitation (23 CFR 635). The contractor shall provide all safeguards, safety devices
and protective equipment and take any other needed actions as it determines, or as the SHA contracting officer may
determine, to be reasonably necessary to protect the life and health of employees on the job and the safety of the
public and to protect property in connection with the performance of the work covered by the contract.

2. Itis a condition of this contract, and shall be made a condition of each subcontract, which the contractor enters into
pursuant to this contract, that the contractor and any subcontractor shall not permit any employee, in performance of
the contract, to work in surroundings or under conditions which are unsanitary, hazardous or dangerous to his/her
health or safety, as determined under construction safety and health standards (29 CFR 1926) promulgated by the
Secretary of Labor, in accordance with Section 107 of the Contract Work Hours and Safety Standards Act (40
U.S.C. 333).

3. Pursuant to 29 CFR 1926.3, it is a condition of this contract that the Secretary of Labor or authorized representative
thereof, shall have right of entry to any site of contract performance to inspect or investigate the matter of
compliance with the construction safety and health standards and to carry out the duties of the Secretary under
Section 107 of the Contract Work Hours and Safety Standards Act (40 U.S.C. 333).

IX. FALSE STATEMENTS CONCERNING HIGHWAY PROJECTS

In order to assure high quality and durable construction in conformity with approved plans and specifications and a high
degree of reliability on statements and representations made by engineers, contractors, suppliers, and workers on Federal-aid
highway projects, it is essential that all persons concerned with the project perform their functions as carefully, thoroughly,
and honestly as possible. Willful falsification, distortion, or misrepresentation with respect to any facts related to the project
is a violation of Federal law. To prevent any misunderstanding regarding the seriousness of these and similar acts, the
following notice shall be posted on each Federal-aid highway project (23 CFR 635) in one or more places where it is readily
available to all persons concerned with the project:

Notice To All Personnel Engaged On Federal-Aid Highway Projects
18 U.S.C. 1020 READS AS FOLLOWS:

"Whoever being an officer, agent, or employee of the United States, or any State or Territory, or whoever, whether a
person, association, firm, or corporation, knowingly makes any false statement, false representation, or false report as to the
character, quality, quantity, or cost of the material used or to be used, or the quantity or quality of the work performed or to
be performed, or the cost thereof in connection with the submission of plans, maps, specifications, contracts, or costs of
construction on any highway or related project submitted for approval to the Secretary of Transportation; or

Whoever knowingly makes any false statement, false representation, false report or false claim with respect to the
character, quality, quantity, or cost of any work performed or to be performed, or materials furnished or to be furnished, in
connection with the construction of any highway or related project approved by the Secretary of Transportation; or

Whoever knowingly makes any false statement or false representation as to material fact in any statement, certificate, or
report submitted pursuant to provisions of the Federal-aid Roads Act approved July 1, 1916, (39 Stat. 355), as amended and
supplemented;

Shall be fined not more that $10,000 or imprisoned not more than 5 years or both."

X. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL WATER POLLUTION CONTROL ACT

(Applicable to all Federal-aid construction contracts and to all related subcontracts of $100,000 or more.)

By submission of this bid or the execution of this contract, or subcontract, as appropriate, the bidder, Federal-aid
construction contractor, or subcontractor, as appropriate, will be deemed to have stipulated as follows:

1. That any facility that is or will be utilized in the performance of this contract, unless such contract is exempt under
the Clean Air Act, as amended (42 U.S.C. 1857 et seq., as amended by Pub.L. 91-604), and under the Federal Water
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Pollution Control Act, as amended (33 U.S.C. 1251 et seq., as amended by Pub.L. 92-500), Executive Order 11738,
and regulations in implementation thereof (40 CFR 15) is not listed, on the date of contract award, on the U.S.
Environmental Protection Agency (EPA) List of Violating Facilities pursuant to 40 CFR 15.20.

2. That the firm agrees to comply and remain in compliance with all the requirements of Section 114 of the Clean Air
Act and Section 308 of the Federal Water Pollution Control Act and all regulations and guidelines listed thereunder.

3. That the firm shall promptly notify the SHA of the receipt of any communication from the Director, Office of
Federal Activities, EPA, indicating that a facility that is or will be utilized for the contract is under consideration to
be listed on the EPA List of Violating Facilities.

4. That the firm agrees to include or cause to be included the requirements of paragraph 1 through 4 of this Section X
in every nonexempt subcontract, and further agrees to take such action as the government may direct as a means of
enforcing such requirements.

XI. CERTIFICATION REGARDING DEBARMENT, SUSPENSION, INELIGIBILITY AND VOLUNTARY
EXCLUSION

1. Instructions for Certification - Primary Covered Transactions:
(Applicable to all Federal-aid contracts - 49 CFR 29)

a. By signing and submitting this proposal, the prospective primary participant is providing the certification set
out below.

b. The inability of a person to provide the certification set out below will not necessarily result in denial of
participation in this covered transaction. The prospective participant shall submit an explanation of why it
cannot provide the certification set out below. The certification or explanation will be considered in connection
with the department or agency's determination whether to enter into this transaction. However, failure of the
prospective primary participant to furnish a certification or an explanation shall disqualify such a person from
participation in this transaction.

c. The certification in this clause is a material representation of fact upon which reliance was placed when the
department or agency determined to enter into this transaction. If it is later determined that the prospective
primary participant knowingly rendered an erroneous certification, in addition to other remedies available to the
Federal Government, the department or agency may terminate this transaction for cause of default.

d. The prospective primary participant shall provide immediate written notice to the department or agency to
whom this proposal is submitted if any time the prospective primary participant learns that its certification was
erroneous when submitted or has become erroneous by reason of changed circumstances.

e. The terms "covered transaction," "debarred," "suspended," "ineligible," "lower tier covered transaction,”
"participant," "person,”" "primary covered transaction," "principal," "proposal," and "voluntarily excluded," as
used in this clause, have the meanings set out in the Definitions and Coverage sections of rules implementing
Executive Order 12549. You may contact the department or agency to which this proposal is submitted for
assistance in obtaining a copy of those regulations.

nn

f.  The prospective primary participant agrees by submitting this proposal that, should the proposed covered
transaction be entered into, it shall not knowingly enter into any lower tier covered transaction with a person
who is debarred, suspended, declared ineligible, or voluntarily excluded from participation in this covered
transaction, unless authorized by the department or agency entering into this transaction.

g. The prospective primary participant further agrees by submitting this proposal that it will include the clause
titled "Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier
Covered Transaction," provided by the department or agency entering into this covered transaction, without
modification, in all lower tier covered transactions and in all solicitations for lower tier covered transactions.
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h. A participant in a covered transaction may rely upon a certification of a prospective participant in a lower tier
covered transaction that is not debarred, suspended, ineligible, or voluntarily excluded from the covered
transaction, unless it knows that the certification is erroneous. A participant may decide the method and
frequency by which it determines the eligibility of its principals. Each participant may, but is not required to,
check the nonprocurement portion of the "Lists of Parties Excluded From Federal Procurement or
Nonprocurement Programs" (Nonprocurement List) which is compiled by the General Services Administration.

i.  Nothing contained in the foregoing shall be construed to require establishment of a system of records in order
to render in good faith the certification required by this clause. The knowledge and information of participant
is not required to exceed that which is normally possessed by a prudent person in the ordinary course of
business dealings.

j-  Except for transactions authorized under paragraph f of these instructions, if a participant in a covered
transaction knowingly enters into a lower tier covered transaction with a person who is suspended, debarred,
ineligible, or voluntarily excluded from participation in this transaction, in addition to other remedies available
to the Federal Government, the department or agency may terminate this transaction for cause or default.

Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion — Primary Covered
Transactions

1. The prospective primary participant certifies to the best of its knowledge and belief, that it and its principals:

a. Are not presently debarred, suspended, proposed for debarment, declared ineligible, or voluntarily excluded
from covered transactions by any Federal department or agency;

b. Have not within a 3-year period preceding this proposal been convicted of or had a civil judgement rendered
against them for commission of fraud or a criminal offense in connection with obtaining, attempting to obtain,
or performing a public (Federal, State or local) transaction or contract under a public transaction; violation of
Federal or State antitrust statutes or commission of embezzlement, theft, forgery, bribery, falsification or
destruction of records, making false statements, or receiving stolen property;

c. Are not presently indicted for or otherwise criminally or civilly charged by a governmental entity (Federal,
State or local) with commission of any of the offenses enumerated in paragraph 1b of this certification; and

d. Have not within a 3-year period preceding this application/proposal had one or more public transactions
(Federal, State or local) terminated for cause or default.

2. Where the prospective primary participant is unable to certify to any of the statements in this certification, such
prospective participant shall attach an explanation to this proposal.

2. Instructions for Certification - Lower Tier Covered Transactions:
(Applicable to all subcontracts, purchase orders and other lower tier transactions of $25,000 or more - 49 CFR 29)
a. By signing and submitting this proposal, the prospective lower tier is providing the certification set out below.

b. The certification in this clause is a material representation of fact upon which reliance was placed when this
transaction was entered into. If it is later determined that the prospective lower tier participant knowingly
rendered an erroneous certification, in addition to other remedies available to the Federal Government, the
department or agency with which this transaction originated may pursue available remedies, including
suspension and/or debarment.

c. The prospective lower tier participant shall provide immediate written notice to the person to which this
proposal is submitted if at any time the prospective lower tier participant learns that its certification was
erroneous by reason of changed circumstances.

d. The terms "covered transaction," "debarred," "suspended," "ineligible," "primary covered transaction,"
"participant," "person," "principal," "proposal,” and "voluntarily excluded," as used in this clause, have the
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meanings set out in the Definitions and Coverage sections of rules implementing Executive Order 12549. You
may contact the person to which this proposal is submitted for assistance in obtaining a copy of those
regulations.

e. The prospective lower tier participant agrees by submitting this proposal that, should the proposed covered
transaction be entered into, it shall not knowingly enter into any lower tier covered transaction with a person
who is debarred, suspended, declared ineligible, or voluntarily excluded from participation in this covered
transaction, unless authorized by the department or agency with which this transaction originated.

f.  The prospective lower tier participant further agrees by submitting this proposal that it will include this clause
titled "Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier
Covered Transaction," without modification, in all lower tier covered transactions and in all solicitations for
lower tier covered transactions.

g. A participant in a covered transaction may rely upon a certification of a prospective participant in a lower tier
covered transaction that is not debarred, suspended, ineligible, or voluntarily excluded from the covered
transaction, unless it knows that the certification is erroneous. A participant may decide the method and
frequency by which it determines the eligibility of its principals. Each participant may, but is not required to,
check the Nonprocurement List.

h. Nothing contained in the foregoing shall be construed to require establishment of a system of records in order
to render in good faith the certification required by this clause. The knowledge and information of participant
is not required to exceed that which is normally possessed by a prudent person in the ordinary course of
business dealings.

i.  Except for transactions authorized under paragraph e of these instructions, if a participant in a covered
transaction knowingly enters into a lower tier covered transaction with a person who is suspended, debarred,
ineligible, or voluntarily excluded from participation in this transaction, in addition to other remedies available
to the Federal Government, the department or agency with which this transaction originated may pursue
available remedies, including suspension and/or debarment.

Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion — Lower Tier Covered
Transactions

1. The prospective lower tier participant certifies, by submission of this proposal, that neither it nor its principals is
presently debarred, suspended, proposed for debarment, declared ineligible, or voluntarily excluded from
participation in this transaction by any Federal department or agency.

2. Where the prospective lower tier participant is unable to certify to any of the statements in this certification, such
prospective participant shall attach an explanation to this proposal.

XII. CERTIFICATION REGARDING USE OF CONTRACT FUNDS FOR LOBBYING

(Applicable to all Federal-aid construction contracts and to all related subcontracts which exceed
$100,000 - 49 CFR 20)

1. The prospective participant certifies, by signing and submitting this bid or proposal, to the best of his or her
knowledge and belief, that:

a. No Federal appropriated funds have been paid or will be paid, by or on behalf of the undersigned, to any person
for influencing or attempting to influence an officer or employee of any Federal agency, a Member of
Congress, an officer or employee of Congress, or an employee of a Member of Congress in connection with the
awarding of any Federal contract, the making of any Federal grant, the making of any Federal loan, the entering
into of any cooperative agreement, and the extension, continuation, renewal, amendment, or modification of
any Federal contract, grant, loan, or cooperative agreement.

b. If any funds other than Federal appropriated funds have been paid or will be paid to any person for influencing
or attempting to influence an officer or employee of any Federal agency, a Member of Congress, an officer or
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employee of Congress, or an employee of a Member of Congress in connection with this Federal contract,
grant, loan, or cooperative agreement, the undersigned shall complete and submit Standard Form-LLL,
"Disclosure Form to Report Lobbying," in accordance with its instructions.

This certification is a material representation of fact upon which reliance was placed when this transaction was
made or entered into. Submission of this certification is a prerequisite for making or entering into this transaction
imposed by 31 U.S.C. 1352. Any person who fails to file the required certification shall be subject to a civil penalty
of not less than $10,000 and not more than $100,000 for each such failure.

The prospective participant also agrees by submitting his or her bid or proposal that he or she shall require that the
language of this certification be included in all lower tier subcontracts, which exceed $100,000 and that all such
recipients shall certify and disclose accordingly.
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FEDERAL-AID FEMALE AND MINORITY GOALS

In accordance with Section II, "Nondiscrimination," of "Required Contract Provisions Federal-aid Construction
Contracts" the following are the goals for female utilization:

Goal for Women (applies nationwide).............. (percent) 6.9
The following are goals for minority utilization:

CALIFORNIA ECONOMIC AREA
Goal
(Percent)
174 Redding, CA:
Non-SMSA Counties 6.8
CA Lassen; CA Modoc;CA Plumas;CA Shasta; CA Siskiyou; CA Tehama.

175 Eureka, CA
Non-SMSA Counties 6.6
CA Del Norte; CA Humboldt; CA Trinity.

176 San Francisco-Oakland-San Jose, CA:

SMSA Counties:

7120 Salinas-Seaside-Monterey, CA 28.9
CA Monterey.

7360 San Francisco-Oakland 25.6
CA Alameda; CA Contra Costa; CA Marin; CA San Francisco; CA San Mateo.

7400 San Jose, CA 19.6
CA Santa Clara.

7485 Santa Cruz, CA. 14.9
CA Santa Cruz.

7500 Santa Rosa, CA 9.1
CA Sonoma.

8720 Vallejo-Fairfield- Napa, CA 17.1
CA Napa; CA Solano

Non-SMSA Counties 23.2

CA Lake; CA Mendocino; CA San Benito

177 Sacramento, CA:

SMSA Counties:

6920 Sacramento, CA 16.1
CA Placer; CA Sacramento; CA Yolo.

Non-SMSA Counties 14.3

CA Butte; CA Colusa; CA El Dorado; CA Glenn; CA Nevada; CA Sierra; CA
Sutter; CA Yuba.

178 Stockton-Modesto, CA:

SMSA Counties:

5170 Modesto, CA 12.3
CA Stanislaus.

8120 Stockton, CA 24.3
CA San Joaquin.

Non-SMSA Counties 19.8
CA Alpine; CA Amador; CA Calaveras; CA Mariposa;CA Merced; CA
Tuolumne.
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Goal
(Percent)
179 Fresno-Bakersfield, CA

SMSA Counties:

0680 Bakersfield, CA 19.1
CA Kern.

2840 Fresno, CA 26.1
CA Fresno.

Non-SMSA Counties 23.6
CA Kings; CA Madera; CA Tulare.

180 Los Angeles, CA:

SMSA Counties:

0360 Anaheim-Santa Ana-Garden Grove, CA 11.9
CA Orange.

4480 Los Angeles-Long Beach, CA 28.3
CA Los Angeles.

6000 Oxnard-Simi Valley-Ventura, CA 21.5
CA Ventura.

6780 Riverside-San Bernardino-Ontario, CA. 19.0
CA Riverside; CA San Bernardino.

7480 Santa Barbara-Santa Maria-Lompoc, CA 19.7
CA Santa Barbara.

Non-SMSA Counties 24.6
CA Inyo; CA Mono; CA San Luis Obispo.

181 San Diego, CA:
SMSA Counties
7320 San Diego, CA. 16.9
CA San Diego.
Non-SMSA Counties 18.2
CA Imperial.

In addition to the reporting requirements set forth elsewhere in this contract the Contractor and subcontractors holding
subcontracts, not including material suppliers, of $10,000 or more, shall submit for every month of July during which work
is performed, employment data as contained under Form FHWA PR-1391 (Appendix C to 23 CFR, Part 230), and in
accordance with the instructions included thereon.
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